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This volume of McDonnell Douglas Astronautics Company Report Number MDC E0049

constitutes a portion of the final report for the "Integral Launch and Reentry

Vehicle Systems Study". The study was conducted by the MDAC for the NASA-Langley

Research Center under Contract NAS9-9204.

The final report consists of the following:

Executive Summary

Vol. I - Design, Configuration and Subsystems

Vol. II - Performance, Aerodynamics, Mission and Operations

Vol. III - Plans, Costs, Schedules, Technologies

Vol. IV - One and a Half Stage
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ABSTRACT

This study emphasized a two stage to orbit reusable spacecraft system for use

in transporting cargo and passengers to and from a near earth orbital space station.

A single conceptual "point" design was treated in detail and several alternate

systems, corresponding to alternate payloads (size and weight), were examined based

on parametric excursions from the "point" design. The overall design goal was to

configure the carrier and orbiter vehicles to minimize operational and program

recurring costs. This goal was achieved through high system reliability, vehicle

recoverability,and rapid ground turnaround capability made possible through modular

replaceable component design and use of an integrated onboard self test and check-

out system. Launch and land landing of both stages at the ETR launch site was a

studv groundrule as was the nominal 25,000 Ib payload delivered to and returned

from orbit and packaged in a 15 ft. diameter by 30 ft. long cylindrical canister.

The resulting system has a gross lift-off weight of 3.4 million pounds.

The Orbiter is a 107 ft. HL-IO configuration, modified slightly in the base

area to accommodate the two boost engines. The launch propellant tanks are integral

with the primary body structure to maximize volume available for propellant.

The Carrier is a 195 ft. clipped delta configuration with ten launch engines

identical to those of the orbiter. A dual lobed cylindrical launch propellant

tank forms the primary body structure. A 15% thick delta wing is incorporated

which contains the landing gear, airbreathing engines and propellant.

A broad range of weight, cost and performance sensitivity data were generated

for the baseline and alternate system designs. Pertinent development and resource

requirements were identifiedy development and operational schedules were prepared

and corresponding recurring and non-recurrin_ cost data were estimated. Program

plans were outlined for the design, manufacture and testing of the Orbiter and

Carrier vehicles and for the pursuit of critical technologies pacing vehicle

development.

Stage and a half and reusable systems employing expendable launch vehicles

were considered initially, but, these efforts were subsequently terminated prior

to completion. The expendable launch vehicle data are reported separately. The

stage and a half effort employed a version of the McDonnell Douglas Model 176

with four drop tanks.

MCDONNELL DOUGLAS ASTRONAUTICS COMPANY
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i.0 INTRODUCTION

Program development plans and schedules, and the development (nonrecurring)

and operational (recurring) costs were developed on the basis of attaining initial

operational capability in mid-1976. Supporting research and technology require-

ments identified during the course of this conceptual study are scheduled to be

initiated in early-1970 in order to prove or disprove feasibility by the beginning

of program Phase C and demonstrate development capability prior to final design

in Phase D.

Program plans are included for design and manufacturing, development test,

facilities, launch operations, maintenance and vehicle recovery. The flight

demonstration tests will be conducted with production configuration vehicles and

upon completion of the test programs, the vehicles will be refurbished to remove

flight instrumentation and restore them to operational configuration. Facility

requirements show a minimum requirement for new testing facilities and minimum

modifications to existing launch facilities. This is based on the assumption that

maximum use will be made of existing facilities and that total MDC, Government

and vendor testing capabilities will be at the disposal of the program. An air-

line type operational philosophy coupled with the primary objective of reducing

operational costs led to maintenance and launch operations plans with a six day

turnaround time of which only 24 hours is spent on the pad. The programmatic

analysis, based on cost methodology developed from several years of advanced

design studies, confirms potential order of magnitude reduction in recurring cost

for lofted discretionary payload and total lofted payload.

REPORT NO.
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2.0 PLANS AND SCHEDULES

Development and operational plans and schedules are contained in this section.

Development plans include design and manufacturing, development test and

facilities. Operational plans are the launch operations, maintenance and vehicle

recovery.

The design and manufacturing plan contains an assessment of the manufacturing

and fabrication sequence and methodology based on available conceptual design

information.

The development test plan contains requirements for ground and flight tests.

Flight test schedules were developed for a mid-1976 IOC date and a late 1977

IOC.

Facility requirements for ground testing, manufacturing, flight testing and

launch operations are covered in the facilities plan. Requirements for new apd

modified facilities are shown with the preliminary cost estimates.

The launch operations plan outlines procedures for pre-pad and on-pad

erection, mating, checking and servicing the vehicles, and the requirements for

aerospace ground equipment to accomplish the launch preparation.

Detailed maintenance procedures developed for the ground turnaround study

are the basis for the maintenance plan. In the ground turnaround analysis, the

requirements and procedures for performing the maintenance and launch operation

functions within an estimated 6 days are identified.

Vehicle recovery, which includes the requirements for both normal and

emergency landing sites and the master schedules for accomplishing these

development and operations functions conclude the section.

MCDONNELL DOUGLAS ASTRONAUTICS COMPANY
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2.1 Design and Manufacturin$ Plan - The purpose of this plan is to identify the

manufacturing and assembly techniques and procedures for the two-stage fully

reusable system. These procedures are based on an analysis of preliminary design

data .

2.1.1 Configuration Analysis - During the study program manufacturing specialists

have worked with, and given guidance to Engineering in matters relative to

manufacturing techniques and approaches for the preferred design concept of a

two-stage fully reusable vehicle. Study of the ILRVS baseline design has shown

that a combination of aircraft and spacecraft fabrication practices are best

suited to these vehicles. Except for the size, and the probable necessity of

a greater number of sub-assemblies, the vehicles will be constructed in a sequence

similar to that of present day aircraft, including such assemblies as wings,

fins, rudders, flaps, fuselage, etc. A specific example of this is development of

an approach to construction of the oxygen and hydrogen integral fuel tanks.

The proposed method of assembling, insulating and pressure testing as separate

tanks is shown in the Sequential Work Flow Charts, Figures 2-1 and 2-2. These

tanks _dll be broken into longitudinal sections (Body Station to Body Station)

for ease of construction and handling.

2.1.2 Manufacturing Approach

a) Introduction - The Manufacturing program begins with coordination of the

total fabrication and assembly effort by Praduction Planning. During

the early period schedules are prepared, tooling designed and constructed,

priorities established, procurement cycles initiated and piece parts

fabrication started. The Manufacturing planning which began during this

study phase is discussed in the following sections.

b) Scope - The proposed scope of the manufacturing plans is indicated by

the following listing of principal elements. A brief description of

each of these elements as well as charts and illustrations are included.

c) Sequential Work Flow Charts - These charts establish an orderly progression

of assembly activity for the flight vehicles. Figures 2-1 and 2-2 are

preliminary representatives of these charts. Organizing the manufacturing

flow in this manner assures a comprehensive consideration of the total

2-2
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c) (Continued)

manufacturing task. It also provides a basis for production schedules,

procurement cycles, manloading, tooling requirements and manufacturing

cost analysis.

d) Pictorial Flow Chart - These charts are graphic illustrations of the

Sequential Work Flow showing the vehicle assembly arrangement. Likewise

these charts provide information regarding physical relationships of

the various sub-assemblies and assemblies. They are also useful for

orientation regarding assembly configurations. Charts for the two

vehicles are shown in Figures 2-3 through 2-10.

e) Fabrication and Assembly Approach - The general approach to fabrication

and assembly of the two stages shown in Figures 2-3 through 2-10

demonstrates a system of assembly by modules of convenient size for

handling, testing and processing. Also these modular sections of the

vehicle are shown flowing through a logical assembly sequence to complete

the vehicle. Based upon previous aircraft and spacecraft experience,

assembly size, complexity and fabrication equipment and facilities were

considered in establishing the assembly sequence and flow lines.

The depth of information available at this time indicates the fabrication

and assembly is within the present state-of-the-art. The size of the two vehicles

will require handling and processing techniques similar to those used in

construction of the S IV B and airline transports.

f) Schedule - The master schedule shown in Figure 2-38, Section 2.7,

includes pertinent manufacturing functions which have been coordinated

with program objectives. However, detailed manufacturing, tooling, and

handling equipment schedules should be developed during Phases B and C.

These schedules should be based upon the Sequential Work Flow Chart and

the Master Schedule and should effect coordination for the following items:

o Engineering Drawing Release

o Tool Design and Construction

o Piece Part Fabrication Cycles

o G.F.E. and Vendor De1_veries

o AGE Fabrication

o Development of Test and Flight Vehicle Completion Dates

o Manufacturing Manpower Requirements

MCDONNELL DOUGLAS ASTRONAUTICS COMPANY
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PICTORIAL FLOW CHART

Orbiter

ILRVS STAGE II
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f) (Continued)

o Manufacturing Budget Allocations

o Availability of Facilities

g)
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Tooling Approach - The tooling approach adopted has been influenced by

the total number of vehicles to be built for this program. Since the

anticipated number is small, standard tools and equipment will be

used where it is practical to do so. However, it is expected that some

special or contract tooling will be required due to the size of the

articles being built, tools which othendse might not have been needed.

Likewise, the assembly activity will be planned in such a way as to

minimize the need for duplicate tools.

2-14
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2.2 Development Test Plan - This development test program was defined to provide

a basis for establishing development costs, schedules, and identification of

time critical development effort where additional definition and study is required.

A summary baseline schedule illustrated in Figure 2-11 is based on parallel

development of the Orbiter and the Carrier and assumes that technology and

research funding is adequate to demonstrate feasibility of all technologies prior

to go-ahead on Phase D° The development, manufacturing and flight test efforts

of this schedule are considered to be the minimum allowable. The baseline

operational program was assumed to have one launch per month and require three

Orbiters and two Carriers to meet this schedule. Initial Operational Capability

(IOC) occurs in mid-1976 and all five production vehicles are utilized for flight

testing.

An alternate schedule, allowing greater time for development, was also

considered. That schedule, shown in Figure 2-12 attained IOC in September 1977

with the first stage development started one year after the second stage. This

approach would appear to minimize perturbations of the Carrier design, development

and manufacturing programs. However, in using this approach there is the possibil-

ity that problems encountered in the Orbiter design might be avoided (rather than

solved) by constant revision of the Carrier specifications and serious design

problems of the Carrier could create detrimental late date modifications to the

Orbiter. This could be minimized by a strong integration team and maintaining a

"tracking phase C" effort on the Carrier during the 12 month delay period. There

is of course the alternative of starting the Carrier at any time program confi-

dence warranted it and thus shorten the IOC period correspondingly.

This section includes definition of the normal development tests and hardware

required for the baseline development plan. Section 4.0 of this volume includes

definition and discussion of the requirements for supporting research and

technologies effort which have been identified as essential or significant to this

program.

There are four basic categories of testing in a development program and

they are:

o Design Information Tests are performed to obtain design information, where

analytical techniques are not adequate, and to evaluate materials,

processes, circuitry and mechanisms for design, reliability, safety, and

MCDONNELL DOUGLAS ASTRONAUTICS COMPANY
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refurbishment characteristics. The test articles may be components,

breadboards, subsystems, or spacecraft models as necessary to evaluate

the condition or function of interest. The tests are normally informal,

with test documentation and control as internal company functions.

o Design Verification Tests are performed to verify that the design functions

as intended and has the required characteristics. These include design

characteristics such as strength, performance, fit and interface compat-

ibility. These tests include overstress tests to determine margins of

performance. In some cases design verification tests can be combined with

qualification tests.

o Qualification Tests are formal tests generally conducted by vendors or

McDonnell Douglas on production hardware. They are conducted at or above

expected mission levels for all critical environments. These tests assure

that the hardware design, manufacturing processes, and quality control

meet the specification requirements without prior written concurrence

from the customer and McDonnell Douglas.

o Fli_ht Demonstration Tests are conducted with production configuration

vehicles prior to the Operational Phase. These flights verify the

total performance of the vehicle and its subsystems. Upon completion

of these tests, the vehicles are refurbished to remove flight

instrumentation and restored to production configuration. See Figure 2-20

for numbers and types of flight tests,

These test categories, except flight test, are applicable to Aerospace Ground

Equipment (AGE) as well as flight equipment.

In practice, the need for each test is determined on an individual basis

depending on item complexity, mission criticality, environment and cost. Con-

siderations which influence decisions concerning the timing of any particular test

or that the cost of that test is justified are:

o The complexity of the design and associated interfaces.

o The confidence which can be placed on the analytical technique used as

a basis for the design.

o The schedule and cost effects of a potential failure later in the

program. Past experience has shown that even the most rigorous analyses

cannot fully and adequately account, for the myriad or interrelated factors

which go into the design of complex systems. Similarly, testing alone

cannot result in a satisfactory product without adequate analysis.

Analysis and test serve as a check and balance. 2-18
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2.2.1 Phase B - During this phase primary efforts are directed towards preparation

of the system specification and a preliminary design definition of the systems

required hardware and facilities, These efforts require engineering trade studies

and analysis, supported with computer programs and configuration development wind

tunnel tests.

2.2.2 Phase C - The preliminary designs are firmed up and subsystem specifications

prepared during this phase. Most of the subsystem configuration trade studies

would be completed and intra sub-system trades accomplished. Configuration

development wind tunnel testing would be accelerated and approximately 7-8000 more

test hours would be required to assure a firm configuration for the Phase D hard-

ware design and development effort. In addition to the wind tunnel configuration

development tests, design development tests would be started on some of the subsystems.

2.2.3 Phase D - Initiation of long lead procurement action at go-ahead, final hard-

ware design, fabrication and testing are accomplished in this phase. The feasi-

bility of all of the technologies to be incorporated into the design would be

demonstrated before this phase is started.

Engineering designs are approximately 90% complete by the 15th month,

manufacturing efforts on some test hardware start as early as the 4th month and

the first flight test vehicles roll out in the 32nd month and fly about 5 to

6 months later.

Development and verification testing of new components include performance/

demonstration tests of complete systems, and integration tests of several systems.

Functional and/or proof tests of some systems are performed on the first flight

articles prior to first flight. Figures 2-13, 2-14 and 2-15 are detailed

schedules of the estimated test requirements for both the Orbiter and the Carrier.

However, since both have essentially the same test program requirements the

following paragraphs which discuss the testing approach and philosophy for each

of the categories in Phase D are applicable to both except as noted. Figure 2-16

lists and defines the major test hardware items.

Wind Tunnel Tests - Wind Tunnel tests which are conducted prior to Phase D

are directed toward configuration analysis, definition and development. Tests

conducted after Phase D go-ahead includes performance verification testing

also. Figure 2-17 shows the types of tests which would be conducted in the

various flight regimes. A definition of the four basic types of wind tunnel

testing on scale models are:

2-19
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MAJOR GROUND TEST HARDWARE DESCRIPTIONS

MAJORSTRUCTURAL

COMPONENTS

MAIN PROPELLANT

TANKS

LANDING GEAR

ELECTRONIC SYSTEMSTEST

UNIT (ESTU)

IRONBIRD

FLIGHT TEST VEHICLE

PROI)UCTIONCONFIGURATIONSTRUCTURAL COMPONENTSUTILIZED TO DEMONSTRATE

STRUCTURAL ADEQUACY. SECTIONSWILL ONLY BE STRUCTURAL AREAS OF GREATEST

CONCERN,NOT A COMPLETE AIRFRAME.

FULL SCALE PRODUCTIONTANKS OF REDUCED LENGTH, (MINIMUMLENGTH OF 2 DIAMETERS

DOMES)USEDTO VERIFY PRESSURECYCLE LIFE. ONE FULL SCALE TANK FORULTIMATE

LOADSPLUS PRESSURETEST.

PRODUCTION CONFIGURATIONHARDWAREINCLUDINGBACKUP STRUCTURE. UTILIZED TO

DEMONSTRATESTRUCTURAL ADEQUACY, AND DEVELOP LOAD-STROKE CHARACTERISTICS.

FULL SCALE MOCK-UPOF SELECTED SECTIONSOF THE VEHICLE TO PROVIDE MOUNT-

ING FORALL ELECTRICAL/ELECTRONIC EQUIPMENTAND WIRINGIN PROPER RELATION-

SHIP. MAY INCLUDE DEVELOPMENT CONFIGURATIONEQUIPMENTTO EVALUATE ELEC-
TRONIC COMPATIBILITY AND EMI.

FULL SCALE BOILER PLATE FRAME WORKOF SELECTED VEHICLE AREASWHICHHAS

PROVISIONSTO MOUNTALL MECHANICAL,ELECTRO-MECHANICAL, HYDRAULIC, AND
AUTOMATIC FLIGHT CONTROL SYSTEMSIN THEIR PROPER RELATIONSHIP. USEDTO

TEST AND EVALUATE THE FLIGHT CONTROL SYSTEMS.

FULL SCALE PRODUCTIONUNITS WHICH WILL INITIALLY BE FLOWN, WITHOUTSOME

SUBSYSTEMSWHICHARE NOTREQUIRED IN THE EARLY PART OF THE FLIGHT DEMON:

STRATION PROGRAM,AND WITH SOMEPRODUCTIONSUBSYSTEMCOMPONENTWHICHHAVE

BEEN FLIGHT WORTHINESSTESTED BUT NOTFULLY QUALIFIED. THESE SUBSYSTEMS
AND COMPONENTSWOULDBE ADDEDORREPLACED ASTHEY BECAME AVAILABLE OR

ACCORDINGTO THE FLIGHT PROGRAM'SNEEDS.
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o Aerodynamic force and moment - data are derived using a balance mounted

scale model.

o Heat transfer - data are derived from a scale model which has gages

located in the areas of interest and/or has a coating of temperature

sensitive point.

o Pressure distribution - data are derived from a scale model which has

pressure transducers or orifices located in the areas of interest

on the model surface or in engine ducts.

o Dynamic response - data are derived from dynamically similar scale

models of the complete configuration or parts thereof such as wings,

tails, etc. These models are instrumented with accelerometers and/or

strain measuring devices to measure the model forces and response.

It is estimated that the total amount of wind tunnel testing will be 30,000

hours including those hours from Phases B and C but not including the current

8,000 plus hours already expended on the HL-10 configuration development.

Structural Tests - The structures development and verification test program

will include a) material tests where needed characteristics data are not

available; b) prototype element and component tests to provide data where analysis

techniques are not adequate and c) verification test of major structural components

to critical ultimate conditions or failure.

The major feature of this program is that no complete static test vehicle

is required; verification tests on instrumented major components to be tested to

ultimate conditions will provide data to compare with similar data obtained during

proof test loadings (to limit load) of the first flight article. This procedure

is the same as has been followed in large transport structures. (DC 8, 9 & i0).

Upon completion of the structural verification tests the structures will be

considered to be qualified.

Major structural components will include wing carry-through structure; wing-

body attachment structure, complete horizontal and vertical tail structure; thrust

structure and related aft fuselage and main propellant tank structure; landing

gear and back-up structure; pressurized cabin and tunnel structure; control

mechanisms, stage-to-stage interconnect structure, and TPS panels and support

structure.

MCDONNELL DOUGLAS ASTRONAUTICS COMPANY
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In addition, pressure cycling tests and burst p_essure tests will be

performed on main propellant tank structure.

Ultimate strength tcsts will also be conducted on all major fittings and

mechanisms as well as functional performance tests as applicable. Representative

items in this category are; windows, hatches, doors & door operating mechanisms,

cargo deployment mechanisms, air breathing engine mounts, and major mass item

support structures.

Proof loading of the nose and main gear and its support structure is

accomplished on one of the flight test vehicles. The landing gear

(including wheels, tires and brakes) is qualified by component testing.

The nose and main gears are tested with the gear installed in separate test

fixtures which incorporate representative local supporting fittings. The

loading will be continued to the design ultimate load for critical conditions.

The landing gears from the structural flight demonstration vehicles are

instrumented and installed in these test setups for calibration prior to

use for measuring loads during the flight test program.

Testing is required to develop a reusable heat protection system which

has the required capability to withstand the re-entry heating, and flight

loads for i00 flights. Material testing would start prior to and continue

into Phase D (Reference supporting research and technology in Section 4.0).

Tests include material properties at elevated temperatures. Elements,

components, and panels would be tested under repeated loads and temperature

cycles. Data from these tests would be useful in the establishment of

inspection and refurbishment procedures.

Figures 2-18 and 2-19 illustrate typical structural development testing areas.

2-26
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In addition to the above static load testing, dynamic structural tests are

conducted on the same areas. These tests include modal vibration surveys,

environmental vibration qualification tests of equipment and component items,

drop tests and model flutter and vibration tests to verify structural integrity

and reliability. Ground vibration tests would be conducted on the first flight

test vehicles to obtain symmetric and non-symmetric vibration modes and frequencies

pertaining to flutter.

Subsystem Tests - The subsystem development and verification test program

is based on an established background of procuring and integrating components

and subsystems into high performance systems and space vehicles such as the F4,

ASSET, BGRV, Mercury and Gemini and the S-IVB booster. The program consists

of systematic in-house and vendor testing of components, subassemblies, assemblies

and complete subsystems. Testing for each subsystem involves development of

components and performance/demonstration tests. (Reference Section 4.0 for

additional data applicable to pacing subsystems and components). Component and

subsystem development tests which are applicable to both stages would not be

duplicated, only those tests required due to different installation or application

of the subsystem or its components would be conducted.

The following are major areas of subsystems testing:

Guidance and Control - Testing would start with buildup and test of breadboard

circuits of subsystem components, and bench testing to confirm interfaces,

optimize subsystem matching and tolerance parameters and bench tests to confirm

functional performance. As the subsystem design evolves, three axis motion table

tests would be conducted to evaluate system response and interactions, also the

guidance and control systems would be installed in the ESTU and flight simulator

to assure compatibility with other systems and to develop gains and signal

shaping network characteristics to optimize the performance of the various

portions of the subsystem. The automatic landing and non-cooperative rendezvous

portion of the guidance and control systems will be mostly new state-of-the-art

equipment and require complete qualification testing.

Telecommunications - Much of the telecommunications system will be current

state-of-the-art and, therefore, component and system development tests would be

minimized. Testing includes some of the usual breadboard and bench testing

to evaluate component interface problems, and integration and compatibility tests

in the ESTU. Antenna pattern tests will be conducted to determine their locations.

2-29
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It is expected that one of the major telecommunications problems will be the

deveJ.opment of high tempeature and high transmissability antenna windows. To

solve this will require a coordinated material development program.

Environmental Control - The ECS system is composed ef four main

assemblies:

o Atmosphere gas supply and management

o Gas Management and processing assembly

o Heat transport circuit assembly, and

o The water supply and management assembly

Components of these assemblies would be tested separately, then as integrated

systems for qualification. Examples of typical types of tests are presented in

the following paragraphs.

Water boilers will be tested over a range of coolant pressures, orbital

environments, and cabin heat transfer rates to determine heat interchange and

plumbing pressure drop and also to determine environmental effects on pressurized

and unpressurized systems.

Water supply subsystem component tests will consist of development of

prepressurized water tanks, water dispensing devices, and humidity condensate

collector.

Electrical Power - Electrical power is derived from H2/0 2 fuel cells

and/or AgO-Zn batteries. Testing includes environmental tests and functional

tests under load at nominal and off-nominal conditions to evaluate subsystem

performance and characteristics.

Escape System - A crew escape system would be installed only during the

development flight test portion of the program. A previously fully qualified

rocket ejection seat would be used. Therefore, development and qualification

tests will be conducted only to prove its application. Structural differences

would be tested in the structural test program. Subsystem ejection tests are

conducted to evaluate timing sequence, separation trajectory, and recovery system

deployment. These tests are conducted at conditions which are representative

of those which would be encountered within its usage envelope.

Propulsion and Fuel Systems - Currently it is estimated that the most pacin_

item to be developed for this program is the large high Pc boost engine. The

2-30
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development of this item is discussed in Section 4.0. Generally, the development

test cycle for re-entry control system, and orbit attitude propulsion systems

will be the same. The individual system components will be development tested,

that is motors fired to evaluate thrust characteristics for various

conditions, disassembled to evaluate component conditions, and integrated with

the developed fuel feed system to evaluate performance. Tests would be conducted

to verify pressure and supply adequacy, liquid flow system and tankage designed.

During the boost engine static firings dynamic environments are measured to

verify the levels for use in the structural dynamic test programs. Total subsystem

integration and functional demonstration of all but the boost system are

verified by engine firings in boiler plate spacecraft structure with production

design fuel systems after being subjected to flight environments. Verification

of the total boost engine installation and fuel system are demonstrated by

static firing in the first flight test vehicle. Servicing tests will determine

procedures for filling, dump and purge.

On-board Checkout - On-board checkout development would be started prior to

acquisition phase go-ahead (reference technology writeup in Section4 .0). Testing

includes bench and breadboard tests to develop system components, confirm

interface characteristics, optimize component and subassembly matching and tolerance

parameters, and to de-bug existing problems. Subsystem compatibility is

verified by installation of the on-board checkout system into the ESTU. Operational

performance would be verified during flight test.

Hydro-Mechanical - An extensive test program would be conducted on the hydro-

mechanical systems. This includes landing gears, control system, and airbreathing

engine extension mechanism. The total hydraulic system is functionally ground

tested and proof pressure tested on the flight test vehicles.

Development tests include functional and endurance cycling tests with

appropriate loads and pressures on spacecraft configuration rigid tubing, coiled

tubes and other critical plumbing installations. Also, functional and cyclic

tests are conducted on components and associated plumbing such as:

o Landing gear and airbrea_hing engine actuating cylinders and m_chanisms.

o Gear door actuators, control valves and latching cylinders.

o Primary flight control subsystem and high lift device actuators, control

valves and mechanisms.

MCDONNELL DOUGLAS ASTRONAUTICS COMPANY
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The hydraulic system associated with the flight controls is tested

with the guidance and control system on the Iron Bird.

Anti-Icing - Development testing is conducted to design and verify

subsystem components and system functional capabilities of the anti-icing system

for the airbreathing engine. Tests will establish proper flow and orificing. This

subsystem will be further evaluated and demonstrated during the flight test

program.

Integration - In addition to the component and subsystem development and

integration tests of the various electrical/electronic and hydromechanical

subsystems, they will be installed in the flight control system integration

test stands ("Iron Bird") and/or the Electronics Syste ....Tests Units (ESTU) for

integration and compatibility tests between the subsystems. The following

paragraphs describe the testing to be accomplished with these setups.

Electronic System Test Units (ESTU) - The ESTU is a simple mockup of

appropriate materials(wood, aluminum, pilot run structural elements) which

provides for mounting the electrical/electronic equipment and subsystems in the

proper physical relationship. Tests of the integrated avionics system, described

in Section 4.3, Volume I, Book 1 of this report, would be conducted in the ESTU.

Due to the size of the vehicles complete full scale mockups will not be used. Only

selected full scale sections, where the avionics and other equipment are concentrated

would be fabricated,

With this setup, the interface compatibility can be developed and verified.

Individual subsystem and system performance can be evaluated for nominal and

off-nominal operating conditions. Electro-magnetic interference (EMI) measure-

ments can be performed to assess EMI control effectiveness.

These tests are conducted as early as possible in the development to

allow corrective action (if necessary) with the minimum of schedule impact.

Iron Bird - This test stand consists of full size and geometrically

similar sections of the spacecraft airframe. So far as possible, actual

production components are located and installed in the proper relationships.

This setup is a tool which permits early resolution of:

o Prototype hardware performance and function

o Determination of system dynamic characteristics through tie-in of

computer simulation of complex mechanisms and characteristics.

o Total system integration

2-32
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o Pilot evaluation through tie-in of the motion base flight simulators

cockpit. Actual tests include component functional performance for

nominal and off-nominal conditions, subsystem interface compatibility

and system gains, signal levels and hysterisis.

The primary flight control systems included in this setup and testing will

be the automatic landing, attitude control system, rendezvous (for the Orbiter

only), and the primary and secondary flight control systems and their respective

trim systems.

Simulation - Early in the Space Shuttle program, two types of simulators

are required to develop cargo handling and flight handling requirements and

techniques. These two types of simulators are:

o Cargo handling simulator (for the Orbiter) and

o Flight Simulator (for both stages).

Use of the cargo handling simulator during Phase D is directed towards

design and requirements refinement and crew training.

The flight simulators are used as design tools during the initial develop-

ment of the flight control systems. They are integrated into the "Iron Bird"

test setups where pilot evaluations will be conducted on cockpit procedures,

displays and general arrangement. In the latter phases of Phase D, the setups

are used as flight crew training devices.

Vehicle Proof and Functional Tests - Tests to be conducted on the first

flight test units before they are flown are:

Hydro Mechanical - The control system would be proof tested and operationally

demonstrated. The hydraulic system is functionally ground tested and all lines

pressurized to 150% of the operating pressure and the system inspected for

leakage, failure or deformation.

Electrical System - The electrical power system would be tested to ensure

performance of the production system. Tests include controlled fault simulations

and system compatibility tests on various configurations.

Structural Tests - Design limit loads for critical load conditions are

statically applied and main propellant tanks are pressure tested.

Ground Vibration - Ground vibration tests are conducted to verify mode

shapes and amplitudes. These tests also provide data to support flutter

2-33
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analysis and verify structural integrity.

Engine Run-up and Static Firin_s -Theairbreathing engines are deployed and

run-up to verify performance, fuel system function and flow, and controllability.

Prior to the vertical launches, and boost engines are static fired in the

flight vehicle to verify fuel system and motor performance. This test also

serves to verify dynamic response analysis and testing.

The other flight articles receive essentially the same tests but the

scope of the tests would be reduced to prove flight worthiness only (unless of

course problems are encountered on the first articles which cause significant

modification to the second articles).

Qualification Tests - Formal tests are conducted by McDonnell Douglas

or subcontractors and vendors on production hardware. These tests are

conducted at environments established by the NASA and McDonnell Douglas to

assure the hardware design manufacturing processes and quality control meet the

specification requirements.

REP()I_T N().
MDC E@49

NOVE_IBER 1,%9

Acceptance Tests - Acceptance tests are categorized as all testing performed

on flight equipment to ensure its capability to perform its assigned mission.

These tests are performed by the vendor prior to delivery, and by a Ground Support

Operations (GSO) group at McDonnell Douglas and the maintenance site. Spacecraft

systems tests are acceptance tests that are performed at various levels of

manufacture. Some pre-installation testing is performed to verify that the unit

has not been damaged during shipment, and to obtain reference baseline reusability

data. Acceptance testing at the maintenance and launch sites will be enhanced

by using the on-board checkout system.

Aerospace Ground Equipment (AGE) - AGE tests are performed, monitored

or supported as applicable in the categories of development, qualification and

acceptance. In general, AGE items are considered as qualified for

operational support after they have successfully completed support of acceptance

tests, spacecraft proof and functional tests, development flight tests and the

FACI.

Development Flight Tests - The objectives of the Space Shuttle Flight Test

Program are to evaluate, develop, and demonstrate the Space Shuttle System

(including all subsystems) throughout its design operating envelope in an

efficient, low cost, and timely manner, consistent with crew and vehicle safety.
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Figures 2-20 and 2-21 show the baseline flight test schedule which achieves IOC

in mid-1976 and the stretched schedule which achieves IOC in September 11977

as discussed in Section 2.2, Paragraph 2.

Inasmuch as the Space Shuttle System is being designed for operations using

airline operation concepts, it is planned to use an approach to flight testin_

that is similar to the airplane approach. In airplane flight testing, all flights

are manned and exploration of the flight operating envelope is done in "build-up"

fashion. That is to say, those portions of the flight envelope from which there

is a high degree of confidence of recovering the vehicle without damage are

entered first, and sorties into other areas are entered from this regime - always

attempting to retain options allowing return to this regime in case problems are

encountered. The two-stage system lends itself readily to this approach in

the low speed, low altitude flight region, but as the envelope approaches orbital

conditions the test approach closely resembles the past spacecraft programs

with near orbital or orbital launches.

Test Approach - For each of the schedules, testing is divided into

phases as shown in Figure 2-22. A definition of each of these phases, test

phase objectives, and considerations for further studies in Phase "B" are as

follows :

o Phase I

Definition - This phase is the low altitude low speed flight regime.

Tests are conducted on the landing, cruise and ferry configurations.

Flight investigations in this area would be entered using a horizontal

takeoff and would be followed by a horizontal (normal) landing.

Test Objective - Objectives include evaluation, development, and

demonstration of flying qualities, performance, structural integrity,

propulsion system, and other subsystems together with crew/vehicle

interface in the subsonic flight region.

Considerations - This area of flight investigation appears straight forward

from an airplane test standpoint and no unusual problems are apparent.

For reasons of flight safety, it will be desirable to use thrust

augmentation on the Orbiter.

o Phase II

Definition - This phase will investigate the envelope in the transonic

and hypersonic regime. Launch may be vertical and normal horizontal

landings will be made.

MCDONNELL DOUGLAS ASTRONAUTICS COMPANY
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Test Objectives - Objectives include:

a.

b.

C.

d.
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Evaluation and development of reaction control system in flight.

Investigation of flying qualities in transonic region.

Development of transition technique from glide to subsonic flight.

To obtain quantitative information relative to the thermal protection

system in a progressive or buildup manner, and data for maintain-

ability.

o Phase IIl

Defintion - The progressive buildup of previous testing naturally and

confidently brings the program to this phase which covers the

range of flight conditions attainable only by integrated

launches into orbital or near orbital trajectories. These

launches duplicate in all respects the operational procedures.

Test Objectives - To finally demonstrate the entire Space Shuttle System

and subsystems through the complete mission profile including rendezvous

and exchange of payloads in orbit.

Considerations - Operational worldwide tracking, data acquisition, and

emergency landing facilities are required.

Flight Vehicle Descriptions - The three production Orbiters and two production

Carriers would be used in the flight test program. The first vehicles will be rolled

out during the 32nd month and fly for the first time in the 37th-38th month. The

time period between rollout and fly would be used for functional and proof ground

tests, and checkout for first flight. These first units are used for subsonic

tests only; therefore, they need not have a complete production heat protection

system and possibly would not have some of the subsystems required for vertical and

orbital flight. After they have completed the contractors subsonic performance,

ground handling methods evaluation, and subsystem demonstration program they would

either remain in an "aircraft" configuration for customer subsonic flight test and/

or crew training, or they would have the production heat protection heat protection

system and missing vertical and orbital subsystems installed and be used in the

early portion of the operational program.

The other flight vehicles require only three months of ground testing

and checkout before their first flight. These units are "all up" production

flight articles with complete subsystems installed. They _7ould first be flown

2-39
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subsonic for checkout, additional subsystem performance and cr=w training. After

completion of this short series of Phase I tests they will be used for Phase II,

and III tests, with the first flight articles acting as backup.

These flight vehicles would be turned over to the customer at the end

of Phase III testing for further flight tests, crew training, or operations.
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2.3 Facilities Plan - Some of the assumptions and objectives used in determining

facility requirements for the fabrication, assembly, ground test, flight operations

and decertification of the two-stage fully reusable system included (1) maximum

use of existing facilities; (2) total MDC, government and vendor testing capa-

bilities are at the disposal of this program; (3) factory-to-pad flow; (4) mini-

mized cost; (5) 24 hours on pad; and (6) six day recertification period. Figure

2-23 is a table which summarizes the estimated facilities requirements and Figure

2-24 shows the estimated facility availability requirement schedule, The follow-

ing paragraphs briefly discuss the considerations applicable to these facilities.

2.3.1 Manufacturin$ and Assembly - A detailed study of fabrication and assembly

facilities will be required because of the size of the vehicles.

Subassembly could be accomplished almost anywhere that there is adequate manu-

facturing floor space, but final assembly facilities are configuration sensitive.

Final assembly location should be primarily a trade off between facility cost

and the contracts resulting from recertification maintenance during recycle.

Figure 2-25 summarizes the "Pros" and "Cons" of potential final assembly areas.

The Corps of Engineers standard 40 ft truss height for federal buildings results

in a requirement for facility modification or new facilities with adequate truss

height.

The following are final assembly facility alternatives:

o Minimum Expenditure - Tulsa facility can be modified by either raising

the roof or providing a trough and ramp for the required high-bay area.

First flight would be made from Tulsa International.

o Minimum Schedule Interference - TICO faciiity utilization will require a

new building, the use of the NASA Causeway (Orsino Rd.) and the modern-

ization of the Titusville/Cocoa Airport or similar landing field provided

by KSC. The causeway would be used in heavy maintenance during recycle.

o Maximum use of NASA Facilities - Michoud could be used as a final assembly

facility by raising the roof of existing buildings or putting a trough in

the building floor. This selection would use only barge transportation

and first flight would be made from KSC on the airfield used for the

operational phase.
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SCHEDULE - ESTIMATED FACILITY AVAILABILITY REQUIREMENTS
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FINAL ASSEMBLY FACILITY STUDY
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FINAL ASSEMBLY PRO CON

TULSA

PALMOALE

ST. LOUIS

TICO

MICHOUD

HUNTINGTON

BEACH

LONG BEACH

• EXISTING FACILITIES WITH NO SIGNI-

FICANT ACTIVITY (DAC HASLONG

TERM LEASE)

• FACILITIES CAN BE MODIFIED BY

RAISINGROOFOR LOWERINGFLOOR

• GOODLANDING STRIP - 10,000' WITH

400,000_ TWIN TANDEM

• OVERHAUL FACILITIES IN AREA
• NEAR ST. LOUIS

• NOSUBSTANTIALPROGRAMS(DAC

ASSIGNMENT)

• ADEQUATE FACILITIES FOR F/A
• ADDITIONAL GOVERNMENTFACILITIES

AVAILABLE PRESENTLY USEDBY
LOCKHEED

• 25 MILESFROM EAFB (CLOSE TO WTR

AND EAFB FORREFURBISHMENT)
• UNPOPULATED AREAS

• BASE OF OPERATIONSWITHSUPPORT

FACILITI ESAND PERSONNEL

• 10,000' R/W (330,000 _, TWINTANDEM)

• CLOSE TO ETR

• SURFACE TRANSPORTATION TO

LAUNCH SITE

• SKILLS AVAILABLE

• FAVORABLE REACTION ANTICIPATED
FROM NASA

• AVAILABLE FOR REFURBISHMENT

FOR ETR OPERATIONS

• PROTOTYPE ASSY.COULD GO TO

MSOB AND VAB

• FACILITIES AVAILABLE

• GOODSERVICESAVAILABLE

• PEOPLE AVAILABLE

• BARGE FACILITIES

• UTILIZATION OF NASA FACILITIES

• FACILITY MODIFICATIONREQUIRED- USAF OWNERSHIP
• DISTANCE TO PROTO-TESTSITE

• REMOTE FROMSHUTTLE OPERATION FOR REFURBISHMENT"

• POPULATED AREA ADJACENT TO RUNWAY

• PERSONNELAVAILABILITY MAY BE A PROBLEM

• NOBARGE FACILITIES

• FACILITY MOD.REQUIRED- USAF OWNERSHIP
• REMOTE FROMETR OPERATION FOR REFURBISHMENT

• NOBARGE FACILITIES

• REMOTEFROM ST. LOUIS

• ALL-UP WEIGHTLIMITATION 245,000_ON THE AIRFIELD

• POPULATED AREAS ALL OVER

• REMOTE FROM SHUTTLE OPERATIONS FOR REFUR-

BISHMENT OF EITHER ETR OR WI"R

• NO BARGE FACILITIES

• NEW FACILITIESREQUIR IOMOST LIKELY

• DISTANCE TO PROTO-TEST SITE

• NEWFACILITY REQUIRED

• NEWRUNWAYSAND LANDING AIDS (ETR & TICO)
• REMOTETO ST. LOUIS

• NOEXISTING BARGEFACILITIES

• REQUIRESROOF MOD
• NORUNWAYAVAILABLE

• REMOTETO ST. LOUIS
• REMOTE FROMSHUTTLE OPERATIONS

• NOT CONSIDEREDBECAUSEOF LACK OF TRANSPORTATION FACILITIES

• NOT CONSIDEREDBECAUSEOF FABRICATION OF DC-10

Figure 2-25
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2.3.2 Ground Test - It is estimated that the existing corporate and Government

facilities will require very minimal (if any) modification for materials design

information, st':uctural testing of components elements and representative

structural sections, and escape system sled tests.

Modification requirements which are applicable to wind tunnel facilities are

shown in Figure 2-26.

The MDAC vibration and acoustic ground test facilities will require modifica-

tion to enlarge their specimen and spectrum capabilities. This would include: a

larger shock test machine, a 15,000 ib high acceleration shaker system, larger

landing gear impact and drop test facilities, and i0,000 cubic foot acoustic

test chamber facility.

Major considerations affecting the facility modification requirements for the

main propulsion systems of the two stages are:

o Because of the configuration differences between Orbiter and Carrier, and

so that parallel and nonconflicting efforts will be possible for the

necessary schedule adherence, separate and autonomous Orbiter and Carrier

test positions will be needed. It is presently considered feasible to do

C_,rrier development and acceptance testing at MSFC and/or MTF. For the

Orbiter, similar feasibility is considered if the test position is

Government furnished, since Sacramento Test Base is not considered a

prime logistical location for Orbiter acceptance tests.

o The test stands of Beta complex (S-IV-B) of our Sacramento Test Base

(Calif.) are seen to offer potential for development tests.

o Simulated hardware of less than full configuration (without wings, and

fins, and other nonpropulsion system items) would be used for development

testing. For acceptance testing it would be desirable to test with the

full configuration, but the problems of erection and test stand mating

are recognized (perhaps testing the Carrier with only one wing on and

protruding from the open side of the stand can be a compromise).

o It seems unlikely that cluster testing would be conducted on the launch

pad because of difficulties in that special adaption hardware would be

required between Orbiter and launch pad. As for the Carrier, study of

launch pad cooling capabilities is required to determine the extent of

firing that would be practical.

2-45

MCDONNELL DOUGLAS ASTRONAUTICS COMPANY



Volume III
(_ integral [_aunch and

_ _eentry _ehicle _ystem

REP()RT N().

MDC E0049

NOVEMBER 1969

I--
z

m
:D

Z
O

C.D

h

O

-J

Z
Z
=:3
h-

Z

rm
uJ
h"

W

I

f_
<

:D
V_

I--

MCDONNELL DOUGLAS ASTRONAUTICS COMPANY

Figure 2-26

2-46



,_ REPflRT NO.

_ _ntegral i_aunch and _tDC E0049Volume III _ieentry '_ehicle : ystem NOVEMBER 196,q

Based on these considerations it is recommended that the MSFC and/or MTF SIC test

stands be modified to permit either Orbiter or Carrier cluster firing tests and

that the MDAC Sacramento Test Base be modified to permit Orbiter development

tests. A trade study to determine the cost effectiveness of building a new

runway at Michoud to support acceptance testing will be a requirement of Phase B

studies.

2.3.3 Flisht Test - Facility modification requirements for the horizontal flight

test program, which is recommended to be conducted at EAFB/FRC, will be minimal.

Hanger modifications and some revisions to servicing facilities will be required

due to the size of the flight articles.

Modifications required at KSC to support the vertical flight tests are

essentially the same as those required for launch operations and are covered in

Section 2.3.4.

At this time it is anticipated that very few modifications will be required

to the tracking networks and the military bases which could possibly be used for

emergency landings during this phase of the program or the operations phase.

2.3.4 Operations - It is recommended that KSC be used as the vertical flight

test facility as well as for program operation. The modifications required for

these phases of the program are essentially the same but the occupancy need date

will be established by the flight test program.

There are two modification approaches which should be considered in the

Phase "B" trade studies, they are: (i) on-pad build-up, and (2) pre-pad

build-up. Suggested modification in the next paragraphs are based on the

assumptions that (i) the Vehicle Assembly Building (VAB) and crawler will be

available, (2) vehicle quantities,2 Carriers and 3 Orbiters maximum, (3) Carrier

wing would have wing folds or splices, (4) annual launch rate of 12.

a) On-Pad Build-Up_ - The following modifications would be required if the

V_ were utilized for payload, preflight, maintenance and turnaround

activities.

Vehicle Assembly Buildin$ (VAB)

o Transfer aisle: enlarge door openings and put in additional utility services

o Low bay area: open up cell area and modify cranes for payload operations

o High bay area: construct cell/transfer aisle dividing wall

2-47
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Launch Pad

o Modify basic hard stand area

o Add new tiedown mounts

o Add new erection devices

o Add new mobile towers (2)

o Modify propellant service system

b)

REPORT NO.
MDC E0049

NOVEMBER 1969

Pre-Pad Erection - These modifications would be required if the high bay

cell #4 is not completely activated and is used for payload, preflight,

maintenance and turnaround activities.

Vehicle Assembly Building (VAB)

o Modify transfer aisle door openings

o Modify lower bay cell area for payload operations

o Construct cell/transfer aisle dividing wall and remove or relocate

extendable platform

Mobile Launcher/Crawler Transporter

o Launcher umbilical tower remove majority of the swinging arms and

reconfigure and relocate two of the arms

o Launch deck: remove majority of existing equipment and modify deck in

vehicle engine chamber and hold down devices

Launch Pad Area (Pad B)

o Extend services to vehicle interfaces

Landing Site

o Build new i0,000 foot instrumented runway and deservicing area.

Another alternative considered for operations was building a new facility at an

Air Force Base located somewhere in mid-CONUS. This alternative could be evaluated

in greater detail during the Phase "B" trade studies because of the potential

secure Carrier landings within the CONUS and the many landing sites available in

case of an abort situation.

MCDONNELL DOUGLAS ASTRONAUTICS COMPANY
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2.4 Launch Operations Plan - Operational techniques have been developed by

performing an integrated analysis of the vehicle configurations, launch site

facilities and capabilities and potential erection techniques. Two types of

erection techniques were investigated, Pre-Pad and On-Pad build-up. Pre-Pad

requires a large facility for vertical erection. The prime objective is to

drastically reduce operational costs and complete the tasks in the shortest

possible time without sacrificing excellence in performance.

2.4.1 Philosophy - On the Mercury, Gemini, and Apollo programs vast amounts of

system performance data were presented on the displays for use of the subsystem

specialist at the launch site. Each generation spacecraft became more complex

than its predecessor and the support manpower increased accordingly. A gross

indication of the rate of increase in program launch operations costs is presented

in the comparison of the launch site staffing levels required by the spacecraft

contractors :

Mercury (McDonnell-Douglas)

Gemini (McDonnell-Douglas)

Apollo (North American)

350

650

3,000

On-board checkout designed to provide the flight crew with the information

necessary for them to assess the performance of the system will eliminate the need

for large launch test teams. The recently successful launch of the Eagle (Apollo

II-LM Ascent Stage) from the surface of the moon was accomplished through the

decisions and actions of the two crewmen aboard. Only minimal consultation was

made with Mission Control throughout the pre-launch preparation or launch phases.

This was a giant step in the direction of autonomous operation of space vehicles.

This accomplishment supports the proposed approach that spaceflight has matured

to the point where it is completely within reason to rely upon the flight crew to

perform launch and mission evaluation tests with minimal ground support to provide

consultation and assistance in troubleshooting problems that might arise.

2.4.2 Analysis - The practice of treating the in-plant acceptance testing of

spacecraft as pre-launch testing as done in the Gemini and Apollo Programs

provides a "Factory to the Pad" operation which assures maximum possible efficiency

of the vehicle upon arrival at the launch site. Specialized testing such as

Electro-Magnetic Interference (EMI), and systems calibrations against known

standards will be accomplished at the contractors plant prior to delivery. Aside

from the handling and vertical erection of the vehicle, the servicing and final
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system checkout necessary before launch of the spacecraft closely parallels the

activities required to prepare commercial airliners for flight. Gemini and Apollo

experience was heavily drawn upon in the examination of adapting current airline

checkout and servicing techniques to the ILRVS. The elements of the plan are

structured about the use of on-board checkout and minimal support from the ground.

It will be necessary to greatly simplify the Ground Support Equipment (GSE) and

the handling and servicing techniques in order to make it possible to complete the

required tasks in the short time periods. Relaxation of the exactness of the

volumes of the propellants loaded for flight will also help in meeting these

reduced servicing times.

Ground turnaround and launch preparation are structured to provide the

shortest on-pad time possible. Retaining the vehicles in a horizontal position

enhances the access to the craft and reduces the possibility of weather damage

to the vehicle. Installation of the cargo module after the completion of the

maintenance and checkout cycle and just before moving the vehicles to the pad

reduces the probability of changing out the cargo due to late mission changes.

The pad activities are limited to those tasks that can not possibly be performed

in advance of moving from the maintenance area.

Prime operational objectives are to be able to launch within one day after

leaving the maintenance facility and to be able to withhold cryogenic propellant

servicing until T-2 hours. Figure 2-27 shows the activities occurrin_ at the

pad from the time the vehicles leave the maintenance area until the launch.

A cursory study has been made using Saturn V information, which indicates that

it is possible to achieve these objectives. The study was made considering that

all cryogenic servicing preparation steps such as bulk-head purge by use of

helium (if required) and GSE servicing lines chill-down had been accomplished

and the ground system was ready to start delivery of the propellants. It is also

necessary to depart from the standard Saturn V techniques of serially servicing

the stages with LOX first and then servicing the LH 2. To meet the time objective

it will be necessary to consider loading both stages simultaneously and with LOX

and LH 2 flowing concurrently. A 15 minute pre-cool to condition transfer lines

MCDONNELL DOUGLAS ASTRONAUTICS COMPANY
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and tankage, prior to filling operations, is allowed for each system. The practice

of slow filling (2000 GPM) during the periods from 0-5% and 95-100% of the loading

operation has been considered. Fast fill rates of approximately 14,000 GPM and

i0,000 GPM for LH 2 and LOX respectively, will be required. An LH 2 fast fill rate

of approximately i0,000 GPM can be utilized by limiting LH 2 slow fill to the

0-2% and 98-100% portion of the loading operation.

In the interest of safety, it is considered that the crew leave the vehicle

just prior to the start of servicing propellants. They re-enter during the final

phase of servicing, at which time LOX loading is completed and only LH 2 low-rate

filling is in operational.

Based on experience from previous programs, it appears feasible to accomplish

the objectives of the Launch Operations Plan. However, a detailed trade study

with finite operational characteristics of the airborne and ground equipment

must be made in Phase B to attest to the validity and cost effectiveness of the

plan.

2.4.3 Erection Techniques - Two techniques are considered feasible for erection

of the vehicles. Each of these techniques will require some degree of facility

modification. The techniques are identified as: i) Pre-Pad in which the vehicles

are integrated vertically in the Vertical Assembly Building (VAB) and utilizing

the Launch Umbilical Tower (LUT) prior to movement to the pad. For the On-Pad

concept the vehicles are transported horizontally to the launch pad where

erection and integration are accomplished.

Using the Pre-Pad techniques would require a large facility for vertical

erection. The VAB at the Kennedy Spacecraft Center could meet the requirements

for both the ground-turnaround cycle and vertical erection with a limited amount

of building modification. For the On-Pad buildup technique, a new erector for

each vehicle is required. Requirements for facility modification are discussed

in section 2.4.5.

MCDONNELL DOUGLAS ASTRONAUTICS COMPANY
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a) Pre-Pad Buildup - This technique requires a facility with sufficient

ceiling height and crane capability to translate each vehicle from the

horizontal to vertical position. (Refer to Figures 2-28 through 2-32.)

The Carrier and Orbiter would proceed horizontally through the buildup

and checkout individually. The Carrier would be the first element to

the erected. First, the Carrier is backed out of the cell, the lift

crane attached, and the tail section attached to a dolly. As the vehicle

is erected the dolly moves forward into the cell. When fully erected

the dolly would be disconnected and the Carrier elevated. As the Carrier

is elevated vertically the launcher unit is moved into the cell and the

vehicle is lowered onto the launch moment and secured. Concurrent with

securing the first stage, the second stage, with payload installed in

an adjacent area, will proceed through vertical erection and mated to the

Carrier. After mating, the vehicle system would be checked for system

compatibility and partial servicing would be accomplished. The system

can then be put in a stand-by mode or transported to the launch pad

area. During the stand-by period changes in equipment or payload could

be readily made within the VAB.

b) On-Pad Buildup - For this technique the Carrier and Orbiter vehicles

would be individually moved in the horizontal position from the low bay

hangar to the launch pad area as shown in Figures 2-33 and 2-34. First,

the Carrier is backed into position adjacent to the launch mount. The

vehicle would be disconnected and the erection device connected to the

vehicle carriage after which it is raised to the vertical position and

secured to a launch deck fixture. Next, the Orbiter would be positioned

for erection by bringing it nose first over the Orbier erection device.

Erection is accomplished in a manner similar to that for the Carrier and

the two vehicles are mated. The final step is the implacement of two

service towers for system and servicing connections as well as crew

loading. These towers would additionally provide rapid crew egress.

After the system functional checks and servicing operations are performed,

crew and passenger boarding would be accomplished and launch countdown

started.

2.4.4 Launch Operations - The launch operations philosophy used in determining

this concept was to reduce operating costs and complete the required tasks in
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the shortest period of time without sacrificing excellence in performance. It

is based on experience acquired from previous space programs. The modes of

operation outlined below will, when implemented, assist in realizing the goal of

reduced operating costs and reduced time on the pad.

a) Factory Final Assembly - Factory final assembly consists of those tests

conducted by manufacturing and comprise the final manufacturing buy-off.

The prime purpose of these activities is to assure static integrity of

the fluid and gas systems prior to starting factory acceptance checkout.

Each vehicle will be assembled to completion (]ess servicing) during

factory final assembly.

b) Factory Acceptance Checkout - Factory acceptance checkout is to be treated

as pre-launch testing. This provides a "Factory to Pad" operation

which assumes maximum possible efficiency of the vehicles upon arrival

at the launch site. Component level, detail subsystem, and total system

checkout will be performed as part of the factor7 acceptance checkout

phase. Any specialized testing such as electromagnetic compatibility

(EMC) will also be accomplished during this phase. Checkout must be a

comprehensive, in-depth penetration into all possible problem areas.

Also, design deficiencies, manufacturing discrepancies and equipment

malfunctions must be detected and corrected. Interface simulators

will be utilized during this phase to eliminate problems at the launch

site during mating of the stages.

o Component Testing - Individual components will be thoroughly tested

and checked out prior to installation. Majority of the component tests

will be done by the vendor, prior to shipment, utilizing his specialized

test equipment, personnel, and facilities. All testing and calibrations

performed by the vendors will be done in accordance with approved

specifications. Equipment functional checks (EFC) will be performed by

the contractor on components prior to their installation into the

vehicles. An EFC is a test whereby components are verified for a correct

indication or response due to a known input. These pre-installation

tests should also be performed on spares periodically. Electrical

wiring will be thoroughly checked and verified prior to installation.

2-61

MCDONNELL DOUGLAS ASTRONAUTICS COMPANY



Volume III L _ntegral [_aunch and[_eentry _ehicle _ystem

REPORT NO.
MDC E0049

NOVEMBER 1969

o Subsystem Testin_ - Not all checkout/testing can be accomplished with

on-board equipment. Mechanical subsystem verification such as leak

detection, for example, require techniques that are not adaptable to

on-board checkout systems (OCS). However, once a mechanical subsystem

is verified, OCS can be utilized to monitor and/or track the subsystem

behavior or its characteristics. Of all vehicle testing, subsystem

testing will require the major amount of ground support equipment (GSE).

It is likely that a ground computer system of some reasonable capacity

will be needed for subsystem testing. Initially, subsystems may tie

into the ground computer with a hard-line link, at least for calibration

purposes. A telemetry ground station for instrumentation calibration and

verification and an RF ground station for uplink commands will also be

required. The on-board computer, depending on its sizing could serve

to greatly reduce requirements on the ground computer system by the use

of internal stored program control. When the initial calibration of

sensors has been established and proper operations of certain subsystems

(i.e. power, telemetry, etc.) are verified with use of GSE, then the OCS

can be utilized to complete subsystem testing. Interface simulators will

be designed to operate with the OCS so that testing performed during

factory acceptance checkout resembles launch site testing and actual

flight activities. This will also help to checkout the on-board and

ground computer systems software.

o System Testing - Systems testing will be accomplished primarily using

on-board controls, displays, and OCS. It will closely parallel the

activities required to prepare commercial or military aircraft for

flight. A minimum amount of specialized GSE will be required to support

this phase of testing.

c) Pre-Pad Technique - Pre-Pad testing will be accomplished primarily using

on-board controls, displays, and OCS. Proven software and procedures,

verified during subsystem and system testing at the contractors facilities,

will be utilized. The vehicles will be erected and mated on the mobile

launcher in the facility as shown in Figures 2-28 through 2-32. Because

of the utilization of interface simulators at the contractor facilities

interface checks prior to mating of the vehicles will not be required.

MCDONNELL DOUGLAS ASTRONAUTICS COMPANY
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The use of OCS eliminates the need for many external umbilicals. Those

that are required are mainly for servicing, prol)ellant loading, and for

ground power and communications. These umbilical lines are to be hooked-

up and checked-out from the vehicle interfac-es, through the launcher

umbilical tower (LUT), to the facility interfaces. Mechanical and

electrical interfaces of the two vehicles will be verified followed by

a combined systems test (CST). Servicing of oxygen, food, and water will

be accomplished. Cargo will be loaded in the orbiter and the mated flight

vehicle and mobile launcher then transported to tile launch area (Pre-pad

te chni q ue ).

Pad Technique - Pad tasks will be limited to those tasks that cannot

possibly be performed in advance of moving the vehicles to the launch

complex. The launch schedule is structured to provide the shortest

on-pad time possible. Figure 2-27, which shows the schedule for pad

activities, is for on-pad erection. For Pre-Pad buildup the basic

schedule differences would be the transport, tie-down and service

connection times. After vehicle mating, pad activities start with hookup

of the umibilical lines at the base level of the LUT, and leak checking

of the fluid and gas connections. Power-up checks will be made and

vehicle/range compatibility test performed utilizing OCS. The flight

vehicle landing propulsion systems will be fueled (with JP-4) and final

launch preparations and inspection tasks accomplished. Final launch

count will begin with servicing of the cryogenic systems. After servicing

is completed, umbilicals will be disconnected from the flight vehicles.

NOTE: To meet the time objective, it will be necessary to

load both vehicles simultaneously and with LOX and

LH 2 flowing concurrently.

Crew and passengers will ingress and a final systems checkout using OCS

will be performed to insure a flight ready condition. The pilot will

then initiate ignition of the boost propulsion systems and determine

if sufficient engine and thrust is available. The pilot will then initiate

lift-off much in the same manner as aircraft pilots do on refusal speeds

on take-off.
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2.4.5 Facilities Analysis -A cursory examination of the existing launch

facilities which could be considered for the space shuttle operation has been made.

No attempt was made to determine the planned usages of these facilities during

the time phasing of the shuttle system, but rather that it is feasible to consider

their use for launch. Complexes 34 and 37 used for launching Saturn IB vehicles

weighing 1.3 million ibs. would require extensive modification to make them of

use on the space shuttle program. Complex 39 offers the greatest advantage. The

Vertical Assembly Bldg. (VAB) can be used as the maintenance area. The Orbiter

will fit in the building in a horizontal position in either the low bay area or

the high bay cells. The Carrier will fit in a high bay cell in a nose-in manner.

A detailed study will be performed in Phase B to determine detail facility criteria.

Retaining the vehicles in a horizontal position until just prior to launch

enhances the access to the craft. The launch pad schedule (on-pad technique)

is structured to limit the tasks to those that can not possibly be performed in

advance of moving to the pad. Vehicle erection, final system checkout, cryogenic

servicing, crew boarding and launch will be performed on the pad. Several methods

of erecting the vehicle from the horizontal to vertical position have been

investigated.

One method worth further consideration is that of using the existing 250 ton

crane in the high bay area to rotate the vehicle and subsequently position it

on a portable launch platform, possibly the existing Launch Umbilical Tower (LUT).

The existing Crawler-Transporter would be used to move the vehicle to the launch

pad.

Advantages

o Maximum use of existing facilities.

o Vehicles can be checked out in mated condition before going to the pad.

o No erector required.

Disadvantages

o Field splice of wing type required to enter high bay cell.

Another possibility is to tow the vehicles to the pad on their own landing

gear and use an erector to position the craft vertically.

Advantages

o No need for VAB and 250 ton crane for erection.

o No need for LUT or Transporter-Crawler.

IVlCDONNELL DOUGLAS ASTROItiAtlTICS COIt_fPAIYY
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Disadvantages

o No chance to checkout vehicles mated until erected on pad.

o Requires new erector and tower structure.

Detail trade studies performed during Phase B would provide the information

necessary to make a decision between the two approaches. Programmatic interface

with other programs was not analyzed during this study. These does not appear

to be a significant advantage of one approach over the other with respect to the

time required to perform the tasks necessary for launch. However, on pad erection

would minimize facility interference with ongoing programs.

In any case, there is a great deal of merit in considering the VAB for

the maintenance area and Complex 39A or B pads for the launch. In particular,

the existing large storage facilities for LH 2 (850,000 (;als.) and LOX (950,000

Ga]s.) adjacent to the pad would be a significant cost advantage to the program.

The remaining major facility necessary to complete a centralized operations

complex is a landing strip. The Cape Skid Strip can be used, but there are many

problems of clearances to be resolved in moving overland to the Maintenance

Facility. If a path is cleared from the west end of the Skid Strip to take advantage

of barge transportation, there is not enough clearance to go through the NASA

Causeway bridge. To go overland to the north side of the Causeway entails a highly

dense industrial area. Another approach is to locate a runway parallel to

Kennedy Parkway with runs North/South adjacent to the VAB. An interesting

thought is to consider pouring concrete in the garden part of the Kennedy Parkway

and upgrading the existing road into a runway which would be closed off to motor

traffic during landings.

2.4.6 Ground Support Equipment (GSE) Requirements - The following is a

preliminary listing of major items and categories of GSE which will be required

to support the Launch and Post Flight Operations. A description of some of the

handling and servicing GSE is also included.

i. Prime Mover (TUG)

2. Electrical Power - External

3. Hydraulic Power - External

4. Pneumatic Service - External

5. EC/LSS Service - External

6. Galley Servicing Equipment

7. Sanitation Servicing Equipment
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.

9.

i0.

II.

12.

13.

14.

15.

16

17

18.

19

20

21

22

a)

o

o

o

b)

c)

Engine Service Kits

Vehicle Access Equipment

Lubri cation Equipment

Purge Equipment

Safety Equipment

Propellant Serving Equipment

Erection and Mating Equipment

Cargo (Canister) Loading Equipment

Cargo (Canister) Transport Equipment

Rigging Equipment

Ground Telemetry Station

Ground Communication Station

Automatic Checkout Equipment

Pyrotechnic Handling and Checkout Equipment

System De-contamination and Cleaning Equipment

Prime Mover - The prime mover (tug) shall provide the power for ground

movement (towing) of the horizontal flight vehicle when supported by

its landing gear. The prime mover will interface with the flight

vehicle via the towbar. The prime mover may be required to furnish

the following auxiliary functions to the flight vehicle:

Communications via hardwire intercom

Electrical power - external

Services-external (hydraulic, pneumatic, etc. for braking, steering,

etc.)

Electrical Power - External - External electrical power will be required

to support the flight vehicles and passenger payload canisters at the

launch pad and at the maintenance and service areas. Limited external

electrical power may be required during horizontal flight vehicle towing

operations. Power is required to activate control and monitor functions

and to operate dependent systems.

Hydraulic Power - External - External hydraulic power will be required

for the flight vehicles at the launch pad, and at the maintenance and

service areas. Limited external hydraulic power may be required during

horizontal flightvehicle towing operations. The flight vehicle requires

MCDONNELL DOtlGLAS ASTROItlAtlTICS COMPANY
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hydraulic power to operate the primary and secondary aerodynamic flight

control surfaces, wheel brakes, ground steering, landing gear actuation,

rocket engine gimbaling, and turbojet engine deployment. The external

hydraulic power unit shall have the capability to fill, bleed, pressurize

and remove contamination from the onboard system. Capability shall also

exist to pneumatically charge the pneumatic side of the flight accumulators

and reservoirs.

d) Pneumatic Service - External - External pneumatic service _ill be required

to support the flight vehicles at the launch pad, and at the maintenance

and service areas. Limited external pneumatic service may be required

during flight vehicle horizontal towing operations. The flight vehicles

require pneumatic support for propellant and oxidizer tank pressurization,

rocket engine purges, insulation purges, equipment and cargo bay purges

and pressure for pneumatic powered units. For ground operation, ambient

temperature gas can be delivered to the vehicle. For flight, the onboard

tanks will be charged with cold high pressure gas or cryogenics where

feasible. Primary gases will be helium and nitrogen. Missile-grade air

may be acceptable for some ground operations.

e) EC/LSS (Environmental Control/Life Support System) Service - External -

The flight vehicles and passenger payload canister will require external

EC/LSS support and servicing. The flight crew, passengers, onboard

avionics and hydraulics will be dependent on the EC/LSS. The following

consumables will require servicing for each mission: LH2, LOX, LN2,

Freon 22 and potable H20. The system will require periodic coolant fluid

service. During launch operations and some checkout and servicing

operations, the EC/LSS will reject heat via the onboard GSE heat exchanger

to external supplied coolant.

f) Galley Servicing Equipment - Galley servicing support equipment will

be required to perform preflight and postflight servicing operations

of the flight hardware. These services will be required for the Orbiter

vehicle and Passenger Payload Canister. The servicing will primarily

consist of replenishment of eatable consumables, replenishment of

equipment consumables, and galley cleaning.

g) Sanitation Servicing Equipment -Sanitation servicing support equipment
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will be required to perform post flight and preflight servicing operations

of the flight hardware. The Carrier vehicle will require only standard

janitorial type maintenance. The Orbiter vehicle and the Passenger

Payload Canister will specifically require food waste disposal, human

waste disposal, and spent expendable supplies and packaging disposal.

Prior to flight, it will be necessary to reprovision the onboard

cons umab les.

h) Boost and Turbojet Engine Service Kits - The boost and turbojet engine

service kits will consist of all the support equipment required to service

and maintain the turbojet, main propulsion and attitude control rocket

engines. It will include but not be limited to the following:

A. Engine dollies and stands

B. Engine shipping containers

C. Engine slings

D. Engine plugs and covers

E. Engine rigging and calibration instruments

F. Engine tools - special

i) Vehicle Personnel Access Equipment - Vehicle personnel access equipment

will be required for flight crew, passengers, and maintenance personnel

for access and egress to and from the flight vehicles. Because launch

operations are vertically oriented and landing and maintenance operations

horizontally oriented, access equipment configurations must be compatible

with both flight vehicle orientations. Horizontal access equipment will

be predominately mobile equipment. Vertical access equipment will

primarily be associated with the launcher.

j) Propellant Servicing Equipment - Propellant servicing equipment will be

required to support loading operation of flight vehicle cryogenic

propellants and turbojet engine fuel. This equipment will include tank

supply trucks, pumps, sub coolers, flow monitoring and control equipment

and associated transfer hoses. Automatic features will be designed into

the servicing equipment wherever possible to simplify vehicle loading

and aid in meeting the servicing timeline. A study will be made to

determine where existing propellant handling equipment can be utilized,

in view of the extremely high flow rates required.

IVICDONNELL DOUGLAS ASTRONAUTICS COll4PAIYY
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2.5 Maintenance Plan - Based on the results of a maintenance analysis conducted as

part of the special emphasis study on Ground Turnaround and reported in Volume II

of this report, this plan identifies maintenance requirements and procedures

necessary for the turnaround of the Carrier and Orbiter.

The turnaround cycle is accomplished in three phases: (i) Post Flight

_laintenance; (2) >laintenance Cycle; and (3) Launch Preparation. The time to

perform the three phases of turnaround is illustrated in Figure 2-35. All vehicle

maintenance is performed at the launch site. Scheduling the maintenance is a key

to minimizing the turnaround cycle time. Turnaround activities at the launch

site consist of scheduled and unscheduled maintenance and servicing in support

of the three phases. Scheduled maintenance should be accomplished as a pre-planned

function of Maintenance Control and timelined into a combined systems operation

and programmed for performance on a non-interference basis. This type of mainten-

ance normally consists of visual inspection, servicing and deservicing, payload

installation and removal, limited functional checks and corrosion control.

Unscheduled maintenance of the spacecraft consists of removal and replacement and

repair.

2.5.1 Scope- This Maintenance Plan establishes the requirements and utilization

of maintenance resources. The types of maintenance, levels, personnel management

procedures and facilities necessary to satisfactorily perform the turnaround cycle

are identified.

2.5.2 Maintenance Philosophy - A prime contributing factor to the attainment of

the 6-day turnaround period is the philosophy that minimum maintenance will be

performed at the launch site. Maintenance will be minimized by inspecting the

vehicle subsystem components, repairing, removing and replacing only equipment

that has malfunctioned or will exceed its useful life limit before the completion

of the next mission. The vehicle design aids in achieving the goal of removing

and replacing a line replaceable unit (LRU) within 15 minutes. Calibration and

alignment procedures will be accomplished on an LRU while installed if procedures

do not exceed 15 minutes. When calibration of an LRU requires more than 15

minutes, the unit will be removed and replaced with a calibrated unit. The removed

LRU will be sent to the Precision Measurement Equipment Laboratory (PMEL) for

calibration. Onboard checkout provides subsystem go/no-go condition, fault

isolation and inflight monitoring of critical parameters. The onboard checkout
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MINIMUM TURNAROUND SUMMARY

FIRST AND SECOND

STAGE TASKS

DAYS

1 2 3 4 5 6 7

II II II II I1 II II II

• POST FLIGHT .................

• MAINTENANCE CYCLE

• MAINT AREA m_..m

STAFFING 360 MEN

TOTAL MANHOURS 17,078

• AIR ENG RUN UP AREA .................................... •

• POST MAINT AREA _B

• LAUNCH PREPARATION ........

ILNVS--38gF
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(OCS) System will test replaced units during maintenance to ensure operational

status. This concept is effective in that the replaced unit is tested in place,

eliminating the need for duplicated Aerospace Ground Equipment (AGE), additional

maintenance personnel and facilities. When a subsystem is not compatible with the

onboard checkout approach required to test subsystems to the (blackbox) level,

necessary testing equipment will be provided at the Maintenance Area. However,

testing required below this level (e.g., repairs, modifications, build-up,

alignments and calibrations) as a result of repairs, will be accomplished at the

manufacturer's facility. In addition, the manufacturer is responsible for the

performance of failure analyses to determine when a trend exists. Appropriate

attention is then directed to correct the defect. When repairs and testing are

completed, the components will enter the supply system as a ready-for-use item.

2.5.3 Facilities Requirements

a) A servicing and deservicing area is provided to perform post-flight

maintenance that requires immediate attention, such as, off-loading

of liquids and gases and payload removal (orbiter).

b) Upon completion of post-flight maintenance, the spacecraft is moved to

the Maintenance Area where the scheduled and unscheduled maintenance is

performed. The Maintenance Control Section, which directs all maintenance,

is centrally located within the Maintenance Area. Maintenance Control

will be discussed in detail in Paragraph 2.5.6.

c) An area is provided to run up the air breathing engines, perform subsystem

confidence testing on which maintenance has been performed, operationally

check all critical subsystems and JP fuel servicing. Following subsystem

operational certification, the spacecraft is towed to the Post Maintenance

Area. This area is designed to provide facilities to allow the performance

of the maintenance for special tasks. The air breathing engine bearings,

seals, gears, and lubricating subsystems are flushed, purged, dried and

dry lubricant applied to satisfy initial engine start-up following ascent

and orbital storage (orbiter only). In addition to the air breathing

engine maintenance tasks, the payload is installed, and the spacecraft is

mounted on the erection dolly,
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2.5.4 Types of Maintenance

a) Scheduled Maintenance consists of calibration, inspection, alignment,

and replacement of life-limited items. Two types of scheduled maintenance

are required:

o Operational scheduled maintenance is that requirement imposed on installed

equipment to assure a constant operational status.

o Stored scheduled maintenance is that requirement imposed on items in

storage where such items must be retained in a ready-for-issue status.

b) Unscheduled Maintenance consists of repair or removal and replacement of

components required to return a subsystem to an operational status.

2.5.5 Maintenance Plannin$

a) Maintenance shall be programmed and planned through an integrated logistic

support effort encompassing spares, facilities, scheduled and unscheduled

maintenance, modifications, maintenance procedures, transportation and

packaging. In order to minimize launch pad operations, servicing (e.g.,

gaseous oxygen, water, etc.), will be accomplished in the Post Maintenance

Area. Interfaces with associated subcontractors shall be established to

coordinate the planning and performance of maintenance activities.

b) In conjunction with the Development and Operation phase system engineering

effort, a maintenance analysis shall be conducted to provide documented

data for maintaining Aerospace Vehicle Equipment (AVE) and Aerospace

Ground Equipment (AGE). Data will be required in two forms:

o AVE Preventive Maintenance Requirements Summary

o AGE Preventive Maintenance Requirements Summary

c) A systematic method of maintenance reporting shall be required to establish

a bank of maintenance data. The data will be used to establish trends,

identify potential problem areas, and provide historical records for

related maintenance activities.

2.5.6 Maintenance Manasement Procedures - The maintenance control organization

plans, schedules, and controls all maintenance. This organization schedules

maintenance workloads, processes material transactions and dispatches parts,

materials, specialists and AGE to requiring activities. To satisfy these

requirements, Maintenance Control is functionally organized into Plans and

Schedules, Job Control, and Materiel Control as indicated in Table 2-1. Following
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each flight, the debriefing portion of Plans and Schedules questions the flight

crew on all subsystems that have not functioned satisfactorily to determine what

Job Control

I Controller

Expediter

Table2-1

Maintenance Control

Plans and Schedules

I Records

Debriefing

Materiel Control

Maintenance

"Liaison

Supply

Coordinator

Component

Processor

discrepancies may exist. Plans and Schedules gathers debriefing reports, reviews

Quality Assurance inspection reports, and the data supplied by the onboard

checkout equipment. With this information and known scheduled maintenance,

(e.g., life-limited items, airframe and engine changes), Plans and Schedules

develops a maintenance plan for each vehicle as it enters the maintenance cycle.

This plan is then put into a schedule of specific actions and executed by Job

Control. Job Control accomplishes this task by dispatching the necessary components

and specialists, monitoring the progress and taking action on problems not foreseen

in the original maintenace plan.

Materiel Control will assure that spacecraft spares are available to the

maintenance activities in the required quantities at the proper time so that the

maintenance schedule can be met. In addition, Materiel Control receives, stores,

issues and processes items requiring maintenance prior to shipment to respective

manufacturers. All components removed from the spacecraft because of life-limited

requirements or malfunction must pass through Materiel Control for processing.

A sequence of events for processing a component is shown in Figure 2-36. A

component prior to shipment from the manufacturer is thoroughly tested and shipped

to Materiel Control at the Maintenance Area where it will remain in ready-for-

issue storage until needed. During the maintenance cycle, if a technician discovers

a malfunctioning component on the spacecraft, he notifies Job Control of the

malfunction. Job Control notifies Materiel Control to make ready a replacement

component for spacecraft installation, and dispatches a specialist to clear the
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malfunction. The specialist who discovered the malfunction will remove the

component while the specialist dispatched will pick up the ready-for-issue

component at Materiel Control, install it in the spacecraft, and give it an

operational check utilizing onboard checkout. The removed component is taken to

Materiel Control where it is processed and shipped to the manufacturer for repairs

and recertification testing.

The manufacturer, upon being notified that a component is required for space-

craft installation, ships a ready-for-issue component to Materiel Control before

the removed component reaches the manufacturer, thereby, providing Materiel Control

with optimum spares availability.

Maintenance at the manufacturer's site consists of those activities required

to support pre-delivery tests and the ground turnaround cycle. Schedules and

procedures shall be required to accomplish test, repair, overhaul and modifications

of spacecraft subsystem components and support equipment.

The Maintenance Base is responsible for all manufacturer maintenance activities,

including those in which actual performance is a function of the manufacturers.

Repair and Modification - The maintenance organization will maintain

surveillance of all components processed through the manufacturers repair cycle,

and conduct on-site surveys, when required, to assist the manufacturer in

accelerating the processing of repairs.

The manufacturer's maintenance data shall be continuously evaluated, and

changes in procedures recommended, as necessary, to provide optimum support.

Inspection - The integrity of the structure and thermal protection system

should be certified periodically to insure safety and reliability in future

missions. The maintenance plan requirements are such that every possible time

saving effort should be considered which would reduce periodic inspection and

turnaround time. This requires inclusion of an effective nondestructive inspection

(NDI) program. During the definition phase candidate NDI techniques should be

evaluated by application to advanced material technology programs. Critical areas

of the system should be identified and provisions made for application of suitable

NDI techniques. Possible techniques include:

o Radiographic inspection, including neutron radiography

o Ultrasonic inspection

o Microwave inspection for non-metallic materials
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o Electromagnetic inspection (eddy currents)

o Acoustic impact inspection
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Applicability to scale-up and possibilities for automatic scanning to provide

rapid testing of large areas should be a prime consideration in evaluation and

selection of NDI techniques.
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2.6 Vehicle Recovery Plan

2.6.1 Summarx - Based on the operational philosophy adapted for the Space

Shuttle System, recovery or landing requirements were c:onsidered for the normal

mode at the intended landing site and possible abort situations considering the

nominal 55 ° inclination launch. In addition, a possil)l(, _i(]-(:ONUS ]a,_nch site

with its abort recovery sites was considered and is dis_:,_msed in this section.

2.6.2 Philosophy - The design and operational approach l_+,J.led is similar to

airline and military aircraft inasmuch as: (a) both _ta_,s of the system will

be maintained utilizing large aircraft techniques; (b) th¢_ (:artier vehicle has the

capability to fly back to the launch site for a normal h¢)rizontal approach and

landing; and (c) the orbiter, with once-a-day return from orbit capability and

entry maneuverability, also returns to the launch site for a horizontal approach

and landing. Personnel safety and spacecraft integrity are prime objectives,

achieved through multiple redundancy, mission success _'itll one main engine inopera-

tive during ascent in both stages, fail operational/fail safe for all mechanical

systems, fail operational (twice)/fail safe for avionics systems; hold down capability

prior to liftoff; on pad quick egress system; and intact abort capability during all

mission phases.

2.6.3 Normal Recovery Requirements - The selected landing site, ETR, will be

capable of handling the vehicles on normal and emergency approach and landing.

Navigational, tracking and landing aids are available to direct and land the

vehicles in minimum weather. Fire and crash equipment will be available and pro-

vided as necessary. Selected alternate landing sites will be equipped with

comparable facilities. The following list contains the requirements and capa-

bilities for the selected recovery or landing area:

a) Runwa X - i0,000 foot long strip with a load capacity of 500,000 pounds at

a 3-4 "G" impact with the designed landing gear. Barrier device at each

end of runway to prevent overrun. Lights to support night or minimum

weather landing.

b) Taxiways - Located at each end of runway and routed to the turnaround

area. Support 500,000 pounds. The required turning radius from the

runway to the taxiways has not been defined at this time.

c) Landing Aids - Radar installed to provide the capability of approach and

precision surveillance (PAR). ILS provided with strobe lights to support

minimum weather approach and landing.
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d) Navigational Aids - TACAN provided.

e) Control Tower - Tower provided to assist the vehicle on approach, landing

and takeoff. Weather information available from the installed weather

station or by communication.

f) Communications - Compatible equipment provided to allow two-way

communication between the control tower and the Orbiter and Carrier.

g) Fire Fighting - Fire trucks and helicopters provided with required

fire fighting chemicals. The fire fighters and crash crew are equipped

to provide a lifting device for the vehicle if a gear-up landing is

encountered. Medical assistance standing by to be used as required.

Post landing requirements for accomplishing post flight maintenance, scheduled

and unscheduled maintenance and launch preparation are not included in this section.

2.6.4 Abort Recovery Requirements - For the nominal 55° inclination launch to

the southeast, the ground track passes over potential recovery sites that can

be used in the event of an abort of either vehicle during ascent and separation

phases. These recovery landing sites include Great Exuma Island and Long Island,

both in the Bahamas, and Puerto Rico. Any site selected for abort recovery would

require those capabilities listed in the preceding paragraph for the normal re-

covery area to assure a safe landing. The following equipment would be required

to support the turnaround of either vehicle in preparation for the ferry flight

back to the launch site:

a) Tugs (Tow Motors) - Tugs with tow bars compatible to the nose landing

gear of both stages provided for ground handling.

b) Servicing Equipment - Units available to service JP-4, oil and 02

to the vehicle. Deservicing equipment available to deservice, purge

and pad the propulsion systems.

c) Cooling Equipment - Equipment and stands provided to assist in vehicle

cool down after landing.

d) Stands - Egress and ingress stands utilized for flight and maintenance

crews. Additional stands available to assist servicing and turnaround

of vehicles for flight.

e) Ground Power - Units available to provide required electrical power

and pneumatic pressure for engine start.

f) Vehicle Generators - Vehicle generators on hand to be installed on

2nd stage to provide electrical power for ferry flight.

MCDONNELL DOUGLAS ASTRONAUTICS COMPANY
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g) Payload Handlin$ - Hoisting equipment available to remove the payload

and install the "Buddy" JP-4 fuel tank in the payload cavity of the

orbiter.

h) Orbiter Win S Kit - A "strap-on" wing and airbreathing propulsion system

to be integrated into the Orbiter for horizontal takeoff and subsonic

ferry capability.

i) Crews - Trained personnel to maintain and inspect the vehicles to

affect prompt turnaround.

During each mission a designated task group comprised of qualified personnel

from the launch complex shall be on a standby status during launch through recovery.

In the event of an emergency landing the task group will be airlifted to the abort

site with necessary spares, tools and ground equipment (AGE). The airlifted

spares would be limited to those items necessary to ready the vehicle for a one-

time ferry flight to the launch site. In addition to available AGE at the

recovery site, special AGE such as air breathing engine handling equipment,

dollies, jacks, adapters, and other equipment needed to install airlifted spares

will accompany the task group. After the spacecraft is repaired, tested, serviced,

and preflighted, it will be ferried to the launch site where extensive mainte-

nance and analyses will be performed to determine the cause of the abort. The

task group will return to the launch complex and assume regular duties.

2.6.5 Alternate Launch and Abort Site - The possibility of using an existing mid-

CONUS base as a launch site was investigated and shown in Figure 2-37.

Assuming a launch site such as McConnell AFB in southeastern Kansas, the Carrier

vehicle could land at a number of established military or commercial bases for

most launch azimuths rather than pay the weight penalty for cruise capability

back to the launch site. Thus, both normal and aborted-flight landings would be

accomplished away from the launch site at bases having the requirements specified

in Section 2.6.3. As explained in Section 2.6.4, the task group would proceed

to the emergency landing site with the necessary tools, spares, etc. for either

the Carrier or Orbiter. Any landing of the Orbiter at other than the launch site

would require the presence of the task group to prepare the vehicle for the

ferry flight by installing the wing kit and additional airbreathing propulsion.
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2.7 Program Schedules - Because of the limited number of vehicles, development and

operational activities have been combined in the ILRVS Program Schedule shown in

Figure 2-38.

Phase B and C schedules should be task oriented, consistent with the statement

of work and should display in detail the time phased seauence of activities shown in

the Task Breakdown Structure (TBS). TBS schedule orientation is important since

the TBS provides the framework for defining and organizing the major elements of

the program as well as identifying, in detail, the individual tasks required to

accomplish the Phase B and C efforts. Activities should be defined in terms of the

TBS in order that a clear relationship between the schedule and the work to be

accomplished can be maintained.

Phase B Definition and Phase C Design accomplishments should be keyed to the

scheduled review meetings with the NASA providing visibility of study accomplish-

ments and the opportunity to incorporate knowledge gained from NASA in-house

technology studies and interfacing programs.

Upper level TBS schedules should be used by top management to monitor and con-

trol the project efforts. Lower level TBS schedules should be developed and moni-

tored closely to discover at the earliest possible date any developing trends.

Analysis, solutions and alternatives should be directed to the responsible manage-

ment for evaluation and direction or approval. Evaluation of developing trends,

favorable or unfavorable, at an early date permits the Project Manager to effec-

tively utilize his resources and to provide management flexibility required to

successfully conduct all phases of the program.

Key program milestones shown on the Program Milestone Schedule, Figure 2-39,

have been selected to establish the dates that major program events must be ac-

complished, provide the NASA with a program overview from a management standpoint

and furnish a meaningful method of evaluating progress.

The Phase D portion of the program schedule is hardware oriented and displays

the functional organizations activities in sequence. Authority To Proceed (ATP)

dates, as shown for Phases B, C and D are estimates. Revision of these dates will

require close evaluation if the Initial Operating Capability date shown is to be

maintained. Establishment of a firm technology base _s also a key factor in the

development of this program.
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Time spans and completion dates shown on the Phase D portion of the Program

Master Schedule were developed by the responsible functional organizations. Time

requirements and completion daCes were evaluated with interfacing functional orga-

nization requirements and program requirements. Variances were noted and resolved.

In the latter part of Phase C and early in Phase D the Work Breakdown Structure

(WBS) should be finalized. At chat time the Phase D Program Master Schedule

will be restructured and oriented to the WBS.

BI4CDONNELL DOtlGLAS ASTRONAtlTICS COMPANY
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3.0 PROGRAMMATIC ANALYSIS

The programmatic implications in the design, development, and operation of the

space shuttle system defined in this study are detailed in this section. Primary

emphasis has been placed on the development of an operational cost model that is

capable of recognizing the philosophy of airline type operations in the operation

of the Carrier and the Orbiter vehicles.

This section is divided into five major subsections; Cost Methodology which

outlines our background in cost analyses and the basis for the cost estimating

relationship (CER's) used in estimating program costs; Programmatic Ground Rules

which define the rules used in this particular analysis; Development, or Non-

recurring Cost; Investment and Operational (Recurring) Cost; and Cost Effectiveness

Sensitivity Analysis which presents the changes in cost to program parameters such

as payload weight, probability of mission success, probability of stage recovery,

turnaround time and mission duration. Conclusions necessary to the success of a

space transportation system program are then summarized.

3.1 Cost Methodolosy - The cost methodology used in this study has been developed

from several years of advanced design studies which required progressively more

sophisticated and detailed cost analysis. The data bank used to develop the cost

estimating relationships (CER's) which make up the cost model are based on inhouse

data and contractor study data of spacecraft, boosters and aircraft. The cost

model evolved from the Optimized Cost/Performance Design Methodology (OCPDM) study,

which was done for the mission analysis division of OART, and reflects the design

and operational philosophy and the cost visibility of this study.

3.1.1 Background - Our advanced concept cost analysis expertise has been developed

over a period of time by participation in six major study contracts:

a) Mission Requirements of Lifting Systems (MRLS) - Engineering Aspects

NAS 9-3562.

b) Advanced Logistics System Spacecraft (ALSS) - NAS 9-6081.

c) Multipurpose Recoverable Spacecraft (MRS) - Letter of Agreement with

SAMSO/Aerospace

d) Optimized Cost/Performance Design Methodology (OCPDM) - NAS 2-5022

e) Logistic Spacecraft System Evolving from Gemini (Big G) - NAS 9-8851

f) Advanced Spacecraft Subsystem Cost Analysis (ASSCA) - NAS 9-9018
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These studies expanded our understanding of the cost analysis techniques and

methodology required to adequately analyze new systems and new concepts of opera-

tion. The hardware costs are strongly influenced by the spacecraft configuration,

or shape, and the materials used; the sophistication of electronics, guidance and

communications; and by the maintenance and design-life goals selected. Operational

costs are dependent upon the launch operation philosophy; the location of recovery

sites, recertification sites, and launch sites; the extent of maintenance activity

during recertification and the amount of sustaining engineering, integration and

management required.

The MRLS study considered a range of configurations from ballistic to lifting

body shapes and included a variable geometry concept. The ALSS study considered

only ballistic shapes with in-depth study of materials, subsystems and recertifi-

cation. The MRS study considered several lifting body shapes in various opera-

tional modes and emphasized recertification and reuse. The OCPDM study designed

a large computerized model, combining several smaller existing models and develop-

ing a cost model sensitive to small differences in structure, materials and other

major subsystems. The Gemini derivative study considered the trade between exist-

ing and advanced technology system components, the advantages of on-board checkout,

and the realistic costs of launch operations for an operational program. The ASSCA

study is focused on two major subsystems, thermo-structure, and environmental con-

trol, for which detailed CER's are being derived.

These contracted efforts plus in-house support of advanced design studies form

the background of the study methodology. In-depth analyses of the major cost

categories has been accomplished in order to identify the areas where substantial

reduction in cost can be expected to occur.

3.1.2 Cost Estimating Models - There are three cost estimating models used in this

cost analysis, one for the development and hardware costs, one for the operational

costs and one for the recertification or scheduled maintenance. The first is the

largest and most complex.

The spacecraft development and hardware cost model is sensitive to the size

and configuration, type of construction and materials, number of windows or other

access openings, the type of propulsion systems and the propellants, the sophisti-

cation of the subsystems, the type of development program and the testing philoso-

phy. This cost model is parametric in that it can be used to estimate the costs

3-2
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of any spacecraft or hypersonic aircraft without regard to specific configurations

through the use of size and shape factors.

The Cost Estimating Relationships (CER's) that make up this cost model are

based on cost data from Mercury, Gemini, Saturn S-IVB Stage, F-4 Phantom lI Fighter

Aircraft, ASSET, BGRV, and industry published cost models. The CER's are mathemat-

ical relationships that utilize vehicle design and definition parameters along with

program definition parameters that have been correlated with cost. The cost model

is not applicable to contract pricing since it does not use detailed estimating

procedures. However, the cost prediction accuracy of the model is such that it

is considered adequate for use in evaluating advanced design concepts.

The cost model developed by NDAC-ED for the recently completed Optimized Cost

Performance Design Methodology (OCPDM) Study was used as the basis for estimating

the cost of the ELRVS vehicles. See Appendix A for a listing of the CER's and

Appendix B for the CER symbol definitions. The OCPDM study _fl3AC Report G975 provides

a complete discussion of the derivation of the CER's and the data utilized.

As stated previoulsy the OCPDM cost model was used as the basis for preparing

the cost estimates with additions, modifications, and delections as necessary to

estimate the ILRVS vehicles. Some of the CER's were directly applicable and some

required slight adjustments. Subsystems for which there were no CER's were

calculated separately. The mission module CER's were not used since the ILRVS

does not have an expendable mission module. Some of the CER results that were

adjusted and basic rational for these adjustments is outlined below.

A. Subsystem design and development.

i. Structural testing cost was reduced by 1/3 because of a reduction

in ground test hardware quantity.

2. Reaction Control System was a separate estimate since no CER was

available for a gaseous 02/H 2 system.

3. Airbreather propulsion cost is based on Rand Report RM-4670-PR

November 1965.

4. Orbit Maneuver System was a separate estimate since no CER was

available for this subsystem.

5. ECS cost was increased to provide additional equipment cost for

the functions not provided by the Gemini system from which the CER

was derived.

MCDONNELL DOUGLAS ASTRONAUTICS COMPANY
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B. AGE and Special Test Equipment cost was reduced to reflect the vast

amount of on-board checkout equipment.

C. Horizontal and vertical flight test costs were a separate calculation.

D. Refurbishment of the RDT&E vehicles was a separate calculation.

E. Trainers and Simulators, Mockups, and System Engineering costs in

the model are calculated as a percentage of other cost items.

Since these cost items are considerably higher than the base from which

the percentage factors were derived, the cost model output of these

3 functions were reduced slightly to reflect a more realistic value.

The operational costs are estimated by relations derived from existing data

which has been thoroughly analyzed in prevous work. The major effort in this area

was directed toward developing factors which represent the operational philosophy

of this study, assess the cost impact of these differences, and determine the

adjustment factor which best represents this cost impact.

An extensive scheduled maintenance or recertification analysis is discussed

in Volume II, Section 4.1 of this report. The costs presented are based upon this

analvsis and include both labor and material costs. Past spacecraft studies indi-

cated that material costs form the majority of the cost of scheduled maintenance,

just as they do in current aircraft practice. This directed our attention to

longer subsystem life, longer time between scheduled replacement, and larger

margins of safety or peak capacity. This approach led to the results presented in

Section 3.3.3.

3.2 Prosramm.atic Ground Rules - The programmatic considerations used in this

study are divided into two areas; those that effect the total program cost and

those that are peculiar to the development or nonrecurring phase of the program.

For the most part these considerations are taken from the Program Study Outline

(PSO). Other parameters such as mission reliabilitv and launch-to-launch

reliability were derived during the course of this study. Those considerations

affecting the total program are given in Table 3-1. The variables shown such as

launch rates were deemed significant in studying program requirements and hence,

the program cost and the cost effectiveness.

The considerations applicable to the development, or nonrecurring costs which

are not variables are as follows:

o A i0 percent fee was added as a separate eleme!_t
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o Ground test hardware consists of 1.2 equivalent cost units (i.e., 1.2

times first unit cost)

o Flight test hardware includes 2 complete production hardware vehicles

(See Note)

o Horizontal flight test program consists of 140 flights on the Orbiter

and 118 flights on the Carrier

o The vertical flight test program consists of 6 flights on the Orbiter,

5 flights on the Carrier and 3 combined flights

o Three sets of AGE are included

o Development costs reflect commonality of subsystems with the primary

development cost charged to the Orbiter and a small additional cost

charged to the Carrier for modifications and peculiarities

o The airbreathing jet engines are considered off-the-shelf with 25 percent

of the estimated original development cost charged for modifications.

NOTE: The development test program cost was based on two complete

vehicles. However, since the required Orbiter inventory for

the reference case (12 launches per year) is three orbiters, the

third Orbiter is made available for the flight test program. The

cost of this vehicle, however, is charged to investment rather

than flight test. All higher launch-rate programs where the

Orbiter inventory is three or greater are handled in the same

manner.

3.3 Total Prosram Cost - The cost model and the CER's are designed to generate

total program costs by program phase which includes the development phase, invest-

m_n_ phase and operational phase. The cost elements of each phase are cataloged

by the cost element structure which provides the bookkeeping format for identify-

ing and tracking the various costs associated with the systems development, in-

vestment, and operations. The total program costs were developed under the cost

element structure shown in Figure 3-1.

The costs in each phase are estimated by subsystem and cost category (i.e.,

engineering, tooling, production, and material, CFE, subcontract) when possible or

applicable. The costs are estimated in several major elements that segregates the

total project into subsystems development, subsystems support, development test

program, investment hardware, and operations. The CER's have been developed in

sufficient detail by subsystem, and in some cases by subsystem component, to allow

for subsystem trade-off studies, and provide detail cost information.

3-6
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3.3.1 Development Phase - The development phase includes the conceptual and

definition phases conducted by several contractors and the design and development

phase which includes all program related costs up to the establishment of an

Initial Operational Capability (IOC). Each cost element is estimated by the fol-

lowing cost categories when applicable.

a) Prime Contractor Engineering - Design and development, testing, vendor

liaison, and integration as required for each of the subsystems, includes

engineering labor only.

b) Prime Contractor Tooling - Initial design and fabrication of the tooling

required by the prime contractor.

c) Material_ CFE_ and Subcontract - Design and development cost of the

various subcontractors for each of the subsystems as applicable.

The major elements of the development phase are shown in Table 3-2 and dis-

cussed in detail in the following paragraphs.

a) Concept through Definition Phase - Includes preliminary design conducted

by several contractors to select best concept and define preliminary

specifications, schedules and plans.

b) Subsystems Design and Development - Includes the prime contractor and

subcontractor design and development costs that can be specifically

assigned to the following subsystem.

I) Structure and Landing Gear - Includes design and development of the

basic structural items which includes primary and secondary structure,

bulkheads, hatches, doors, thrust structure, fixed and movable control

surfaces, internal active and/or passive cooling, external thermal

protection, equipment mounting structure, and landing gear. The

development cost includes the engineering design and development cost

and the initial tooling design and fabrication cost for the following

structural components.

o Entry vehicle structure

o Landing gear

2) Power Supply - Design and development of the following items:

o Electrical distribution system

o Fuel cells

o Batteries

o Reactant Supply System

o Ordnance

3-8
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Table 3-2

TOTAL DEVEtOPMENT PHASE

Concept Through Definition Phase

REPORT NO.
MDC E0049

NOVEMBER 1969

Subsystems Design and Development

i. Structure and Landing Gear

2. Power Supply

3. Flight Controls

4. Environmental Control and Life Support (ECLS)

5. Avionics

6. Propulsion

C. Subsystems Support

I. System Engineering

2. Project Management

3. AGE and Special Test Equipment

4. Trainers and Simulators

5. Mockups
6. Ground Test Hardware

7. Wind Tunnel Test

8. Boost Propulsion Static Fire Test

D. Development Test Program

mo

F.

i. Horizontal Flight Test

2. Vertical Flight Test

3. Flight Test Hardware

4. Spares
5. Refurbishment

NASA Program Management

Launch and Operational Facilities

tYlCDONNELL DOUGLAS ASTRONAUTICS COll4PAItlY
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Flight Controls - Includes the design and development cost of the

hydraulics and pneumatics subsystem. Includes the power source,

cylinders, accumulators, and lines, valves etc.

Environmental Control and Life Support (ECLS) - Includes design and

development cost of the Environmental Control System (ECS) for the

crew and equipment. Also includes as a separate subsystem furnishings

and equipment, which consists of food containers, first aid, survival

kit and crew accessories.

Avionics - Design and development cost of the following major sub-

systems:

o Guidance and Control

o Telecommunications

o Onboard Checkout

o Crew Station

6) Propulsion Subsystems - The design and development cost includes the

engines, non-integral tanks, and the lines, valves, and miscellaneous

items for each of the following propulsion subsystems.

o Boost Propulsion

o Orbit Maneuver Propulsion

o Reaction Control Propulsion

o Turbojet Propulsion

Subsystems Support - Includes the necessary support and integration effort

that cannot be identified by subsystem excepting the ground test hardware.

i) System Engineering - Prime contractor engineering and technical

activity associated with performing mission analysis, establishing

system functional requirements, performing configurational and opera-

tional analyses, and establishing design interfaces.

2) Project Management - Prime contractor cost of managing, planning, and

directing the development program.

3) AGE and Special Test Equipment - Includes the design, development and

fabrication of the AGE required to support the development phase,

includes AGE for handling, transportation, component test, subsystem

test, servicing, maintenance and operational equipment, launch and

checkout and refurbishment equipment.

4) Trainers and Simulators - Includes the design and fabrication of the

necessary training equipment, manuals and instructions.

3-10
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5) Mockups - Design and fabrication of development mockups required by

the prime contractor.

6) Ground Test Hardware - Includes all ground test hardware required by

the prime contractor for the development of the system. Costs are

estimated by subsystem.

7) Wind Tunnel Test - Includes fabrication of wind tunnel models and

testing for configuration development.

8) Boost Propulsion Static Fire Test - The static test operations include

all effort at the test site to plan, conduct, and analyze test results

for the prime contractor's development of the boost propulsion system.

Also includes the prime contractor in-plant support to the test site.

This assumes that the boost engine is supplied by a subcontractor, or

is GFE, and that the boost propulsion system is developed by the

prime contractor.

Development Test Program - The development test program includes the

development flight testing and flight test hardware required for system

development and qualification.

1) Horizontal Flight Testing - Includes in-plant and remote site costs

for the horizontal take-off and landing subsonic test program.

2) Vertical Flight Testin$ - Includes in-plant and remote site costs for

the vertical take-off suborbital and orbital test program. Includes

the initial buildup and site activation costs and the recurring

launch costs.

3) Flight Test Hardware - Production flight hardware required to support

the flight test program. Costs are estimated by subsystem.

4) Spares - Includes spares to support the flight test program.

5) Refurbishment - Includes refurbishment costs for repairs and modifi-

cations resulting from the test program to maintain and return the

vehichs to an operational status.

NASA Program bianagement - Includes NASA Center cost of managing and

directing the development of the system.

Launch and Operational Facilities - Program peculiar buildings and support

installations required to support the vertical flight test portion of the

development phase. These launch facilities costs are based on on-pad

erection requirements.

MCDONNELL DOUGLAS ASTRONAUTICS COMPANY
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Table 3-3 presents a summary of the development phase costs for the Carrier

and Orbitervehicles. A detailed breakdown of the nonrecurring development and

development testing and hardware are presented in Table 3-4.

Contractor manufacturing and test facilities costs have been excluded from

the cost summaries since these costs are so dependent on the availability of

facilities during contract performance.

3.3.2 Investment Phase - The investment phase includes the total hardware procure-

ment cost required for the support of the operational phase. The major elements of

the investment phase are given in Table 3-5 and discussed in the following

paragraphs.

a) Additional AGE - Includes labor and material required to fabricate any

additional AGE, to that provided in the RDT&E development phase, that is

required to support the operational phase.

b) Additional Facilities - Any additional facilities, to those provided in

the RDT&E development phase, that are required to support the operational

phase.

c) Additional Flight Vehicles

o Sustaining Engineering - Project engineering activity in support of

vehicle fabrication, assembly of, and checkout.

o Sustaining Tooling - All tool engineering, labor and material required

to maintain the tooling during production.

o Production - Manufacturing and Quality assurance labor expended by the

prime contractor to fabricate, assemble, and checkout the vehicle.

o Material, Contractor Furnished Equipment (CFE), and Subcontract -

Equipment and material procured by the prime contractor for the vehicle.

d) Initial Spares - Includes the initial quantities of hardware components

procured to support the operational phase of the program.

Table 3-6 presents a summary of the investment phase costs for the various

traffic rates indicated which were derived from the programmatic ground rules

given in Table 3-1.

3-12
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Table 3-3

DEVELOPMENTCOSTSUMMARY
Millionsof 1969 Dollars

• CONCEPTTHRU DEFINITION PHASE

• NON-RECURRINGDEVELOPMENT

• DEVELOPMENTTESTING AND HARDWARE

SUBTOTALCONTRACTORCOST

• NASAPROGRAMMANAGEMENT

• LAUNCH FACILITIES

SUBTOTAL

• TOTAL DEVELOPMENTPROGRAMCOST

CARRIER

15

2012

757

2784

30

30

6O

2844

ORBITER

15

2530

503

3O48

34

20

54

3102

TOTAL

3O

4542

1260

5832

64

50

114

5946

ILRVS-369F

MCDONNELL DOUGLAS ASTRONAUTICS COMPANY
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Table 3-4

DEVELOPMENT COST SUMMARY

Millions of 1969 Dollars

R F]'iIR T N().

NO\E\IBFt_ 1 !)_;9

DEVELOPMENT PROGRAM (:ARR I I,:R ORBITER TOTAL

Nonrecurring Cost

Subsystems Deve lopmL'nt

Thermal/Structure

Landin_ Gear

Power Supply

Hydraulics & Pm,.matic_

ECLS

Avionics

Propulsion

Boost

Orbit Maneuver

Attitude Control

Airbreathing Propulsion

Subtotal

Subsystems Support

System Engineering

Project Management

AGE and Special Test Equipment

Trainers and Simulators

Mockups

Ground Test Hardware

Wind Tunnel Test

Boost Prop. Static Fire Test

Subtotal

Subtotal Nonrecurring Cost

Fee @ 10%

Total Nonrecurring Cost

48O

2?

17

Ig

17

g5

114

18

133

904

108

37

247

i15

23

303

13

79

925

1829

183

2012

297

i0

37

6

30

510

513

26

135

76

1640

85

26

210

96

14

180

i0

39

660

2300

230

2530

777

32

54

24

47

595

627

26

153

209

2544

193

63

457

211

37

483

23

118

1585

4129

413

4542

3-14
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Table 3-4

DEVELOPMENT COST SUMMARY (Continued)
Millions of 1969 Dollars

REPORT NO.
MDC E(}049

NOVEMBER 1969

DEVELOPMENT TEST PROGRAM

Development Test Program (1)

Horizontal Flight Testing

Vertical Flight Testing

CARRIER

30

77

Flight Test Hardware

Spares

Refurbishment

Subtotal

Fee @ 10%

Total Development Test

440

54

87

688

69

757

ORBITER

21

87

255

31

63

457

46

503

TOTAL

51

164

695

85

150

1145

115

1260

(i) See FiKure 2-20, Section 2.2, For Numbers and types of flight tests.

MCDONNELL DOUGLAS ASTROIVAUTICS COMPANY
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Table 3-5

INVESTMENT PHASE

!11':1'1)1¢'1' N().

_,iD(' t';OIt.l !_

NOVESIBER 1 !l[;i)

A. Additional AGE

B. Additional Facilities

C. Additional Flight Vehicles

o Sustaining Engineering

o Sustaining Tooling

o Production (I)

o Material, Contractor Furnished Equipment (CFE),
and Subcontract (i)

(i) These two elements are segregated into the

following:

i. Structure and Landing Gear

2. Power Supply

3. Flight Controls

4. Environmental Control and Life Support

5. Avionics

6. Propulsion

7. Final Assembly and Checkout

D. Initial Spares

3-16
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Table 3-6

INVESTMENT COST SUMMARY

Millions of 1969 Dollars

REPORT NO.
MDC E0049

NOVEMBER 1969

4 Flights Per Year

Additional Flight

Hardware Not Required

8 Flights Per Year

Additional Flight

Hardware Not Required

i0 Flights Per Year

Additional Flight

Hardware Not Required

12 Flights Per Year

Additional Flight Vehicles

Initial Spares

Project Management

Fee @ 10%

Total

Quantity Additional Vehicles

30 Flights Per Year

Additional Flight Vehicles

Initial Spares

Project Management

Fee @ 10%

Total

Quantity of Additional Vea cles

CARRIER

3O8

17

2

33

360

2

ORBITER

94

5

i

i0

ii0

1

342

18

3

36

399

4

TOTAL

94

5

1

i0

Ii0

650

35

5

69

759

MCDONNELL DOUGLAS ASTRONAUTICS COMPANY
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Table 3-6

INVESTMENT COST SUMMARY(Continued)

Millions of i969 Dollars

REPORT NO.
MDC E0049

NOVEMBER 196f)

50 Flights Per Year

Additional Flight Vehicles

Initial Spares

Project Management

Fee @ 10%

Total

CARRIER

_, 638
I

26

5

67

Quantity Additional Vehicles

i00 Flights Per Year

Additional Flight Vehicles

Initial Spares

Project Management

746

42

5

79

872

5

1755

103

ii

ORBITER

736

8

1240

71

8

Fee @ 10%

Total

Quantity Additional Vehicles

187

2056

13

132

1451

17

TOTAL

1384

68

i0

146

1608

2995

174

19

319

3507
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3.3.3 Operation Costs - These costs are divided into three major categories:

launch related costs, recertification costs, and sustaining spares costs. Launch

related costs include launch operations, launch area support, mission support and

training, AGE and facility maintenance, landing operations, technical support and

integration. Recertification costs are divided into labor costs and replacement

material costs. Sustaining spares costs are for the replenishment of the initial

spares stock. These elements are discussed in the following paragraphs.

a) Launch Operation - Includes all labor and material (other than recurring

spares) expended at the launch site to prepare and launch a flight vehicle.

b) Launch Area Support - Includes the sustaining labor and material costs of

the launch site as liaison engineering and general office operations.

c) Mission Support and Training - Includes cost to train replacement person-

nel due to attrition in order to maintain the manning levels required for

aerospace and ground operations.

d) AGE and Facility Maintenance - Includes labor and material required to

maintain the launch facilities and launch site AGE in an operational

readiness status.

e) Landing Operations - Includes all labor and material expended at the

landing site to support the vehicle.

f) Technical Support and Integration - Includes prime contractor sustaining

engineering plus management labor for vehicle integration at the launch

site.

g) Recertification - Includes the labor and materials required to restore

a reusable entry vehicle to a flight ready condition including scheduled

and unscheduled maintenance, operational spares and testing. Operational

spares include all expendable components on a reusable vehicle which are

replaced on a scheduled maintenance basis.

h) Sustainin 8 Spares - Replacement components for unscheduled vehicle mainte-

nance.

As indicated in Tables 3-7, 3-8, and 3-9, launch operations account for a minini-

mum of 53% of the launch related costs. Included in these costs are the propellant

costs which partially explains the large Carrier launch operations costs relative

to the Orbiter costs. Carrier stage propellants cost about $280,000 per flight,

or for the 120 flight program about $42.45 million. In comparison, the Orbiter

propellants cost about $64,000 per flight or about $7.86 million for the 120 flight

MCDONNELL DOUGLAS ASTRONAUTICS COMPANY
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program. The erection and preparation of the large Carrier stage also contributes

to this cost differential as it requires a relatively greater effort to complete

the pre-launch activities. All other launch related activities are more costly

for the Orbiter reflecting the more complex nature of the Orbiter.

Recertification costs reflect the results of the analysis presented in Sec-

tion 4.1, Volume II. The labor costs are nearly equal indicating that the larger

size Carrier vehicle costs about the same as the one of greater complexity. Mate-

rial costs are directly proportional to vehicle size.

MCDONNELL DOUGLAS ASTRONAUTICS COMPANY
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3.3.4 Cost Summary and Funding Requirements - Based on the reference program of 12

launches per year and the low and high launch rates of 4 and i00 per year a con-

tractor program cost summary is presented in Table 3-10. This table indicates the

expected cost to NASA by the contractor and does not include NASA costs such as

NASA program management and NASA Phase B costs. This table also indicates the

average operational cost per flight for the launch rates shown and the cost per

pound of payload transported for the baseline mission.

Figure 3-2 shows the funding spread assuming a Phase D go-ahead in late

1971. The total program cost is $6293 million not including NASA costs with a

peak funding in fiscal 1974 of $1840 million. In this program the flight articles

used during the test program are carried over for use in the operational program

plus one additional Orbiter that is purchased under the investment phase.

Figure 3-3 shows the funding spread assuming the same Phase D go-ahead for

the Orbiter as above but with the Carrier starting one year later. This moves the

first Orbital flight date back eight months. An increase of $121 million in total

program cost is anticipated but the peak funding is later and lower. The peak funding

of $1720 million occurs in fiscal 1975. Again in this program, the flight test

vehicles are carried over to the operational program.

3.4 Cost Effectiveness Analysis - Based on the cost developed in the preceding

sections and the programmatic considerations given in Table 3-1 cost effectiveness

analyses were made of the spacecraft payload to orbit capability to probable

annual payload requirements and the dollars per pound transport cost to orbit.

Other trades include the sensitivities of program recurring costs to design life,

to recertification (launch to launch) time, and to launch-to-launch reliability.

The final section summarizes the significant results of these analyses.

3.4.1 Payload Cost to Orbit - The Program Study Outline (PSO) specified that the

Saturn IB/CSM (AAP Configuration) should be used as the base from which to compare

the payload to orbit costs of the ILRVS systems to determi_le if an order of

magnitude reduction in cost has been achieved. Table 3-11 presents the required

comparative evaluation summary. Greater than an order of magnitude has been

achieved in both cases on the same ground rules. Lofted discretionary payload

costs were reduced from $30,000 per pound to $900 per pound and total lofted

payload from $4,000 per pound to $92 per pound. These costs are based on Flight Test

Hardware ($440M for carriers and $255M for Orbiters) plus $205M for operations, and

25,000 pounds of payload per flight.

3-24
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Table 3-10

CONTRACTOR PROGRAM COST SUMMARY

25,000 PoundPayload Vehicle

(Millions of 1969 Dollars)

TRAFFIC
COST

CATEGOR_

LOW

(4 FLIGHTS/
YEAR)

REFERENCE

(12 FLIGHTS/
YEAR)

HIGH

(100 FLIGHTS/
YEAR)

NON-RECURRING

DEVELOPMENT TEST PROGRAM

TOTAL DEVELOPMENT

4542

1260

5802

4542

1260

5802

4542

1260

5802

ADDITIONAL OPERATIONAL HARDWARE

OPERATIONS COST

TOTAL PROGRAM

AVERAGE OPERATIONAL COST/FLIGHT

AVERAGE OPERATIONAL COST/POUND
OF DISCRETIONARY PAYLOAD TO ORBIT

I

205

110

371

3507

1607

6007 6283 10,916

5.01 2.99

$119/POUND$201/POUND

1.61

$64/POUND

ILRVS-380F
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• NON-RECURRING

DEVELOPMEN T

• DEVELOPMENT TESTING
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I
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i l
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Table 3-11

TRANSPORT COST EVALUATION

LOFTED DISCRETIONARY
PAYLOAD

PROGRAM STUDy(l)
OUTLINE

INDEX

$30,000/POUND

MDAC-ILRS(2)

STUDY RESULT

$900/POUND (3)

TOTAL LOFTED PAYLOAD

(INJECTED WEIGHT)
$ 4,000/POUND $ 9Z/POUND

(1) SATURN 1B/CSM (AAP CONFIGURATION), 4 PER YEAR LAUNCH RATE

(2) AVERAGE COST FOR 10 YEAR PROGRAM, 4 PER YEAR LAUNCH RATE, 25,000
POUND PAYLOAD VEHICLE

(3) BASED ON FLIGHT TEST HARDtVARE (2 ORBITERS AND 2 CARRIERS)
PLUS OPERATIONS COST.

[LRVS-348

3-28

MCDONNELL DOUGLAS ASTRONAUTICS COMPANY



Volume III L _ntegral [Launch and_eentry _ehicle _ystem

REPORT NO.
MDC E0049

NOVEMBER 1969

These reductions are primarily due to the reusability and the designed in

potential of low launch-to-launch times and hence, low costs.

Figures 3-4 and 3-5 present the results of spacecraft payload capability

against future annual payload to orbit requirements. The PSO specified three

design payloads, i0,000, 25,000 and 50,000 pounds to be used in defining configura-

tion size. Using the total program costs developed in the preceding section and

a range of annual payload to orbit requirements of from i00,000 to 2.5 x 106 pounds

the figures were developed.

Figure 3-4, effect of payload capability and annual transport demand,

indicates there is a definite cost advantage to the use of larger vehicles capable

of delivering 25,000 to 50,000 pounds of cargo on each flight. Below 200,000

pounds annually, there is a slight advantage to use of a smaller vehicle of i0,000

pound payload capability.

At the larger annual cargo rates, the cost of flight hardware becomes the

large driving cost for small vehicles. For the i0,000 pound vehicle and a million

pounds of cargo annually, the development cost and the flight hardware costs are

$5.40 and $3.44 billion, respectively, while the operational costs

are about $940 million. At two million pounds annually, the flight hardware will

cost $6.64 billion and operations $1.7 billion.

The larger vehicles cost slightly more to develop but reduce total costs by

smaller quantities of flight hardware and lower operations costs. At two million

pounds annually for the 25,000 pound vehicle, the flight hardware costs $2.87

billion and operations $842 million. The 50,000 pound vehicle flight hardware

would cost $1.43 billion and operations $543 million.

MCDONNELL DOUGLAS ASTRONAUTICS COMPANY
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For mir_Lmtzm total costs, the logistics vehicle should be tailored to the cargo

delivered-to-orbit requirements. As shown in Figure 3-5, when total cargo require-

ments are undefined, some judgements must be made concerning a desirable vehicle

size. This figure indicates that designing for large payloads is desirable. For

low traffic rates it will increase total costs slightly, but for high traffic will

significantly reduce total costs.

At larger payloads, the curves show total program cost increases. In other

words, these curves would all indicate buckets, or minimum at some specific cargo

size. As indicated, the costs are rather insensitive to the specific cargo size.

This again suggests that it is better to design for big cargo capability and back-

off if necessary in order to hold total costs lower as the design evolves into

hardware.

3.4.2 Program Recurring Costs/Design Life - Both the Orbiter and Carrier recurr-

ing costs have been examined with respect to design life and the results are shown

in Figures 3-6 and 3-7. For both vehicles, a reference design life of i00 launches

was used and the recurring costs included investment hardware, initial spares, sus-

taining spares, operations and recertification. The costs for vehicles used in the

development program and carried over to the operational programs- two Carriers and

two Orbiters were not included in the recurring cost. The cost effect on programs

of 40, 120 and i000 successful missions were examined.

Figure 3-6 indicates that as the Orbiter design life increases, the total

recurring cost decreases. At low design life values, the Orbiter inventory quan-

tities are high and the corresponding recurring costs are high. As the design life

increases, the inventory quantities decrease rapidly at first and the recurring

costs also decrease. The decrease in inventory and recurring cost slows as the de-

sign life becomes large. This slowdown reflects the fact that the vehicle design

life is no longer a critical factor in Orbiter inventory determination. Con-

sequently, for each program illustrated the sensitivity of recurring cost to Or-

biter design life diminishes and can be disregarded after a sufficiently high de-

sign life has been achieved.

For the 40 successful mission program, a minimum inventory and recurring cost

are achieved with a design life of 25 launches. For the 120 successful mission

3-32
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program, the reference design life of i00 launches represents a minimum system

cost. For the i000 successful mission program a design life of around 200 flights

is appropriate.

Figure 3-7 indicates that at low design life values, the Carrier inventory

quantities are very high and the corresponding recurring costs are also very high.

As the design life increases, the inventory quantities decrease rapidly at first

and the recurring costs also decrease. The increase in inventory and recurring

cost slows as the design life becomes large. This slowdown reflects the fact that

the vehicle design life is no longer a critical factor in the Carrier inventory

determination. Consequently for each program illustrated, sensitivity of recurr-

ing cost to vehicle design life diminishes and can be disregarded after a suf-

ficiently high design life has been achieved.

For the 40 successful mission program, a minimum inventory and recurring cost

are achieved with a design life of approximately 25 launches. For the 120 success-

ful mission program, the minimum inventory and recurring cost are achieved with a

design life of around i00 launches. The reference design life of I00 launches for

the 1000 successful mission program achieves a total recurring cost of 2.8 billion

dollars with the recurring cost decreasing to 2.2 billion dollars if the design

llfe is increased 100% to 200 launches.

3.4.3 Program Recurring Cost/Recertification Time - The effect of recertification

time, that time from touchdown for either the Carrier or Orbiter until it is again

ready for launch has been examined with respect to program recurring cost. The

reference initial condition is 13.5 calendar days and an improvement rate of 90

percent is assumed. The recurring cost includes investment hardware, initial

spares, sustaining spares, operations and recertification. The results are shown

in Figures 3-8 and 3-9, for cost effects on programs of 40, 120 and i000 successful

missions.

Figure 3-8 indicates that the sensitivity of the recurring costs to recerti-

fication time of the Orbiter shows twe distinct phases. In the initial phase,

i.e., low recertification times, the Orbiter inventory and the recurring costs as-

sociated with this hardware are not affected by an increasing recertification time.

This insensitivity continues until the recertification times becomes the driving

MCDONNELL DOUGLAS ASTRONAUTICS COMPANY
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factor for the inventory requirements. At this recertification time the second

phase begins and the recurring cost increases approximately linearly with in-

creasing recertification time. The rate of cost increase is affected by the number

of successful missions planned for the operational program.

The Orbiter recurring cost is insensitive to recertJfication time until the

initial time approaches 25 calendar days. Since the current reference recertifi-

cation time is only 13.5 days, even a doubling of the recertification time would

have a minimal effect on the total Orbiter recurring cost.

Essentially the same is true for the Carrier as shown in Figure 3-9. The

Carrier recurring cost is insensitive to recertification time until the initial

time approaches 60 calendar days. Since the current reference time is only 13.5

days, a doubling or even tripling of the recertification time would have a minimal

effect on the total Carrier recurring cost. This is due to its short mission time,

one day.

3.4.4 Program Recurring Cost/Reliability - The interaction of launch-to-launch

reliability to program recurring cost is the most significant of the factors in-

vestigated. Small changes in reliability have a sizable effect on costs as shown

in Figures 3-10 and 3-11.

Figure 3-10 indicates the sensitivity of total Carrier recurring cost to

launch-to-launch reliability. Programs of 40, 120 and i000 successful missions for

a i0 year operational phase are shown. The reference reliability is .995 and the

recurring cost includes investment hardware, initial spares, sustaining spares,

operations and recertification. The cost for the two RDT&E Carriers and their in-

itial spares which are used in the operational phase are not included in the re-

curring cost.

Recurring costs decrease approximately linearly with increasing reliability.

The rate of cost change with reliability increases as the number of successful

missions increases, e.g., the recurring cost decreases 1.25 billion dollars for

each .01 increase in reliability for the i000 successful mission program while the

recurring cost for the 120 successful mission program only decreases 300 million

dollars for each .01 increase in reliability.

The 40 successful mission program reaches a minimum recurring cost of 200

million dollars for reliability greater than .96 because the two RDT&E Carriers can

support the entire operational phase.

3-38

It4CDONNELL DOtlGLA$ ASTROI_IAtlTICS COlt4PANY



Volume III
Ontegral _aunch and

_eentry _ehicle _ystem

REPf)RT NO.
_tDC E004!)

NOVE%IBER 1969

COST/RELIABILITY INTERACTION

Carrier

<

0
C_

LL
C)

0
.J

i

N

u.l

ILl

e_

L)

--J
,<
F-

I--

6

5

4

3

2

0
0

MISSIONRELIABILITY = .97

MISSIONDURATION = 1 DAY

INITIAL RECERTIFICATION TIME

DESIGNLIFE = ]00 MISSIONS

1000 SUCCESSFUL_

12o----\

40_

REFERENCE_
LAUNCH-TO._

LAUNCH
RELIABILITY

m

0.95 0.9

: 14 DAYS

I
I
I
I
I
I
I
I
I
I

0.97 0.98

I
I
I
I
I

::::::e==
I

0.99 1.0

CARRIER LAUNCH-TO-LAUNCH RELIABILITY

MCDONNELL DOUGLAS ASTROAIAUTICS COMPANY

Figure 3-10

3-39



Volume III

4

_! _ntegral _aunch and

,_eentry ",_{ehicle ,:iystem

t_I"Ptll_T x;f'l
_ID(" Etl(It9

NOVE._IBER I_)G.¢)

<
.J
--I
0

0

F_
0

..d
--I

I

0

t3
Z

m,¢
t-r-"

r_

t--

0

--I
<
I--
0
t--

COST/RELIABILITY INTERACTION
Orbiter

120--x

40_,

o %
0 0.95

I I
MISSIONRELIABILITY - .97

MISSIONDURATION - 7 DAYS

INITIAL RECERTIFICATION TIME _ 14 DAYS

DESIGNLIFE _. 100MISSIONS
I i

I

_0 SUCCESSFUL MISSIONS

REFERENCE LAUNCH-TO- _

LAUNCH RELIABILITY

0.96 0.97 0.98

ORBITER LAUNCH-TO-LAUNCH RELIABILITY

0.99 1.0

3-40

MCDONNELL DOUGLAS ASTRONAUTICS COMPANY

Figure 3-I 1



R I,:PORT NO.

_ntegral _aunch and _1DC E0049

Volume III _eentry _ehicle _ystem NO_E_{BER 1969

The same mission parameters were investigated for the Orbiter, Figure 3-11,

except with a reference reliability of .990. The results were much the same as for

the Carrier.

Recurring costs increase approximately linearly with increasing reliability.

The rate of cost change with reliability increases as the number of successful

missions increases, e.g., the recurring cost decreases 600 million dollars for each

.01 increase in reliability for the i000 successful mission program while the re-

curring cost for the 120 successful mission program only decreases 60 million dol-

lars for each .01 increase in reliability.

The 40 successful mission program reaches a minimum of 120 million dollars

for reliability greater than .96 because the two RDT&E Orbiters can support the

entire operational phase.

3.4.5 Programmatic Conclusions - For the vehicle payloads and mission conditions

examined in the preceeding sections the following general conclusions can be made;

o Analysis confirms potential order of magnitude reduction in recurring cos_

o The following spacecraft/annual payload to orbit combinations are the most

cost-effective:

Average annual payload

to orbit range

50,000 to 200,000 pounds

200,000 to 450,000 pounds

450,000 to 2,500,000 pounds

Desired spacecraft

payload

i0,000 pounds

25,000 pounds

50,000 pounds

o Recertification time excursions up to 30 days have little effect on operat-

ing costs.

o Design life specification for launch rates of less than 12 per year should

be in the 25 to i00 use range; above 12 per year, in the i00 to 150 use

range.

o Launch-to-launch reliability is very critical - a change of 0.01 can in-

crease or decrease the recurring cost by 20 percent, particularly for high

launch rates.

MCDONNELL DOUGLAS ASTRONAUTICS COMPANY
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LAUNCH ESCAPE SOLID ROCKET MOTORS

DEORBIT SOLID ROCKET MOTORS

LANDING ASSIST SOLID ROCKET MOTt_RS

FINAL ASSEMBLY & CHECKOUT

MISSION MODULE AVE PROCUREMENT

SUSTAINING ENGINEERING (M/M)

SUSTAINING TOOLING (M/M)

PRODUCTION,MATERIAL,CFE, & SUBC.

STRUCTURE

SIMPLE ADAPTER

CARGO PROPULSION SECTION

POWER SUPPLY & ORDNANCE

ELECTRICAL DISTRIBUTION

FUEL CELL

BATTERY

REACTANT SUPPLY SYSTEM

ORDNANCE

ECLS

ECS STORABLE GAS

ECS CRYOGENIC GAS

AVIONICS

GUIDA_4CE & CONTROL

TEL ECOMMUNIC AT_ONS

CREW STATION

ON-BOARD CHECKOUT

PROPULSION

VERNIER MAN EUVER SYSTEM

ENGINES

TANKS

LINES. VALVES& MISC

MAIN ORBITAL MANEUVER

ENGINES

TANKS

LINESr VALVES& MISC

DEORBIT SOLID ROCKET MOTORS

LAUNCH ESCAPE SOLID ROCKET MOTORS

FINAL ASSEMBLY & CHECKOUT

L _ntegral _aunch and
[_eentry _ehicle _ystem

FIRST UNIT COST (CONTINUED)

PRIME CONTRACTOR LABOR

30 (I_LUSE) TM (KPROD)

I 160 (WLINTS) TM + 160 (WLINTT) "766 ] KPROO)_KPT]

160 (WLE XT) TM (NTEXT) .848 (KPROD) (KPT)

118 (WL ESE) "868 (KPROD)

118 (WDO) .Bd (KPROD)

11B (WLA) .848 (KPROD)

.0 6 (CPSE) + .96 (CPSYSE)

.64 (CESRM KENGR) "840 (KI_GR) + _23 (CESSRM)

.16 (CPM 'KPROD) (KTOOL)

113 (WSA) TM (KMAP) I 1-.05 (KMAP)I (KPROD)

190 (WSCPM) TM (KMCPMP) (KACPMP) I 1-.05 (KMCPMP)I

(KPROD)

482 (WEPDM) "B4B {KPROO)

76 (WFCM) 848 {KPROD)

19 (wBH) .048 (KPROD)

76 {WRSSM) 048 (KPROD)

131 IWORDM) 848 (KPROD)

I 76 (WECSM) '840 (KPROD)

80 {WGCM) "848 (KPROD)

108 (WTCM) "848 (KPROD)

212 (WCSM) .848 (KPROD)

RO (WOBCM) "848 (K PROD)

76 (WVNM) "048 (KPRO D)

57 (WMOMM) "848 {KPROD)

65 (WDOM) '848 (KP ROD)

65 (WLESEM) "048 (KPROD)

06 (CPSM) . .96 (CPSYSM)

R I_:P()RT NO.

MDC E0049

NOVEMBER 1969

MATERIAL, CFE, AND SUBCONTRACT

_(KPRLC) [ 350000 ÷ 475 (PLRGCI'7OOJINELRGC) .9_,

+ [ 200000+ II_(FLRGS,_ TM _(NELRGS) "926 _[ KMCS]

{99 (ILINT$) -1E*6 + 99 (WLINTT) .766} [KMC$_ [KPT}

99 (tLEKT) TM (NTEXT) TM (KMCS) (KPT)

SIO0 (WLLVM) "430 (KMCS)

[652 (ITLEL) "320 INMLEL) "926

+652 (I TL EH)" 328 (NML EH) "926] [ KMC$|

652 (ITDO) .32R (NMDO).926 (KMCS)

652 (I TLA) ,320 (NMLA) .926 (KMCS)

.40 (CP FC 'KPROO) (KMCS)

. I0 (CSEM KENGR) (KMCS)

1.0 (CSTM/K TOOL) (KMCS)

1330 (WSA) TM (KMAP)(.OS KMAPX KMCS)

2250(WS CPM)'766 (K MCPMPN K ACPMP)(.0S KMCPMP)

(KMCS)

530 (WEPDM) (KMCS)

300000 ( P K WM)' 183 (1,1FCM) .048 ( K M CS)

145 (BATM)J22(NBM)'926(KMCS)

107500 (EKWHM) "275 (KMCS)

1330 (WORDM) (KMCS)

487400_M) "374 (MT)' I 27 (K ECSSM) (KMCS)

$48000_H) "396 [MT) "203 (KECSCM)(KMCS)

AMGCM (KMCS)

AMTCM (KMCS)

S000 (WCSM) .766 (KMCS)

AMOBCM (KMCSI

1[ 20000 . 2_ (FVORAM_'70C1 (NEVORM) "926

[ 3SU00 ÷ 450 ( FVOABM)'8001 (NEVO AM) "926

.J 20000 , 240 (FVDRAMyT001 (NEVDRM) "926

I 35000 * 450 (FVDABM)'800_ (N EVDAM)"926_I KMCS_

146000 (VTVMOM) "310 (NTVMOM) 848

• 46000 (VTVMDM) '310 INTV_4DM) 8481 (KMCS)

59000 (WVLVMM) 'L_0 (KMCS)

1(35000 + 450 (FMABLM)BO0[ (NEMABN) "926

, [ 350000 _ 475 (FMRGCM)3001(NEMRCH)'926

÷ [ 200000* 113(FMRGSM) "700 I(NEMRSMt .926 I[ KMCSI

[ 3000 { VMOO XM) "623 (KP RMOM) (N TMOOM) '84_

• 3000 (VMDOXM) '623 (KPRMON) (NTMDOMI "848

• 3000 (VMOFM) .623 (KPRMFM) (NTMOFM) .048

• 3000 (VMDFMI'623(KPRMFM)(NTMDFM) .848[ I KMCSI

_000 (WML VMM)* 430{KMCS)

652 [ITDOM) 328 (NMDOM).926 [KMCS)

652 (ITLELM) 328 (NMLELMI,926 (KNCSI

.40 (CPFCM KPROD) (KMCS)

MCDONNELL DOUGLAS ASTRONAUTICS COMPANY
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i_ehicle _ystem

REPC)I_T \().
MDC E0049

NOVEMBER 1969

RESEARCH, DEVELOPMENT, TEST AND EVALUATION PHASE (Co, tinuecl)

IENGINEER_NG LAIIOR PRODUCTION LAIbOR _&TERtAL. CFE. & SUI_CONTAACT

REC_ERY OPEN COST

CUSTOMER COST
[ I ( | - VLM_( I••OOOU - E 251 IHIOOO I E 251 ( N $!_ (VLM) ! L _kf-_ ]dOO_ _ 1 -E 2 St

• 120000(|2SI(NS)p . ZOOOOO . (VLN)4_'000 S?lO_)0 t_-LLMI[_ OF?I

t9_33 IE2$) (NS)P IIS5OO (I-LLN) I J 3_ (_BV_ $S (IBV)

44 (_LI) 64 ilLB)I I1 KECON I

LAUkCN SITE PECULIJR AGE (11140S71 (RLRS) 2 4 *CI_PLSAIItCMC$/ICL(_$ I

TRANSPORTATION IK_CS)IOF211 20000 tATS1

14000 ILTSI - 115000 !_TSII

MOCKUPS _S _WDEV WOM_I _g_ ]KE_GRI _0 4CT_ I O_ 2O CTP 'KPROD:i _K_C$_

$VSTEN TEST _IARIDWAR(

AIROROP TEST HAROWARE

SUS TA_N(NG ENGINEERING (-33) ICSEE} (QAI} 110) (CASE/KENGR) iKMC$}

SUS T&INING TOOLING

PRODUCTION. MATL, CFE • SUIC

THE RMAL/STRUC TOe1 E

STRUC TUIR |

TNERMAL PROTECTION

L _NG GEaR

INFLATAILE AERO DEV

PA RA CNUT E

SAILW(NG

POWER SUPPLY • ORI_IAF4CE

ELECTRt CAL OrS T R(GU TtON

BATTERIES

HYDRAULICS • PNEU_,_ TICS

ORDNANCE

ECLS

ECS

FURNISHINGS • EOUlFNENT

AWONICS

GU_D_CE • CONTROL

TE LE CON/dUNICA TIONS

CIE_ ST AT_ON

PROPULSION

LANDING &SS_ST

FINAL ASSEMBLY • C_E CKOUT

GROUND TEST NAROWARE

TY PICAL EGU_ T_O_

DOOSTED FL)GNT TEST

(TYPICAL EQUATION)

_VlE PROCull t k_E NT

"SP* RES

INVESTMENT PHASE

(FIRST UNIT COST] (OF] KLC

(.1_) (CAHP/KPROD) (KTOOL]

.7(QAI) ICPSCS/KNCSP , I ] CPS_C/K_ACSPI

54 (QAI) (CPTPR * CPTPA)

(.T7_(CPL G_ IQAII

• GOOO _KPROOI IO•ll

I_O0 ]KPROD) (QAI]

( 771 (CPNPI {QAI!

( 101 (CPO] IO_ll

60_O (XPROO_ (QXli

?SO0 (KPROD) IQAI)

)70GO {KPitO01 iQAI}

17000 IKPROOl ;OAI]

77 ]CPCS_ _QA_

(77) [CPL&i IQAll

(O6) (CAPTS) • _0 [CAPS$)

(FIRST UNiT _JBSYSTEM COST_ ;QGI

(F_RST UNIT $UBSYSTE_ COST_G_J_ TITY_ xLC

_AVE PROCURE_E_T_

ICI (CAST/I(TOOLI (KMC$1

7 (QAI] (CMSCS/KNCSP * 12 CNSAC/KMACSPI

.g4 (QAI) (CMIPR,/KMTPR - CMTPA/KMTPA)

gsI (C_LGI {QA'q

(.ES) (CMP) (QAI)

_8S ]CMSN_ IQAI)

100000 /Ku.C$] CQAII

3200 ]KNC$} (OAI_

IIS ICNHP}tQA))

(.10] fC_O) _QAI_

t gO_OO IK_CS) fOAl)

_0000 (KMCS) (QAI)

I32ffOOG (KMCS) tOAI}

1500000 (KNCSt (OA1)

aS ]C_CS/ ]Ok'_)

.92 ICMLA) {QAI)

40 ICAMFC/KPRODI {KMCS)

iFIRST UNIT SU|SVSTE_ COST _ _OOl_

_FIRST UNIT SUBSYSTEM COST_QUANTITY_ XLC

_D lAVE PNOCURE_E_T_

tNVEST_._T PHA_E - T_PICAL EQUATIONS

AVE PROCUREMENT

SPARES

_DDIT_ONAL AGE

HANDLING & SUPPORT

SUIBSY ST ENS CHECKOUT

ADO_ TIO_AL F ACIL _TIE$

I_l O_tCESRE CESEMI[(;k_GE 2

051 3_CESSRE * CESSI_Idp_AGIE

CFIRST UNIT SUBSYSTEM COST]IQF_ _LC

10 ( AVE FNOCUREMEN TI

0SICPSE CP S_i (QAGE _1

EE(CPSYSE • CFSTSM! (OASE _J

1FIRST UNtT SUBSYSTEM COST)tOF IxLC

10 { AVE P ROCU REMB'_ TP

22(C_TSTR) IQAGE ]_

$O(C/_TSYS} IQAGE 2I

25GDO0000 !KNCSI
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A

AGEF

AMGC

AMGCM

AMOBC

AMOBCM

AMTC

AMTCM

ATS

B

BAL

BAT

BATM

BMGC

BMGCM

BMOBC

BMOBCM

BMTC

B_FfCM

BTS

_ Untegral (Launch andeentry "_Jehicle _ystem

APPENDIX B SYMBOL DEFINITION

REPORT N(}.
MDC E()049

NOVEMBER 1!)69

Age Factor

First Unit Material, CFE, & Subcontract Cost for Guidance and

Control Subsystem - Entry Vehicle (E/V).

First Unit Material, CFE, & Subcontract Cost for Guidance and

Control Subsystem - Mission Module (M/M).

First Unit Material, CFE, & Subcontract Cost for Onboard Checkout

Subsystem - E/V.

First Unit Material, CFE, & Subcontract Cost for Onboard Checkout

Subsystem - M/M.

First Unit Material, CFE, & Subcontract Cost for Telecommunications

Subsystem - E/V.

First Unit Material, CFE, & Subcontract Cost for Telecommunications

Subsystem - M/M.

Air Transport Switch.

Ballistic Configuration Switch.

Energy in Watt-Hours per battery, E/V.

Energy in Watt-Hours per battery, M/M.

Material, CFE, & Subcontract - Design & Development Cost for

Guidance & Control Subsystem - E/V.

Material, CFE, & Subcontract - Design & Development Cost for

Guidance & Control Subsystem - M/M.

Material, CFE, & Subcontract - Design & Development Cost for

Onboard Checkout Subsystem - E/V.

Material, CFE, & Subcontract - Design & Development Cost for

Onboard Checkout Subsystem - M/M.

Material, CFE, & Subcontract - Design & Development Cost for

Telecommunications Subsystem - E/V.

Material, CFE, & Subcontract - Design & Development Cost for

Telecommunications Subsystem - M/M.

Barge Transportation Switch.

B-2
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C
h

CAHFC

CAHP

CAHTS

CAPSS

CAPTS

CASE

CAST

CEDD

CELUSE

CESRE

CESRM

CESSRE

CESSRM

CMCS

CMDSRE

CMDSRM

CMEACE

CMECSE

CMECSM

% _ntegral [Launch and_eentry _ehicle _ystem

REPORT NO.
MDC E0049

NOVEMBER 1969

Production labor cost of airdrop hardware final assembly and

checkout.

Production labor cost of airdrop hardware excluding final assembly

and checkout.

Total cost of airdrop hardware Thermal/Structural group.

Production labor cost of airdrop hardware for non-structural

subsystems.

Production labor cost of airdrop hardware for Thermal/Structural

group.

Sustaining engineering labor cost for airdrop hardware.

Sustaining tooling labor cost for airdrop hardware.

Prime Contractor Engineering E/V and M/M D&D Cost = CESRE +

CESSRE + CESRM + CESSRM.

Prime Contractor Engineering Design and Development Cost of

Launch Upper Stages Engines.

Prime Contractor Engineering Design and Development Cost of E/V

Thermal/Structure Group and Launch Upper Stage Tanks.

Prime Contractor Engineering Design and Development Cost of M/M

Thermal/Structure Group.

Prime Contractor Engineering D&D Cost of all non-structural

subsystems - E/V.

Prime Contractor Engineering D&D cost of all non-structural

subsystems - M/M.

Material, CFE, and Subcontract first unit cost of the Crew

Station, E/V.

Material, CFE, and Subcontract Design & Development Cost of the

Deorbit Solid Rocket Motor Subsystem - E/V.

Material, CFE, and Subcontract Design & Development Cost of the

Deorbit Solid Rocket Motor Subsystem - M/M.

Material, CFE, and Subcontract Design & Development Cost of the

Entry Attitude Control Subsystem - E/V.

Material, CFE, and Subcontract Design & Development Cost of the

Environmental Control Subsystem - E/V.

Material, CFE, and Subcontract Design & Development Cost of the

Environmental Control Subsystem - M/M.

MCDONNELL DOUGLAS ASTRONAUTICS COMPANY
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CMFCE

CMFCM

CMGCE

CMGCM

CMHP

CMLA

C}[LAE

C_ESE

CMLESM

CMLG

C_OME

C}fMOMM

CMO

CMOBCE

CMOBCM

CMP

CMPCE

CMRSSE

REPORT NO.

i!
Untegral _aunch and MDC E0049

NOVEMBER 1969
:_eentry _ehicle o)ystem

Material, CFE, and Subcontract Design & Development Cost of the

Fuel Cell Subsystem E/V.

Material, CFE, and Subcontract Design & Development Cost of the

Fuel Cell Subsystem - M/M.

Material, CFE, and Subcontract Design & Development Cost of the

Guidance Control Subsystem- E/V.

Material, CFE, and Subcontract Design & Development Cost of the

Guidance and Control Subsystem - M/M.

Material, CFE, and Subcontract first unit cost of the Hydraulics and

Pneumatics.

Material CFE, and Subcontract first unit cost of the Landing Assist

Solid Rocket Motor - E/V.

Material, CFE, and Subcontract Design & Development Cost of the

Landing Assist Solid Rocket Motor Subsystem - E/V.

Material, CFE, and Subcontract Design & Development cost of the

Launch Escape Motors Subsystem - E/V.

Material, CFE, and Subcontract Design & Development cost of the

Launch Escape Motors Subsystem - M/M.

Material, CFE, and Subcontract first unit cost of the Landing Gear.

Material, CFE, and Subcontract Design & Development cost of the

Main Orbital Maneuver Subsystem - E/V.

Material, CFE, and Subcontract Design & Development Cost of the

Main Orbital Maneuver Subsystem - M/M.

Material, CFE, and Subcontract first unit cost of the Ordnance, E/V.

Material, CFE, and Subcontract Design & Development cost of the

Onboard Checkout Subsystem- E/V.

Material, CFE, and Subcontract Design & Development cost of the

Onboard Checkout Subsystem - M/M.

Material, CFE, and Subcontract first unit cost of the Parachute, E/V.

Material, CFE, and Subcontract Design & Development cost of the

Recovery Parachute Subsystem - E/V.

Material, CFE, and Subcontract Design & Development cost of the

Reactant Supply Subsystem- E/V.

B-4
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CMRSSM

CMSAC

CMSCS

CMSGE

CMSW

CMSWE

CMRSYS

CMSSE

CMTCE

CMTCM

CMTPA

CMTPR

CMTSTR

CMTSYS

CMVME

CMVMM

COPAM

COPFM

COPLAS

CPCS

_EFORT NO.

_ntegral [Launch and MDC E0049

[_eentry _ehicle System NOVEMBER 1969

Material, CFE, and Subcontract Design & Development cost of the

Reactant Supply Subsystem - M/M.

Material, CFE, and Subcontract first unit cost of the Aerodynamic

Control Surfaces.

Material, CFE, and Subcontract first unit cost of Crew Section

Structure.

First Unit Material Costs of E/V Thermal/Structure Group.

Material, CFE, and Subcontract first unit cost of the Sailwing.

Material, CFE, and Subcontract Design & Development cost of the

Recovery Sailwing Subsystem- E/V.

Material, CFE, and Subcontract Design & Development cost of the

non-structural Subsystems, E/V & M/M total.

First Unit Material, CFE, Subcontract costs of the Entry Vehicle.

Material, CFE, and Subcontract Design & Development cost of the

Telecommunications Subsystem- E/V.

Material, CFE, and Subcontract Design & Development cost of the

Telecommunications Subsystem - M/M.

Material, CPE, and Subcontract first unit cost of the Ablative

Thermal Protection.

Material, CFE, and Subcontract first unit cost of the Radiative

Thermal Protection.

Material, CFE, and Subcontract First Unit Cost of Thermal/Structure

Group and Launch Upper Stage Tanks E/V & M/M.

Material, CFE, and Subcontract First Unit Cost of non-structural

Subsystems E/V & M/M.

Material, CFE, and Subcontract Design and Development cost of the

Vernier Maneuver Subsystem - E/V.

Material, CFE, and Subcontract Design and Development cost of the

Vernier Maneuver Subsystem - M/M.

Operational Labor Cost of AGE Maintenance - S/C.

Operational Labor Cost of Facility Maintenance - S/C.

Launch Area Support Labor Cost.

First Unit Production cost of the Crew Station, E/V.

MCDONNELL DOUGLAS ASTRONAUTICS COMPANY
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CPE

CPFC

CPFCM

CPHP

CPLA

CPLG

CPM

CPO

CPP

CPRFLA

CPRFRS

CPSAC

CPSCS

CPSGE

CPSE

CPSM

CPSW

CPSYSE

CPSYSM

CPTPA

CFTPR

CRAGR

CRE

CRFAC

CRPLSA

CRSSF

CSEE

CSEM

CSTE

CSTM

CTP

REPORT N(}.

Untegral _aunch and MDC E0049

Reentry _ ehmle _iystem NOVEMBER 1969

First Unit Production Labor Cost (excludes Final Assembly and

Checkout); E/V. CPE = CPSE + CPSYSE.

First Unit Production Cost of FXnal Assemb]y and Checkout - E/V.

First Unit Production Cost of Final Assembly and Checkout - M/M.

First Unit Production cost of the Hydraul±cs and Pneumatics.

First Unit Production cost of the Landing Assist Solid Rocket.

First Unit Production cost of the Landing Gear.

Prime Contractor First Unit Production Labor Cost (excludes Final

Assembly and Checkout) - M/M. CPM = CPSM + CPSYSM.

First Unit Production Cost of the Ordnance, E/V.

First Unit Production cost of the Parachute.

RDT&E Labor Cost for Launch Site Facility Activation.

RDT&E Labor Cost for Recovery Site Facilities.

First Unit Production cost of the Aerodynamic Control Surfaces.

First Unit Production cost of the Crew Section Structure.

First Unit Production Costs of the E/V Thermal/Structural Group.

First Unit Production Cost of Thermal/Structure Group and

Launch Upper Stage tanks - E/V.

First

First

First

First

First

First

RDT&E

Total

RDT&E

RDT&E

Labor

Stage

First

First

First

First

First

Unit Production

Unit Production

Unit Production

Unit Production

Unit Production

Unit Production

Total Recurring

Cost of

Cost of

Cost of

Cost of

Cost of

Cost of

Initial

Thermal/Structure Group - M/M.

the Sailwing.

non-structural Subsystems - E/V.

non-structural Subsystems - M/M.

the Ablative Thermal Protection.

the Radiative Thermal Protection.

AGE Cost.

RDT&E Prime Contractor Engineering Cost - S/C.

Facility Cost.

Launch Site Peculiar AGE Labor Cost.

Cost of Remote Site Static Fire Testing of the Launch Upper

Propulsion.

Unit Sustaining Engineering Cost - E/V.

Unit Sustaining Engineering Cost - M/M.

Unit Sustaining Tooling Cost - E/V.

Unit Sustaining Tooling Cost - M/M.

Unit Production Cost - S/C = CPSE + CPSM + CPSYSE + CPSYSM +

CPFC + CPFCM.
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CTRA

CTRCPE

CTRCPM

CTRCSE

CTRLG

CTRLT

CTRTE

CTRTI

CTRTPE

E

EKWH

EKWHM

E2S

F

FECABL

FECRAD

FLRGC

FLRGS

FMABL

FMABLM

FMRGC

FMRGCM

L _EFOWI" NO.

0ntegral _aunch and MDC E0049

_eentry _ehicle System NOVEMBER 1969

Design and Development Tooling Cost of the Simple Adapter Structure.

Design and Development Tooling Cost of the Cargo/Propulsion Section

Structure - E/V.

Design and Development Tooling Cost of the Cargo/Propulsion Section

Structure - M/M.

Design and Development Tooling Cost of the Crew Section Structure.

Design and Development Tooling Cost of the Landing Gear Subsystem.

Design and Development Tooling Cost of the Launch Escape Tower

Subsystem.

D&D Tooling Cost of the Launch Upper Stage External Propellant

Tanks.

D&D Tooling Cost of the Launch Upper Stage Internal Propellant Tanks.

D&D Tooling Cost for the Ablative Thermal Protection Subsystem.

Total energy in kilowatt hours of the fuel cell system in the E/V.

Total energy in kilowatt hours of the fuell cell system in the M/M.

Existing recovery site network switch.

Thrust in ibs. of Entry Attitude Control Subsystem pressure fed

ablative cooled engine.

Thrust in ibs. of Entry Attitude Control Subsystem pressure fed

radiation cooled engine.

Thrust in lbs. of regenerative pump fed cryogenic engine - Launch

Upper Stage Subsystem.

Thrust in Ibs. of regenerative pump fed storable engine - Launch

Upper Stage Subsystem.

Thrust in ibs. of pressure fed storable ablative engine - Main

Orbital Maneuver Subsystem - E/V.

Thrust in ibs. of pressure fed storable ablative engine - Main

Orbital Maneuver Subsystem - M/M.

Thrust in ibs. of pump fed cryogenic regenerative engine - Main

Orbital Maneuver Subsystem - E/V.

Thrust in ibs. of pump fed cryogenic regenerative engine - Main

Orbital Maneuver Subsystem - M/M.

MCDONNELL DOUGLAS ASTRONAUTICS COMPANY
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FMRG S

FMRGSM

FVDAB

FVDABM

FVDRA

FVDRAM

FVOAB

FVOABM

FVORA

FVORAM

H

HFT

I

IBV

ILB

ITDO

ITDOM

ITLA

ITLEH

ITLEL

REPORT NO.

_ _ntegral _aunch and MDC E0049)ieentry ',_Sehicle _ystem NOVEMBER 1969

Thrust in ibs. of pump fed storable regenerative engine - Main

Orbital Maneuver Subsystem - E/V.

Thrust in ibs. of pump fed storable regenerative engine - Main

Orbital Maneuver Subsystem - M/M.

Thrust in ibs. of pressure fed storable ablative secondary engine -

Vernier Maneuver Subsystem - E/V.

Thrust in ibs. of pressure fed storable ablative secondary engine -

Vernier Maneuver Subsystem - M/M.

Thrust in ibs. of pressure fed storable radiation secondary engine -

Vernier Maneuver Subsystem - E/V.

Thrust in Ibs. of pressure fed storable radiation secondary engine -

Vernier Maneuver Subsystem - M/M.

Thrust in ibs. of pressure fed storable ablative main engine -

Vernier Maneuver Subsystem - E/V.

Thrust in ibs. of pressure fed storable ablative main engine -

Vernler Maneuver Subsystem - M/M.

Thrust in Ibs. of pressure fed storable radiation main engine -

Vernier Maneuver Subsystem - E/V.

Thrust in ibs. of pressure fed storable radiation main engine -

Vernier Maneuver Subsystem - M/M.

Hot Fire Acceptance Test Switch.

Ballistic configuration switch for reuse modes D, E, & F.

Lifting Body configuration switch for reuse modes D, E, & F.

Total impulse in ib-sec, of one solid rocket motor - Deorbit

Subsystem - E/V.

Total impulse in ib-sec, of one solid rocket motor - Deorbit

Subsystem - M/M.

Total impulse in Ib-sec. of one solid rocket motor - Landing Assist

Subsystem - E/V.

Total impulse in ib-sec, of one solid rocket motor - High Altitude

Launch Escape - E/V.

Total impulse in ib-sec, of one solid rocket motor - Low Altitude

Launch Escape - E/V.
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ITLELM

K

KACPE

KACPME

KACPMP

KACPMT

KACPP

KACPT

KDCSE

KACSP

KACST

KCCP

KCCS

KCT

KCWT

KDCP

KDCPM

KDCS

KECON

KECSC

REPORT NO.

_ntegral [_aunch and MDC E0049

[_eentry _ehicle _ystem NOVEMBER 1969

Total impulse in ib-sec, of one solid rocket motor - Low Altitude

Launch Escape - M/M.

Development

Access Area

Development

Access Area

Production.

Access Area

Access Area Factor - Cargo/Propulsion Section - E/V - Used in Design

& Development Engineering.

Access Area Factor - Cargo/Propulsion Section - M/M - Used in

Design & Development Engineering.

Access Area Factor - Cargo/Propulsion Section - M/M - Used in First

Unit Production & Material, CFE, & Subcontract.

Access Area Factor - Cargo/Propulsion Section - M/M - Used in

Design & Development Tooling.

Access Area Factor - Cargo/Propulsion Section - E/V - Used in

First Unit Production & Material, CFE, & Subcontract.

Access Area Factor - Cargo/Propulsion Section - E/V - Used in Design

Tooling.

Factor - Crew Section - E/V - Used in Design &

Engineering.

Factor - Crew Section - E/V - Used in First Unit

Factor - Crew Section - E/V - Used in Design &

Development Tooling.

Configuration Complexity Factor - Cargo/Propulsion Section - E/V -

Used in Design & Development Engineering.

Configuration Complexity Factor - Crew Section - E/V - Used in

Design & Development Engineering.

Configuration Complexity Factor - E/V - Used in Design & Development

Tooling.

Wind Tunnel vehicle configuration complexity factor.

Density Factor - Cargo/Propulsion Section - E/V.

Density Factor - Cargo/Propulsion Section - M/M.

Density Factor - Crew Section - E/V.

Economic Escalation Factor.

Environmental Control Subsystem - Cryogenic gas indicator and

percent of subsystem in E/V.

MCDONNELL DOUGLAS ASTRONAUTICS COMPANY
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KECSCM

KECSS

KECSSM

KENGR

KLRS

_MACSP

KMAP

KMCPMP

KMCPP

_4CS

KMCSP

KMTPA

KMTPR

KP RL

KPRLI

KPRL2

KPRLC

KPRLUC

KPRMF

KPRMFM

B-IO

REPORT NO.
_ntegral _aunch and MDC EOIt4_

_-_ [_]eentry _ehicle iiystem NOVEMBER 1969

Environmental Control Subsystem - Cryogenic gas indicator and

percent of subsystem in M/M.

Environmental Control Subsystem - Storable gas indicator and

percent of subsystem in E/V.

Environmental Control Subsystem - Storable gas indicator and

percent of subsystem in M/M.

Engineering Labor Rate - Dollars per manhour.

Remote Site Labor Rate - Dollars per manhour.

Type of Material and Construction Complexity Factor - Aerodynamic

Control Surfaces.

Type of Material and Construction Complexity Factor - Simple Adapter.

Type of Material and Construction Complexity Factor - Cargo/

Propulsion Section - M/M.

Type of Material and Construction Complexity Factor - Cargo/

Propulsion Section - E/V.

Material, CFE, & Subcontract Economic Escalation Factor.

Type of Material and Construction Complexity Factor - Crew Section -

E/V.

Type of Material Complexity Factor - Ablative Thermal Protection

Subsystem - E/V.

Type of Material Complexity Factor - Radiative Thermal Protection

Subsystem - E/V.

Type of propellant factor - cost per pound of thrust for varying

propellants. Used in Design and Development - Launch Upper Stage.

Type of propellant factor - cost per pound of thrust for varying

propellants. Used in Static Fire Qualification Test.

Type of propellant factor - cost per pound of thrust for varying

propellants. Used in Static Fire Acceptance Test.

Type of propellant factor - differences in first unit cost between

cryogenic engines. LOX/LH 2 vs. F2/LH 2.

Type of propellant factor - differences in Design & Development

cost between cryogenic engines. LOX/LH 2 vs. F2/LH 2.

Type of propellant factor - storable or cryogenic, for fuel tank

cost - Main Orbital Maneuver -First Unit - E/V.

Type of propellant factor - storable or cryogenic, for fuel tank

cost - b_in Orbital Maneuver - First Unit M/M.

MCDONNELL DOUGLAS ASTRONAUTICS COMPANY
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_0

KPRMOM

KPROD

KPS

KPT

KRED

KSA

KSR

KTOOL

L

LEVDAM

LEVDRM

LEVOAM

LEVORM

LLM

LREECA

LREECR

LREMA

LREMAM

LREMC

REPORT NO.

!ntegral [Launch and MDC E0049

System NOVEMBER 1969[_eentry _ehicle

Type of propellant factor storable or cryogenic, for oxidizer tank

cost - Main Orbital Maneuver - First Unit - E/V.

Type of propellant factor - storable or cryogenic, for oxidizer

tank cost - Main Orbital Maneuver - First Unit - M/M.

Production Labor Rate - Dollars per Manhour.

Type of propellant used in the cargo/propulsion section

structure - E/V.

Type of propellant used in the Launch Upper Stage Propellant Tanks.

Redundancy factor - Entry Attitude Control Subsystem.

Panel Shape Complexity Factor - Ablative Thermal Protection

Subsystem.

Panel Shape Complexity Factor - Radiative Thermal Protection

Subsystem.

Tooling Labor Rate - Dollars per manhour.

Material, CFE, &

secondary engine

Material, CFE, &

secondary engine

Material, CFE, &

secondary engine

Material, CFE, &

Subcontract - Design & Development - Ablative

locator - Vernier Maneuver - M/M.

Subcontract - Design & Development - Radiation

locator - Vernier Maneuver - M/M.

Subcontract - Design & Development - Ablative

locator - Vernier Maneuver - M/M.

Subcontract - Design & Development - Radiation

secondary engine locator - Vernier Maneuver - M/M.

Land landing mode switch.

Material, CFE, & Subcontract - Design & Development - Ablative

engine locator - Entry Attitude Control.

Material, CFE, & Subcontract - Design & Development - Radiation engine

locator - Entry Attitude Control.

Material, CFE, & Subcontract - Design & Development - Ablative

engine locator - Main Orbital Maneuver - E/V.

Material, CFE, & Subcontract - Design & Development - Ablative engine

locator - Main Orbital Maneuver - M/M.

Material, CFE, & Subcontract - Design & Development - regenerative

cryogenic engine locator - Main Orbital Maneuver - E/V.

MCDONNELL DOUGLAS ASTRONAUTICS COMPANY
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LREMCM

LREMS

LREMSM

LREVDA

LREVDR

LREVOA

LREVOR

LSTOA

LTS

M

M

MBV

F_B

F_

N

NB

NBM

NE

NEECAB

NEECRA

NELRGC

NELRGS

L REPORT NO.

integral _aunch and MDC E0049

_-, _ NOVEMBER 1969
_eentry _ehicle _ystern

Material, CFE, & Subcontract - Design & Development - regenerative

cryogenic engine locater - Main Orbital Maneuver - M/M.

Material, CFE, & Subcontract - Design & Development - regenerative

storable engine locater - Main Orbital Maneuver - E/V.

Material, CFE, & Subcontract - Design & Development - regenerative

storable engine locater - Main Orbital Maneuver - M/M.

Material, CFE, & Subcontract - Design & Development - ablative

secondary engine locater - Vernier Maneuver - E/V.

Material, CFE, & Subcontract - Design & Development - ablative

secondary engine locater - Vernier Maneuver - E/V.

Material, CFE, & Subcontract - Design & Development - ablative

main engine locater - Vernier Maneuver - E/V.

Material, CFE, & Subcontract - Design & Development - radiation main

engine locater - Vernier Maneuver - E/V.

Airdrop system test operations locater.

Land Transportation Switch.

Number of men in spacecraft.

Ballistic configuration switch - reuse modes A, B, & C.

Lifting Body configuration switch - reuse modes A, B, & C.

Mission duration in days.

Number of batteries in E/V.

Number of batteries in M/M.

Number of engines in integral propulsion.

Number of ablative engines in the Entry Attitude Control Subsystem.

Number of radiation engines in the Entry Attitude Control

Subsystem.

Number of regenerative cryogenic engines in the Launch Upper Stage

Subsystem.

Number of regenerative storable engines in the Launch Upper Stage

Subsystem.
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NEMAB

NEMABM

NEMRCM

NEMRGC

NEMRGS

NEMRSM

NEVDAB

NEVDAM

NEVDRA

NEVDRM

NEVOAB

NEVOAM

NEVORA

NEVORM

NFC

NFCM

NMDO

NMDOM

NMLA

NMLEH

NMLEL

NMLELM

NR

Number of

Number of

Number of

Subsystem

Number of

Subsystem

Number of

Subsystem

Number of

Subsystem

Number of

E/V.

L REPORT NO.

_ntegra] _aunch and MDC E0049

_eentry _ehicle System NOVEMBER 1969

ablative engines in the Main Orbital Maneuver Subsystem - E/V.

ablative engines in the Main Orbital Maneuver Subsystem - M/M.

regenerative cryogenic engines in the Main Orbital Maneuver

- M/M.

regenerative cryogenic engines in the Main Orbital Maneuver

- EIV.

regenerative Storable engines in the Main Orbital Maneuver

- E/V.

regenerative storable engines in the Main Orbital Maneuver

- M/M.

ablative secondary engines in the Vernier Maneuver Subsystem -

Number of ablative secondary engines in the Vernier Maneuver Subsystem -

M/M.

Number of radiative secondary engines in the Vernier Maneuver Subsystem -

E/V.

Number of

Subsystem

Number of

Number of

Number of

Number of

Number of

Number of

Number of

Number of

Number of

Number of

Subsystem.

radiative secondary engines in the Vernier Maneuver

- M/M.

ablative main engines in the Vernier Maneuver Subsystem - E/V.

ablative main engines in the Vernier Maneuver Subsystem - M/M.

radiation main engines in the Vernier Maneuver Subsystem - E/V.

radiation main engines in the Vernier Maneuver Subsystem - M/M.

fuel cells in the E/V.

fuel cells in the M/M.

solid rocket motors in the Deorbit Subsystem - E/V.

solid rocket motors in the Deorbit Subsystem - M/M.

solid rocket motors in the Landing Assist Subsystem.

solid rocket motors in the High Altitude Launch Escape

Number of solid rocket motors in the Low Altitude Launch Escape

Subsystem - E/V.

Number of solid rocket motors in the Low Altitude Launch Escape

Subsystem - M/M.

Number of refurbishments.

MCDONNELL DOUGLAS ASTRONAUTICS COMPANY
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NS

NTEAC

NTEXT

NTMDF

NTMDFM

NTMDO

MT_fDOM

NTMOF

NTMOFM

NTMOO

NTMOOM

NTVMD

NTVMDM

NTVMO

NTVMOM

P

PCLRGC

PCLRGS

PKW

PK_M

PL

PSA

PSR

QAI

QAGEI

QAGE2

_ !integral haunch and
'_eentry t,],/ehicle i_ystem

Number of existing recovery sites.

Number of fuel and oxidizer tanks in the Entry Attitude Control Subsys.

Number of external tanks in the Launch Upper Stage Subsystem.

Number of secondary fuel tanks in the Main Orbital Maneuver Subsys. - E/V.

Number of secondary fuel tanks in the Main Orbital Maneuver Subsys. - M/M.

Number of secondary oxidizer tanks in the Eain Orbital Maneuver

Subsystem - E/V.

Number of secondary oxidizer tanks in the Main Orbital Maneuver

Subsystem - M/M.

Number of main fuel tanks in the Main Orbital Maneuver Subsys. - E/V.

Number of main fuel tanks in the Main Orbital Maneuver Subsys. - M/M.

Number of main oxidizer tanks in the Main Orbital Maneuver Subsys. - E/V.

Number of main oxidizer tanks in the Main Orbital Maneuver Subsys. - M/M.

Number of secondary fuel and oxidizer tanks in the Vernier Maneuver

Subsystem - E/V.

Number of secondary fuel and oxidizer tanks in the Vernier Maneuver

Subsystem - M/M.

Number of main fuel and oxidizer tanks in the Vernier Maneuver

Subsystem - E/V.

Number of main fuel and oxidizer tanks in the Vernier _faneuver

Subsystem - _/M.

REPORT N(}.

MDC E(,)4_)

NOVEMBER 1 !)_;9

Launch Upper Stage Subsystem indicator for high chamber pressure

cryogenic engines.

Launch Upper Stage Subsystem indicator for high chamber pressure

storable engines.

Power output per fuel cell - kilowatts - E/V.

Power output per fuel cell - kilowatts - M/M.

Operational program life in years from the first launch to the last.

Ablative average panel size in square feet - Thermal Protection Subsys.

Radiative average panel size in square feet - Thermal Protection Sys.

Quantity of airdrop test vehicles.

Quantity of equivalent sets of initial AGE.

Quantity of equivalent sets of additional AGE.
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QFI

QF2

QGI

QG2

QII

QI2

s

SWTPA

SWTPR

T

TDS

TSC

U

USP

V

VLM

VMDF

VMDFM

VMDOX

VMDOXM

VMOF

VMOFM

VMOOX

VMOOXM

VS

_ _ntegral _aunch and
_eentry _ehicle _ystem

Quantity of boosted flight test vehicles.

Quantity of boosted flight test flights.

Quantity of ground test vehicles - E/V.

Quantity of ground test vehicles - M/M.

Total quantity of boosted flight test and investment vehicles.

Total quantity of boosted flight test and investment flights.

REPORT NO.
MDC E0049

NOVEMBER 1969

Total wetted area in sq. feet of ablative thermal protection panels.

Total wetted area in sq. feet of radiative thermal protection panels.

Test deletion switch REFPC = 3, TDS = i; REFPC # 3, TDS = 0.

Total Spacecraft First Unit cost (includes sustaining engr.,

sustaining tooling, production, and material, CFE, subcontract.)

Integral Upper Stage Propulsion Switch.

Vertical landing mode switch.

Volume of one secondary fuel tank in the Main Orbital Maneuver

Subsystem - E/V, Cubic Feet.

Volume of one secondary fuel tank in the Main Orbital Maneuver

Subsystem - M/M, Cubic Feet.

Volume of one secondary oxidizer tank in the Main Orbital Maneuver

Subsystem - E/V, Cubic Feet.

Volume of one secondary oxidizer tank in the Main Orbital Maneuver

Subsystem - M/M, Cubic Feet.

Volume of one main fuel tank in the Main Orbital Maneuver Subsystem -

E/V, Cubic Feet.

Volume of one main fuel tank in the Main Orbital Maneuver Subsystem -

M/M, Cubic Feet.

Volume of one main oxidizer tank in the Main Orbital Maneuver

Subsystem - E/V, Cubic Feet.

Volume of one main oxidizer tank in the Main Orbital Maneuver

Subsystem - M/M, Cubic Feet.

Staging Velocity, feet per second.

MCDONNELL DOtlGLA$ ASTRONAK.ITICS COli4PANY
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VTEAC

VTVMD

VTV_EDM

VTVI'IO

VTVMOM

W

WB

WBM

WCDPC

WCDSW

WCS

WCSM

WDEV

WD_IM

WDO

WDOM

WEAC

WECLV}I

WECS

WECSM

WEPD

WEPDM

WFC

WFCM

WFE

WFOC

WGC

WGCM

REPORT NO,

:integral _aunch and MDC E0049

_eentry Vehicle _ystem NOVEMBER 1969

Volume of one fuel or oxidizer tank in the Entry Attitude Control

Subsystem, Cubic Feet.

Volume of one secondary fuel or oxidizer tank in the Vernier

Maneuver Subsystem - E/V, Cubic Feet.

Volume of one secondary fuel or oxidizer tank in the Vernier

Maneuver Subsystem - M/M, Cubic Feet.

Volume of one main fuel or oxidizer tank in the Vernier Maneuver

Subsystem - E/V, Cubic Feet.

Volume of one main fuel or oxidizer tank in the Vernier Maneuver

Subsystem - M/M, Cubic Feet.

Battery weight, pounds - E/V.

Battery weight, pounds - M/M.

Total Weight in pounds of the E/V at Parachute deployment.

Total Weight in pounds of the E/V at Sailwing deployment.

Weight in pounds of Crew Station Subsystem - E/V.

Weight in pounds of Crew Station Subsystem - M/M.

Total Dry weight in pounds of Entry Vehicle subsystems and structure.

Total Dry weight in pounds of Mission Module subsystems and

structure.

Dry weight in pounds of Solid Deorbit Subsystem - E/V.

Dry weight in pounds of Solid Deorbit Subsystem - M/M.

Dry weight in pounds of Entry Attitude Control Subsystem.

Dry weight in pounds of Entry Attitude Control Subsystem-lines,

valves, and miscellaneous.

Dry weight in pounds of Environmental Control Subsystem - E/V.

Dry weight in pounds of Environmental Control Subsystem - M/M.

Weight in pounds of Electrical Power Distribution Subsystem - E/V.

Weight in pounds of Electrical Power Distribution Subsystem - M/M.

Weight in pounds of Fuel Cell Subsystem - E/V.

Weight in pounds of Fuel Cell Subsystem - M/M.

Dry weight in pounds of Furnishings & Equipment subsystem.

Bulk weight of FLOX/CH4 in pounds per launch.

Weight in pounds of the Guidance & Control Subsystem - E/V.

Weight in pounds of the Guidance & Control Subsystem - M/M.

B-16

MCDONNELL DOUGLAS ASTRONAUTICS COMPANY



Volume III

WHPN

WLA

WLESE

WLESEM

WLEXT

WLFH

WLG

_INTS

WLINTT

WLLVM

WLOH

WLUSE

WMLVM

WMLVMM

WMOM

WMOMM

WO BC

WOBCM

WORD

WO RDM

WPLUS

WRPC

WRSS

WRSSM

WRSW

WSA

i REPORT NO.

integral _aunch and MDC E0049

_eentry _ehicle _ystem NOVEMBER 1969

Weight in pounds of the Hydraulics and Pneumatics Subsystem.

Dry weight in pounds of the Landing Assist Subsystem.

Dry weight in pounds of the Launch Escape Motor Subsystem - E/V.

Dry weight in pounds of the Launch Escape Motor Subsystem - M/M.

Dry weight in pounds of the one external tank in the Launch Upper

Stage Subsystem. (Additional tanks are exact duplicates.)

Bulk weight of F2/H 2 in pounds per launch.

Weight in pounds of the Landing Gear Subsystem.

Dry weight in pounds of the spherical tank in the Launch Upper

Stage Subsystem.

Dry weight in pounds of the torroidal tank in the Launch Upper

Stage Subsystem.

Dry weight in pounds of the lines, valves, & miscellaneous of the

Launch Upper Stage Subsystem.

Bulk weight of 02/H 2 in pounds per launch.

Dry weight in pounds of the engine, lines, valves, & miscellaneous

of the Launch Upper State Subsystem.

Dry weight in pounds of the lines, valves, & miscellaneous of the

Main Maneuver Subsystem - E/V.

Dry weight in pounds of the lines, valves, & miscellaneous of the

Main Maneuver Subsystem - M/M.

Dry weight in pounds of the Main Maneuver Subsystem - E/V.

Dry weight in pounds of the Main Maneuver Subsystem - M/M.

Weight in pounds of the Onboard Checkout Subsystem - E/V.

Weight in pounds of the Onboard Checkout Subsystem - M/M.

Weight in pounds of the Ordnance Subsystem - E/V.

Weight in pounds of the Ordnance Subsystem - M/M.

Total weight in pounds of the propellant in the Launch Upper Stage

Subsystem.

Weight in pounds of the Parachute Subsystem.

Dry weight in pounds of the Reactant Supply Subsystem - E/V.

Dry weight in pounds of the Reactant Supply Subsystem - M/M.

Weight in pounds of the Sailwing Subsystem.

Weight in pounds of the simple adapter structure - includes mounting

structure.

MCDONNELL DOUGLAS ASTRONAUTICS COMPANY
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WSACSP

W S CP ET

WSCPM

WSCPP

WSCSET

WSCSP

WSLET

WSTO

WT

WTC

WTCM

WVLV}_4

WVM

WVMLVM

WVM2d

WWC

X

XLC

REPORT NO.

__ _ntegral _aunch and MD(' E()O_t!)_eentry ",_ehicle _Jystem:_ NOVEMBER 1!)6!)

Weight in pounds of the Aerodynamic Control Surfaces Structure -

excludes all thermal protection.

Weight in pounds of the Cargo/Propulsion Section Structure - E/V -

excludes ablative thermal protection, includes radiative thermal

protection, and mounting structure.

Weight in pounds of the Cargo/Propulsion Section Structure - M/M,

includes mounting structure.

Weight in pounds of the Cargo/Propulsion Section Structure - E/V -

excludes all thermal protection & aerodynamic control surfaces,

includes mounting structure.

Weight in pounds of the Crew Section Structure - excludes ablative

thermal protection, includes radiative thermal protection and

mounting structure.

Weight in pounds of the Crew Section Structure - excludes all thermal

protection and aerodynamic control surfaces, inc]udes mounting

structure.

Weight in pounds of the launch escape tower structure.

Bulk weight of NTO/A-50 in pounds per launch.

Launch Vehicle thrown weight capability in thousands of pounds

(Due East ETR Launch, i = 28.5°).

Weight in pounds of the Telecommunications Subsystem - E/V.

Weight in pounds of the Telecommunications Subsystem - M/M.

Dry weight in pounds of the lines, valves, & miscellaneous of the

Vernier Maneuver Subsystem - M/M.

Dry weight in pounds of the Vernier Maneuver Subsystem - E/V.

Dry weight in pounds of the lines, valves & miscellaneous of the

Vernier Maneuver Subsystem - E/V.

Dry weight in pounds of the Vernier Maneuver Subsystem - M/M.

Dry weight in pounds of the Water Cooling Subsystem.

Learning curve exponent (eg. 85% L.C. exponent is .766).
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4.0 SUPPORTING RESEARCH AND TECHNOLOGY PLAN

The purpose of this plan is to report those supporting research and technolo-

gies that were identified during the preliminary definition phase of the two-stage

fully reusable system study. Those supporting research and technology areas

considered essential or significant to the orderly development of the Orbiter and

Carrier vehicles in order to produce an operational system by mid-1976 were

identified. This effort should be expanded during the Phase B and C.

The costs associated with the development and operation of space systems

require that any problems in the systems' performance, effectivness, and cost be

resolved in a systemmatic and timely manner. These problems should be resolved

to the point where the "best" solution is at least apparent prior to the date when

a committment must be made for system development. These solutions can usually

be obtained through the use of one or all of the following: Analytic Studies,

Engineering Analyses, Experimental Tests.

The study has revealed certain technology problem areas, identified within

the technical disciplines during the conceptual design and performance phases.

Some of these are "feasibility" type requiring supporting research work to prove

or disprove feasibility. Others are development type requiring supporting

research work to assist the development mechanization. A description of these

problems follow later, together with plans for their resolution.

The Plans presented here have as their primary objective the identification

of system oriented programs which should bring the required technologies to an

acceptable state of development.

4.1 Technologx Analysis Methodology - The technology analysis methodology

recommended for Phase B is shown in Figure 4-1. The sequence of activities shown

will enable the contractor to:

o Apply the technology requirements derived during Phase B to programs

currently being pursued, and to establish the degree of added effort

necessary to achieve the performance requirements defined for the subsystem

involved.

o Determine the degree of criticality in each technology/subsystem discipline

by assessing the potential impact that failure to resolve the technology

problem might have on:

MCDONNELL DOUGLAS ASTRONAUTICS COMPANY
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A. Mission operational feasibility

B. System design and performance

C. System development and operating costs

o Establish the types (analysis or test) of pre-Phase C study or development

effort in each technology area.

o Formulate an integrated technology program encompassing all of the areas

of concern defined above.

4.2 Approach - The approach used in evolving this supporting research and

technology plan was to (a) identify the requirements imposed by the vehicles

design, development, subsystems and operations and convert these requirements into

supporting research and technology problems; (b) identify alternate approaches to

establish the feasibility of satisfying the requirements with existing systems or

techniques; (c) categorize each problem area as being essential, significant,

refinement or indirect to the orderly development of the system; (d) define a

proposed technical approach for resolving the essential and significant technology

categories; and (e) establish preliminary schedules and costs for resolving these

problem areas.

4.3 Definition of Terms - Each supporting research or technology area was

identified as being in one of four categories; essential, significant, refinement,

and indirect. Essential is defined as that research or technology that requires

a solution prior to the design of the vehicles. This involves analytic studies,

engineering analysis or experimental effort to achieve engineering developments

that have not been sufficiently demonstrated in the laboratory. Significant

supporting research and technologies are those that have an effect on performance

or safety that outweighs the cost of attaining the solution. Supporting research_

and technologies categorized as a refinement include those having a desirable

performance or safety effect but cannot be justified because of the cost. Indirect

technologies are defined as those that could not be solved within the time frame

of this program. Solutions to problems in the latter two categories would be

applicable to future generation vehicles and are therefore not included in this

report.

A summary of the essential and significant technologies, the alternatives

and the effect of these alternatives are shown in Table 4-1. Areas identified as

"essential" and present the highest risk to the program require immediate initiation

MCDONNELL DOUGLAS ASTRONAUTICS COMPANY
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Table 4-1

SUMMARY OF TECHNOLOGIES

TECHNOLOGY

ESSENTIAL

• CONFIGURATIONEVALUATION

• BOUNDARY LAYER TRANSITION

AND TURBULENT HEATING

• THERMAL PROTECTION -

STRUCTURAL SYSTEM

• TD-NiCr

• HARDENED COMPACTED

FIBERS

• HIGH Pc ENGINE

ALTERNATIVE

NOALTERNATIVE

CONSERVATIVEHEATING ESTI-

MATES

OVER DESIGNTO ASSUREPAY-

LOAD REQUIREMENTS

COATED COLUMBIUM

COATEDCOLUMBIUM

NOALTERNATIVE

• SELF TEST FOR ON-BOARD

CHECKOUT

MODIFIED SYSTEMUSINGGROUND

CHECKOUTEQUIPMENT

SIGNIFICANT

• INTEGRATED AVIONICS

DEMONSTRATION

• DATA BUS

CONVENffONAL SUBSYSTEM

APPROACH

USE HARDWlREINTERFACE CON-

NECTIONS

• ELECTRONIC CONTROLS
AND DISPLAYS

• NONCOOPERATIVERENDEZ-

VOUS

• GASEOUS02/H 2 ACS

NO ALTERNATIVE

USE AIRCRAFT RADAR TECH-

NOLOGY

MONOPROPELLANT OR STOR-

ABLE BIPROPELLANT

REPOttT NO.
MDC E(}_) 19

NOVE_tBER ! :t(;9

EFFECI'OF ALTERNA_VE

INCREASEDWEIGHTAND COSTS

INCREASED WEIGHTAND COSTS

POSSIBLEINCREASED WEIGHT

BUT LESS RESEARCHCOST

POSSIBLEINCREASEDWEIGHT

BUT LESS RESEARCH COST

COMPLICATEDINTERFACE TO

SPACECRAFT W/GROUND

CONTROLLERSAND GROUND

SUPPORT EQUIPMENT

INCREASED WEIGHT AND COST

INCREASED WEIGHT;DECREASED

FLEXIBILITY; INCREASED
CHECKOUTTIME

HIGH POWERREQUIREMENTS

POSSIBLY HIGHERMAINTENANCE

4-4

MCDONNELL DOUGLAS ASTRONAUTICS COMPANY



Volume III _ _ntegral [_aunch and[_eentry _ehicle _ystem

REPORT NO.
MDC E0049

NOVEMBER 1969

TECHNOLOGY

SIGNIFICANT (Continued)

• CRYOGENICINSULATION

• INTEGRAL TANK DESIGN

• AUTOMATIC LANDING

• ENTRY ENERGY MANAGEMENT

• AIRBREATHING ENGINE

ORBITAL STORAGE

• COATED REFRACTORY METALS

Table 4-1

SUMMARY0 F TECHNOLOGI ES (Continued)

ALTERNATIVE

CU RRENT S-O-T-A INSULATIONS

CURRENT SEPARATE AIRFRAME

AND TANK STRUCTURE

UPGRADE EXISTINGSYST_

USE PATH CONTROLLER TRA -

JECTORY TECHNIQUES

USE PRESSURIZED ENGINE COM-

PARIIVIENTSFOR ENGINE

STORAGE

USE HCF

EFFECT OF ALTERNATIVE

INCREASEDWEIGHTAND COST

HEAVIER, LESSVOLUMETRIC

EFRCIENCY

NO ALL WEATHERCAPABILITY

NOT COMPATIBLEWITH

LATERAL MANEUVERING RE-

QUIRE]gENTSOR PILOT IN THE
LOOP

INCREASEDWEIGHTAND COST

CONSIDERABLER&D TO DE-

TERMINE MATERIAL PROPER-

TIES & MANUFACTURING

TECHNIQUES

MCDONNELL DOUGLAS ASTRONAUTICS COMPANY
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or expansion and are listed in Table 4-1. These items are essential because

design information is required by Phase D go-ahead. Failure of any one of these

elements could seriously jeopardize the overall program.

4.4 Technolo6y Requirements - The next two figures shown the relationship between

the supporting research and technology requirements and the performance and opera-

tional parameters of the space shuttle system and how these technologies relate to

the various study phases. It is shown in Figure 4-2 that some technological

problem areas have an effect on more than one operational or performance parameter.

In Figure 4-3, Technology Flow, an attempt was made to group the research and

technology areas into those primarily affecting the design phase and those having

a major impact on development and vehicle fabrication. Configuration evaluation,

shown as a continuing requirement, requires that considerable wind tunnel testing

be accomplished for the Carrier and for the integrated configuration. The Orbiter

has had many hours of test time so additional wind tunnel tests for this configura-

tion would be minimal. It is estimated that approximately9,000 - i0,000 hours of

wind tunnel testing should be accomplished prior to Phase D go-ahead. This

includes configuration analysis and definition tests of the Carrier, limited

additional testing of the Orbiter (primarily heat transfer data and low speed

tests with the "strap on" wing configuration) and tests of the launch configuration

to determine flow interference, heating, and separation dynamics.

High Pc engine development is included as an essential and pacing requirement.

However, this technology is not costed because the problems associated with this

development are currently being studied in the XLR-129 program.

Development of TPS materials with high reuse potential requiring minimum

inspection is one of the most important elements in achieving quick ground turn-

around. Each of the material development technologies, including TD Ni Cr,

hardened compacted fibers, coated refractory metals, and cryogenic insulations

would include reuse potential as an important part of the study.

4.5 Plans and Schedules - This section contains the schedule, description of the

problem area, the proposed approach to study the problem, alternatives and the

cost estimate for each of the identified supporting research and technologies.

4-5
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4.5.1 Essential Supporting Research and Technology - The first section of

technology descriptions include those areas identified as essential to the Space

Shuttle Program. These are critical items which require that a solution be

demonstrated prior to Phase D initiation. The discussion of each subject will

include a preliminary schedule, the problem description, the proposed solution,

possible alternatives, and the estimated cost for the proposed approach.

MCDONNELL DOUGLAS ASTRONAUTICS COMPANY
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CONFIGURATION EVALUATION

KEY MILESTONES 1970 1 19711

PROGRAM PHASES........... PHASEB , PHASECI

PREDICT FEASIBILITY.....................& II

!CON FIGURATION ANALYSIS..... I

CONFIGURATIONOPTIMIZATION....... r_, "] I

1972 1973

PHASE D )

Figure 4-4

Problem - To meet the tight schedule presented for the definition, design

and development of the Space Shuttle System, leading to an IOC in mid-1976, it is

imperative that a comprehensive configuration evaluation be started immediately.

The Orbiter has had considerable wind tunnel and flight test time. Very limited

test data are available for the Carrier configuration. Aerothermal testing data

is required for the Carrier vehicle throughout the flight profile, and for the

launch configuration through stage separation. Some additional testing of the

Orbiter would be required to get a better definition of the heating at high Mach

numbers.

Proposed Approach - Conduct analytical and experimental studies of the Carrier

to determine the longitudinal, lateral and directional characteristics over the

entire Mach number regime. Force and moment characteristics, static pressure

distribution, dynamic characteristics, aerodynamic heating rates and shock

interaction regions would be determined for the Carrier configuration for all

phases of the mission. Following this configuration analysis and preliminary

optimization for the Carrier, the launch configuration would be evaluated and

tested to establish the pressure distribution during launch, staging and abort

over the principle range of Mach number, angle of attack and dynamic pressure.

Aerodynamic heating rates should be determined in the shock interaction regions

as well as base heating for the Carrier to estimate thermal protection and

insulation requirements.

Aerodynamic stability and control characteristics of the launch configuration

is required for separation maneuver, both for normal staging and the abort

situation at various velocities and altitudes.

4-10
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Entry maneuver requirements should be studied and defined and aerodynamic

loads, stability and control, and heat transfer problems analyzed.

Stability and control characteristics should be investigated by analysis and

test for the cruise and landing phase of the Carrier vehicle. Low speed tests

should be accomplished for the Orbiter with the "ferry-back" wing kit installed.

A preliminary estimate indicates that 9,000-10,000 occupancy hours, utilizing a

number of contractor and government facilities, will be required by Phase D

go-ahead to optimize the configurations. Up to twice this number of test hours

will be required during a normal Phase D program.

Alternative- There is no alternative for performing these analyses and wind

tunnel tests.

Estimated Cost - $8,000,000-$9,000,000

Priority - Essential

MCDONNELL DOUGLAS ASTRONAUTICS COMPANY
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BOUNDARY LAYER TRANSITION AND TURBULENT HEATING

KEY MILESTONES 1970

PROGRAMPHASES.......................... PHASE b

PREDICT FEASIBILITY.....................................

REVIEW CURRENTDATA.......................

DETEF_/IINEADDITIQNAL REQUIREMENTS....... i ,[_

WINDTUNNEL TEST PROGRAM........................ I
DATA ANALYSESAND PREDICTION

METHODOLOGYPREPARATION.................... I

1971

PttASECI
1972 J 1973

PHASED

Figure 4-5

Problem - An adequate criterion is required to predict boundary layer

transition from laminar to turbulent flow. Such a criterion is necessary to

accurately predict maximum vehicle surface temperatures and total heat inputs for

use in the design of thermal protection systems for both the Orbiter and Carrier.

One method frequently used to predict transition to turbulent flow is the use

of a Reynolds number based on a local boundary layer parameter such as momentum

thickness. The scope of the present study did not allow for correlation of this

type parameter with data available for the Orbiter. No turbulent data is

available for the Carrier. Consequently, the criterion used in the present

study was the onset of transition at a local Reynolds number (R ) of 1.0 x 106
p

and fully developed turbulent flow occurring at R = 2.0 x i06: L

eL

Most of the heat transfer data available on the Orbiter configuration is for

laminar flow and low Reynolds numbers. This data indicates that flow which is

turbulent at low angles of attack may become laminar at high angles of attack.

However, data are not available at higher angles of attack and higher Reynolds

numbers to substantiate this trend. Two transition points which can be clearly

defined from the present data correspond to local Reynolds numbers of 0.5 and 0.7

x 106 . Since there exists some evidence that transition occurs at lower local

Reynolds numbers in ground facilities than in flight, the criterion of transition

onset at 1.0 x 106 used in the present study in adequate for preliminary design

purposes. However, the present data should be supplemented to more accurately

define a transition criterion for the Orbiter.

4-12
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Proposed Approach - Supplement existing Orbiter data by testing at high

Reynolds numbers. This may be accomplished by testing in an LRC facility at

high angles of attack and also testing at a second facility where higher Reynolds

numbers can he obtained.

Supplement Carrier LRC laminar phase change material tests by testing an

instrumented model at both low and high Reynolds numbers at LRC and a second facility.

The data obtained would be used to substantiate trends indicated by present

data, correlate transition criterion and evaluate the influence of transition on

thermal protection system design for both the Orbiter and Carrier. Data acquired

in the second facility would extend the range of Reynolds number test conditions and

increase the confidence level as to the validity of the data obtained through

comparison of results obtained from two facilities.

Alternative - Without the benefit of further data a conservative transition

criterion must be used for both the Orbiter and Carrier. This approach will

result in heavier thermal protection system weights and their associated payload

penalties.

Estimated Cost - $3,500,000 - $4,000,000

Priority - Essential

MCDONNELL DOUGLAS ASTRONAUTICS COMPANY
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THERMO-STRUCTURESANALYSIS

KEY MILESTONES 1970

PROGRAM PHASES...........[ PHASEB

....4---------------*
DEVELOP DESIGN CRITERIA.__I____._._
SCALED COMPONENT TESTING.I.............]

] l

1971 1972

PHASEC! PHASE I_ ,s

Figure 4-6

Problem - During this study phase it was determined that the shuttle system

is extremely sensitive to variations in mass fraction. For instance, for a 10%

increase in first stage unit weight, the payload decreased by approximately 28%

of the 25,000 lb. nominal, and a 10% increase in unit weight of both stages

reduced the payload capability to one-half. At this rate the payload capability

would decrease to an unacceptable level if the thermal protection system or

backup structure or the combination of these increased by as much as 10%.

Proposed Approach - During the time that thermal protection materials are

being studied to define material properties and design information, vehicle

design criteria should be developed, the environment defined and design trade

studies conducted. From these studies promising design concepts should be

selected for the range of requirements and elements of representative scaled

structural sections, including the TD-NiCr and HCF thermal protection materials,

fabricated and tested under simulated thermal loading conditions for the various

mission phases. During these tests data on design, weights, reusability,

reliability and cost should be developed along with improved analytical methods.

This is considered a minimum study effort prior to Phase D.

Alternative - Pay an increased penalty in weight and cost because of a

requirement to over-design in order to assure the payload capability.

Estimated Cost - $4,000,000-$6,000,000

Priori_7 - Essential
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TD NiCr MATERIAL DEVELOPMENT

KEY MILESTONES

_OGRAM PHASES..........................

FEASIBILITY PREDICTION....................................

MATERIAL PROPERTIES & DESIGN

INFORMATIONT EST_ [

DESIGN& FABRICATE TEST SPECIMEN.....................

CONDUCTSPECIMENSTRUCTURAL TESTS........................

Figure 4-7

Problem - There is a requirement to verify some of the material properties

and design application parameters of TD-NiCr sufficiently to assure feasibility

of using the material prior to Phase C. Some of the problems include the lack of

low strain creep data and the effect of time, temperature and load on mechanical

properties from 1400 to 2200°F; development of process specification weld cycles

for resistance welding and development of weld joint strength data; need for

thin foll material properties and characteristics; and the requirement to fabricate

and test full size panels.

Proposed Approach - Procure material from three production heats as primary

produced 0.010 sheet and rerolled .005 and 0.010 sheet, and conduct element tests

and microstructural studies to establish the effects of directionality on

formability and material properties. Conduct element tests to establish the

effects of time at elevated temperature and load at elevated temperature on the

residual properties at elevated temperature and at room temperature. Conduct

sufficient creep tests to establish design creep curves for .05%, .1% and .2%

creep under cyclic and continuous exposure to 2400°F. Both the creep and elevated

temperature tests will include directionality specimens identified as critical by

the initial directionality tests. The final phase will be the fabrication and

test of representative structural panels. In conjunction with this phase

resistance welding parameters will be firmly established for a production process

and sufficient properties tests conducted to design the panel to recommended

minimums. Tests would be conducted to simulated flight profiles to verify the

design minimums and production procedures established by element tests. These

MCDONNELL DOUGLAS ASTRONAUTICS COlt4PAN¥
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tests will include cycling of materials at elevated temperatures and varying

loads. Particular attention should be paid to creep and oxldatiation effects in

terms of hardware reusability, and the effects of low temperature elongation on

local panel instabilities. These data would be useful in the establishment of

reuse potential and inspection procedures:

Alternative - Use coated columbium which will probablu mean an increase in

the system weight.

Estimated Cost - $1,000,000-$1,500,000

Priority - Essential

4-16

MCDONNELL DOUGLAS ASTRONAUTICS COMPANY

I



Volume III
_ _ntegral _aunch and[_eentry _ehicle _ystem

REPORT NO.
_,ID(' I_:()()49

NOVEMBER 1969

HARDENED COMPACTED FIBERS
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Figure 4-8

Problem - Hardened Compacted Fibers (HFC), a family of fiber based, ceramic

oxide, thermal protection systems, have been studied and identified as good

candidates for advanced, lightweight, thermal protection for reusable shuttle

vehicles operating at temperatures up to about 2600°F. The thermal efficiency

of HCF material is better than the best ablator materials thereby providing

lighter weight thermal protection systems. They are also potentially reusable

because they are inorganic and do not exhibit mass loss during reentry heating.

However, scale-up from small specimens to full-scale heat shields and the state

of development are areas of limited experience although an 18 inch diameter part

was successfully fabricated. Problem areas that need investigating are possible

damage caused by rain, absorption and erosion, ground handling and acoustic and

mechanical vibration.

Proposed Approach - Develop various HCF systems emphasizing process

reproducibility, uniformity, scale-up, attachment,methods, outer surface

protection and costs. Develop and evaluate coatings. Conduct subscale tests

under simulated reentry conditions using torch and plasma facility tests. Conduct

mechanical and acoustic vibration tests to study reuse. Conduct thermal

conductivity tests and impact tests. Selected HCF systems should be fabricated

into full-scale test specimens. Evaluation of mechanical and thermal properties

and optimum, fabrication techniques should be conducted. These data would be

useful in the establishment of inspection procedures.

Alternative - Use of coated refractory materials may offer a satisfactory

alternate.

Estimated Cost - $1,250,000-$1,500,000

Priority - Essential

4-17

MCDONNELL DOUGLAS ASTRONAUTICS COMPANY



Volume III _ _ntegral [_aunch and_eentry 7_ehicle r_ystem

REPORT NO.
MDC E0049

NOVEMBER 1969

KEY MILESTONES
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Figure 4-9

Problem - Design and development of the main propulsion engine is one of the

essential development problems of the current Space Shuttle System concept. The

many technology problems embodied in the engine development are currently being

studied in the XLR-129 program.

i_lile the anticipated progress of these engine programs is expected to

demonstrate feasibility in time for a normal but lengthy acquisition phase

development, the problem is mentioned here to highlight the importance of

maintaining an engine (and associated technologies) development program to assure

demonstration of feasibility in time for an acquisition phase in late 1971.

Proposed Approach - (Not applicable because the research program is currently

underway.)

Estimated Cost - (Not applicable.)

Priority - Essential
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Figure 4-10

Problem - The system checkout philosophy of today is on-board checkout.

Although the philosophy is sound, insufficient detail evaluation and study has

been conducted. It is essential therefore, that techniques in conjunction with

authentic requirements be studied. The specific problem is two-fold: (a)

requirements are needed to determine the parameters to be measured in order to

state that the subsystems are flightworthy, and (b) techniques are needed which

can be implemented feasibly. Self-test and warning systems should be employed

beginning with factory testing and continuing through the life of the vehicle.

A related problem is the malfunction detection and switching required to implement

multiple failure criteria. If the fail operational, fail operational, fail safe

criteria is to be met for avionics subsystems, feasible techniques must be defined

for malfunction detection and switching in order to properly reflect the level

of redundancy, i.e., component, module, or subsystem, to be used in avionics

equipment and to define the amount of equipment needed for given techniques.

Proposed Approach - The proposed technical approach consists of studies

and breadboard demonstration. The parameters relative to each generic type

equipment will be evaluated followed by identification of the parameters required

to determine flightworthiness. Then techniques for development of self-test,

warning, and switching within each subsystem should be defined early enough to

assure standardization of subsystem interfaces and checkout philosophies.

Instrumentation to perform the self-test and warning functions must be designed

into each of the subsystems.
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Alternative - An alternate position to development of self-test capability

would be to use a modified on-board checkout approach by including ground type

checkout equipment. This would complicate the interface to the spacecraft by the

intervention of ground controllers, and the associated ground support equipment

and auxiliary checkout stations. Regarding malfunction detection and switching

to meet multiple failure criteria, the alternatives are (i) to relax the require-

ments for fail operational, fail operational, fail safe or (2) to use redundancy

at the subsystem level or at the level where the crew can detect malfunctions and

have the crew perform manual switching.

Estimated Cost - $3,500,000 to $4,000,000

Priority - Essential
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4.5.2 Significant Supporting Research and Technologies - In the following

section those supporting research and technology areas are discussed which are

considered significant to the Space Shuttle System because by their solution

they can enhance the system performance or safety.
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Figure 4-11

Problem - A requirement exists to integrate all of the vehicle electronic

systems into a simplified total system which will reduce the weight, volume require-

ments, power requirements and cost. Avionics systems now account for a large

percentage of the development of an advanced vehicle. An integrated system

would serve to eliminate some overlapping requirements experienced with the use

of single avionics elements.

Proposed Approach - To assure compatible integration and subsystem design

much of the subsystem performance specification preparation and breadboard

development effort must be started early in the preliminary definition phase.

Performance specifications must be prepared and subsystem breadboards developed

and integrated into a complete breadboard. The electronically integrated subsystems

would be tested in a ground based facility where forces and moments and system

inertias could be simulated. Some existing hardware components from the Gemini or

Apollo programs could be used in the tests. Flight simulation tests could be

performed following the initial phases of the ground simulation program.

Alternative - Although there are many alternatives possible, the most direct

approach is to use a conventional subsystem approach, i.e., single purpose displays,

hard wire for data, etc. This alternate solution would result in increased

vehicle weight and program cost and would surely result in decreased flexibility

to accommodate an advanced technology space shuttle system.

Estimated Cost - $4,000,000-$5,000,000

Priority - Significant
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Figure 4-12

Problem - The weight and installation complexity of wire bundles can be

drastically reduced by the use of standard interfaces and multiplexing data

buses between avionic equipments. In addition to being heavy and inflexible,

wire bundles are subject to electromagnetic interference and electrical shorts.

Development of the standard interface circuitry and of the redundant multiplexing

techniques to be employed, will allow evaluation of the implementation problems

and provide a demonstration of the data bus system design. This approach will

considerably reduce manufacturing and checkout time and complexity.

Proposed Approach - The proposed technical approach is to develop standard

interface circuits and multiplexing techniques by studying, and in some cases

defining, the following factors:

- Implementation techniques

o logic complexity

o software requirements

o data rates and traffic patterns

o electromagnetic compatibility

- Reliability

o degree of subsystem interdependence

o possibility of interface failures disabling multiplexed system

o adaptability to redundancy

- Flexibility for interface changes

o software changes

o hardware changes

- Effect of interface specification and coordination
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Some of the multiplexing parameters to be considered include the modulation

scheme (analog, digital, time, frequency, etc.), transmission lines (shielded

twisted pair, coaxial cable, fibre optics bundles), coupling methods (a.c. or d.c.)

signal coding and wave shapes (RZ, NRZ, Bi-Phase, square wave, and smoothed/square

wave), and word and message format (coding/decoding implications).

After the initial design is complete, a breadboard demonstration should be

conducted. Since the actual space shuttle avionics equipment (e.g., digital

computer, multimode radar, rate gyro package) will not be available at this time,

this equipment can be simulated by static registers, computer controlled registers,

or adaptations of existing equipment (such as from the Gemini program). Static

registers preclude evaluations of some dynamic situations. Computer controlled

registers require the availability of a computer with a flexible input-output

section. Adapting existing Gemini avionics provides a good opportunity for

resolving many of the significant problems.

Alternatives - Penalties for using the alternate approach of individual hard

wired interface connections with non-standard interfaces are (a) wire bundle

weight and installation complexity increases; (b) add-on/take-off equipment flex-

ibility is lost; (c) manufacturing and vehicle checkout time and complexity is

increased, and; (d) physical difficulties of equipment installation and removal

is increased.

Estimated Cost - $1,250,000 - $2,000,000

Priority - Significant
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Figure 4-13

Problem - Electronic displays are required to provide the crew with status

information at all times without having to scan the normal complement of dials,

gages and switches. Complexity of the space shuttle systems and missions require

that the crew be relieved of as many management decisions as possible. Although

the technology is available to provide a control and display system that can

perform most of the vehicle operational tasks, large improvements are required

concerning the type of information displayed and the reliability of display

information for inflight checkout, rendezvous and landing on multiple wide

angle screens with backup redundancy.

Proposed Approach - Analyze the display requirements, make a preliminary

definition of the subsystems, and develop breadboard demonstration models of a

crew station display and a wide angle heads-up display. This development effort

would serve to verify the all-electronic display concept and problems, to provide

the development of the projection systems,and to demonstrate the equipment, lhe

breadboard system would be tested to demonstrate the fessibility of the approach.

Alternative - None

Estimated Cost - $2,500,000 - $4,500,000

Priority - Significant

MCDONNELL DOUGLAS ASTRONAUTICS COMPANY

4-25



Volume III
_ _ntegral _aunch and

_eentry ':'_ehicle _ystem

REPORT NO.
MDC E0049

NOVEMBER 1969

NON-COOPERATIVE RENDEZVOUS

KEY MILESTONES 1970 1971

PROGRAMPHASES............. _

PREDICT FEASIBILITY.....................A

EVALUATION OF TECHNIQUES....

MOCK-UPDEVELOPMENT& TEST....... 1_----_

1972

Figure 4-14

Problem - A requirement exists to obtain a multi-mode radar which can perform

the acquisition, tracking, and rendezvous in orbital operations with a non-

cooperative target. A significant system engineering problem is brought about by

the amount of power required (an average of 2 kw with peak power requirements 10

to 15 times that amount) to operate an existing rendezvous radar against a

non-cooperative target (tracking, inspection, repair and retrieval of satellites).

An on-board television system may be required along with the rendezvous radar to

assist the crew during rendezvous and checkout. Alternate rendezvous techniques

need to be examined with a view of enhancing the overall performance of the shuttle

vehicle.

Froposed Approach - Various rendezvous techniques would be evaluated and

compared for their overall impact on the vehicle and mission. Techniques to be

evaluated include radar, optical, and high performance autonomous navigation

system, s. Develop and test a mock-up system based on the techniques evaluated as

most promising consideriI1g the antenna system, protection of the system from

reentry temperatures, and reliability. Consider antennas developed with heat

resistant materials so that they can survive reentry environment.

Alternative - There is no alternate approach except to use technology

developed for aircraft radar and design the system for the significant power

requirements. State-of-the-art techniques in solid state microwave power sources

do not permit attaining the power requirements for the radar.

Estimated Cost - $500,000 - $750,000

Priority - Significant
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Figure 4-15

Problem - While the problem can be summarized as determining the feasibility

of a low maintenance attitude control system which uses the onboard main boost

engine propellants; it is in reality much more complex. There are many more

specific technology problems which are interrelated and must be studied and solved

together. Some of the most significant ones are: gaseous injection, reliable

multicycle ignition system, thrust chamber cooling techniques, extremely high

cycle life and leak tight injection valve design.

Proposed Approach - Prior to the definition phase conduct a study which

contains four major task efforts as shown in the above schedule.

I) Analyze the system requirements, establish preliminary subsystem

requirements, and select a baseline subsystem concept.

2) Perform system design analysis in conjunction with the component

feasibility studies and tests.

3) Conduct component feasibility analysis and tests on the four major areas

of concern: the catalytic gas generator, combustion chamber, the

injection valves, and the ignition system.

4) Perform system integration and operation studies to define feed system

dynamics and pneumatics; define effects of variable gas feed temperatures,

establish fabrication, assembly and servicing techniques and procedures.

Alternate - Use earth storable bi-propellant system or a monopropellant

hydrazine system. Use of either of these systems is not expected to have a

significant effect on system weight. However, it is estimated that reusability
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will be lower and maintenance cost will be greater than for the clean burning

02/H 2 system.

Estimated Cost - $3,500,000 - $4,500,000

Priority - Significant
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Figure 4-16

Problem - Reference trajectory techniques such as path controllers or final

value controllers are not compatible with the requirements for a pilot in the

loop, alternate landing site capability, or safety of the required trajectory.

These techniques are tailored to low L/D spacecraft rather than lifting entry

vehicles. An energy management system is required that is compatible with large

lateral maneuvering requirements, using the adaptive capabilities of the pilot

to provide effective flight path control with capability to reach an alternate

landing site, and flexibility in the manner required to reach a landing site.

Proposed Approach - The proposed approach is to utilize a fixed base

simulator program now being developed to include such inputs as a pilot, minimum

heating reentry trajectories, lateral range maneuvering, optimum bank profiles,

etc., to determine the control actions required to fly the vehicle from orbit to

the intended destination so that it arrives at a predetermined point with the

energy level and flight conditions for cruise and go-around, and then accomplish

a powered approach and horizontal landing.

Alternatives - There is no existing simulator program to study entry energy

management for vehicles of this type. Alternate approaches would be to develop

pilot techniques and handling qualities requirements during the flight test and

early operational program. Pilot-in-the-loop evaluation of the flying

characteristics of these high L/D vehicles is also required to obtain data for use

in establishing design requirements such as the amount of heat protection material

on the sides of the vehicle vs the sideslip angle control that can be achieved.

Estimated Cost - $400,000 - $600,000

Priority - Significant
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Figure 4-17

Problem - A requirement exists for all-weather automatic approach and

horizontal landing capability for both the Carrier and Orbiter vehicles in the

powered and emergency unpowered mode. The first stage may be unmanned. Require-

ments for hardware definition, the capabilities for power-out back-up, and

establishing touchdown dispersions must be defined.

Proposed Approach - Conduct studies utilizing a 6-degree-of-freedom digital

computer program and a flight simulator program to evaluate various automatic

control and landing schemes, and define the necessary additions and modifications

to the promising systems to meet shuttle requirements. Those studies should be

conducted for flight phases beginning prior to engine deployment and continue

through touchdown.

Alternative - Presently there is no one automatic control and landing system

that meets all the shuttle requirements for fail operational mechanization with

sufficient redundancy to achieve necessary reliability, terminal phase energy

management capability, and roll out guidance.

Estimated Cost - $300,000 - $500,000

Priority - Significant
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Figure 4-18

Problem - Conventional turbojet or turbofan engines have not been used

operationally with a requirement to remain in vacuum storage ever a large

temperature range. Vacuum effects on conventional engine subsystems should

be investigated and evaluated. Engine operation after exposure to this environ-

ment must be demonstrated.

Proposed Approach - Conduct analyses on components and subsystems.

Run tests to evaluate the effect on lubrication and fuel systems under

vacuum storage conditions.

Demonstrate lubrication system effectiveness after vacuum exposure.

Alternative - Use pressurized engine compartments for orbital missions.

Estimated Cost - $1,500,000 - $2,500,000

Priority - Significant
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Figure 4-19

Problem - A requirement exists to develop and verify a structural analysis

methodology for use in designing optimized structural units which integrate the

vehicle airframe loads and the tank pressures and loads, and to determine the

best approach to insulation, i.e., inside, outside with minimum structural

attachments, and outside with maximum structural attachments to tank, but tolerating

boil-off loss of fuel.

Proposed Approach - In addition to the normal design efforts of the definition

and design phases, it is recommended that the following effort be accomplished:

i) Perform engineering trade studies to select candidate design approaches.

2) Prepare detail layouts of the candidate approaches.

3) Conduct computer program analysis of selected approaches.

4) Design and fabricate structural test samples of typical structural

elements and joints.

5) Verify analytical predictions by testing the above structural specimens

at design limit load and design ultimate load condition.

Alternative - Use conventional design approach of separate tank and airframe

structural design and analysis. The effect of using conventional design will be

that the system will be less efficient volumetrically and might be heavier.

Estimated Cost - $800,000 - $I,000,000

Priority - Significant
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Figure 4-20

Problem - To attain an effective cryogenic tank insulation requires an

investigation and selection of new materials and verification of reusability for

reduced cost, low weight, improved reliability and maintenance, and long life.

Proposed Approach - Investigation of new materials and improved reinforce-

ment techniques will require a three step program. First, systems requirements

must be analyzed and desired insulation characteristics defined. Secondly, an

industry search will be conducted to determine availability and applicability of

materials. From these materials candidates would be selected for detailed

material property and design information tests. The third step would be to conduct

evaluation tests on these candidates. Testing would include:

i) Reuse (reduced cost) - Laboratory and large scale specimens will be

subjected to chill down/fill simulation cycles and evaluated for

structural integrity.

2) Material/Reinforcement (reduced weight) - New foaming materials, better

reinforcement techniques or processing techniques to obtain a lower

density foam will be established in the laboratory and scaled-up in

manufacturing areas.

3) Increased Temperature (performance payoff) - Materials will be surveyed

and evaluated in laboratory. PI resins will be foamed to obtain low

density foam with increased temperature capability.

4) Gas Barriers (weight reduction) - Materials (film and laminates) will be

evaluated as to H2 permeability in joint and non-joint configurations in

the laboratory. Typical scaled-up specimens will also be subjected to

permeability evaluation.
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5) Non-Destructive Inspection (reliability, cost) - Various methods will

be evaluated on laboratory and sub-scale specimens as to efficiency,

cost and reliability.

6) LOX Insulation (boil-off reduction) - Various insulation systems/materials

will be subjected to LOX impact testing to determine threshold energy for

reaction.

Alternate - Use of current state-of-the-art insulations will degrade thermal

performance resulting in increased weight, lower damage tolerance, and increased

cost.

Estimated Cost - $300,000 - $500,000

Priority - Significant
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Figure 4-21

Problem - Need to establish the reusability and design allowables of coated

refractory metals so that an efficient and reliable structure can be designed.

Must establish the coating emittance characteristics under reuse conditions.

Proposed Approach

i. Reuse Capability - Laboratory size (3 in. x 8 in.) specimens representa-

tive of typical heat shield constructions will be exposed to simulated

flight profiles of temperature, pressure, and stress simultaneously and

evaluated as to structural integrity.

2. Desisn Allowables - Laboratory size (3 in. x 8 in.) specimens representa-

tive of typical heat shield constructions will be tested structurally

after various amounts of simulated flight profiles of temperature,

pressure, and stress are applied simultaneously.

3. Emittance - Small coated samples with integral reference cavities will

be exposed to simulated flight profiles of pressure and temperature

with emittance being measured simultaneously.

Alternative - Use HCF which has limited information on material properties,

Joining techniques, and manufacturing techniques.

Estimated Cost - $300,000 - $400,000

Priority - Significant
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4.5.3 Additional development areas which do not qualify as technological

breakthroughs or long lead-time supporting research, but which should be considered

for definition phase effort are listed below:

o Fuel sloshing and baffling techniques requires testing to define slosh

effects on launch configuration dynamics.

o Materials survivability testing to determine ability to withstand

predicted environments.

o Implementation study, including preliminary ground and flight test

planning, and program integration.

o Vehicle operations analysis including maintenance planning incorporating

airline and military operational techniques.

o Vehicle maintenance facility requirements study.

o Payload size optimization.

4.6 Cost Summar_ - A summary of estimated costs for the identified supporting

research and technologies is shown in Figure 4-22. These research areas were

not sufficiently defined during this phase of the study to be able to arrive to

firm cost estimates. Configuration evaluation is probably the major technology

and it would continue through all phases of definition, design and development.

The funding shown for this area is for preliminary wind tunnel testing to perform

configuration analysis and configuration optimization studies on the Carrier

vehicle, some heat transfer and hypersonic testing of the Orbiter, and tests of

the launch configuration including stability and control and interference heating

for stage separation, both normal and abort.

The essential technologies should be solved prior to final design and

acquisition and represent high risk areas. Failure to solve these problems could

have serious impact on the program.
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